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BID NO:  KRLMTEC/BID: 02/2021-22 

APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

T1.1 TENDER NOTICE AND INVITATION TO TENDER 

 

KGETLENGRIVIER LOCAL MUNICIPALITY 

TENDER NO: KRLMTEC/BID: 02/2021-22 

APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
Suitable service providers are invited to bid for the Appointment of Professional Contractor for 
Construction of Internal Roads & Stormwater in Reagile Ext 6 & 7.  Bidders are requested to 
bid as per specification attached to the bid documents that will be obtainable on 09 September 2021 
from 07h30 to 15h00 (Mondays to Fridays) at the offices of Kgetlengrivier Local Municipality Cashier, 
corner Smuts and De Wet Street, Koster upon payment of a non-refundable amount of R 1000.00.   
 

A compulsory briefing session will be held on 30 September 2021 at Koster Town Hall at 14H00.  

Municipality bank account number: 1700000032 Absa Bank or can be downloaded on the E-Tender 

portal for free. 

Completed bid documents signed by a duly authorised person, sealed in an envelope clearly marked 

“Tender No. KRLMTEC/BID: 02/2021-22:  Appointment of Professional Contractor for 

Construction of Internal Roads and Stormwater in Reagile Ext 6 & 7” must reach the 

undersigned by depositing it into the tender box at the foyer of the main entrance to the Kgetlengrivier 

Local Municipality by not later than 12:00 on Thursday, 21 October 2021 when all tenders received 

will be opened in public in the Executive Committee Chamber, Cnr De Wet & Smuts Ave, Koster, 

0348. 
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The Municipality is not bound to accept the lowest or any bid and reserves the right to accept any 

part of a bid.  Bids must remain valid for a period of ninety (90) days after closing date of submission 

thereof.   

Submitted tenders will be evaluated on 80/20 score points. 

Functionality will be used for evaluation process only and details for functionality will 

be documented in the tender document. 

Bids which are late, incomplete, unsigned or submitted in pencil or by telegraph or facsimile or 

electronically by e-mail, or not having the following documents attached for evaluation or not 

complying with the tender specifications, will not be evaluated and will be disqualified: 

 Original valid Tax Clearance Certificate or proof of SARS TCS PIN 

 Company Registration Certificate 

 Attendance of Compulsory Briefing Session 

 Certified Copies of Company Owners’ ID Book(s) not older than 3 months 

 Proof of company municipal account / lease agreement or proof of residential 

address by Traditional Authority, not older than 3 months 

 Relevant CIDB Grading 

 B-BBEE Certificate (for preferential points) 

 Audited Annual Financial Statements for 3 years 

 Authority for Signatory 

 Completion of Form of Offer 

 Completion and Compliance with Addendum (if applicable) 

 Joint Venture Agreement 

 Receipt / Proof of Purchase of Bid Document 

 Completion of Schedule of Quantities  

 Insurance Statement 

 Completion of MBD Documents 

 Price Alterations without Signature or using Tippex 

 Completion of Bid Document using Pencil 

All technical enquiries can be directed to Acting Director Technical Services Mr Itumeleng 

Mokgorong, e-mail mokgorongi@kgetlengrivier.gov.za at (014) 543 2004/5/6, during office hours 

while procurement enquiries should be directed to Ms. Sonto Ntshangase, e-mail 

ntshangases@kgetlengrivier.gov.za or Tel Number at (014) 543 2004/5/6. 

The Kgetlengrivier Local Municipality is not compelled to accept the lowest or any tender. No late, 

faxed, e-mail or telephonic tenders will be accepted. 

NOTE: Successful bidders will be subjected to Security Check. 

MR. R.J MOGALE 

MUNICIPAL MANAGER 
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T1.2 TENDER DATA 

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of 

SANS 294:2004. 

The Standard Conditions of Tender make several references to the tender data for details that 

apply specifically to this tender.  The tender data shall have precedence in the interpretation 

of any ambiguity of inconsistency between it and the Standard Conditions of Tender. 

Each item of data given below is cross-referenced to the sub-clause in the Standard 

Conditions of Tender to which it mainly applies. 

Subclause Data 

F.1.1 The employer is the KGETLENGRIVIER LOCAL MUNICIPALITY. 

F.1.2 The Project Document issued by the employer consists of the following: 

THE TENDER  

Part T1:   Tendering procedures: 

 T1.1   Tender notice and invitation to tender 

 T1.2  Tender Data 

Part T2:   Returnable documents 

 T2.1  Returnable Schedules required for Tender Evaluation 

 T2.2  Other Documents required for Tender Evaluation 

 T2.3 Returnable Schedules that will be incorporated into the 

  Contract 

  

THE CONTRACT 

Part C1:   Agreements and contract data 

 C1.1  Form of Offer and Acceptance  

 C1.2 Agreement in Terms of the Occupational Health & Safety 

  Act 

 C1.3 Performance Guarantee 

 C1.4 Abstracts of the Mine Health and Safety Act No.29 

                   C1.5 Contract Data 

 

Part C2:  Pricing data 

 C2.1  Pricing instructions 

 C2.2  Bills of quantities 

 C2.3  Summary of Bill of Quantities 

 C2.4  Calculation of Tender Sum 

  

Part C3:   Scope of work 

 C3.1 Description of Works 

 C3.2 Engineering 
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Subclause Data 

 C3.3 Procurement 

 C3.4 Construction  

 C3.5 Management 

Part C4:   Site information 

 C4.1 Site Information 

                   C4.2 Locality Plan 

 
Part C5: Annexures 

 C5.1 : Proforma Documents  

 C5.2 : Contract Drawings 

F.1.4 The employer’s agent is: 

Name: EKS Consulting Engineers  

Address: 570 Moreleta Street, Silverton, Pretoria, 0184 

Tel: 087 094 6046   Fax: 087 094 6047 

e-mail : info@eksengineers.co.za 

F.2.1 Only those tenderers who are registered with the CIDB, or can provide proof of having 

applied for registration, in a contractor grading designation equal to or higher than a 

contractor grading designation determined in accordance with the sum tendered for a 

5 CE PE or 6 CE or higher class of construction work,  or by a contractor who is 

registered as a potentially emerging enterprise in terms of these Regulations at a 

contractor grading designation, one level higher than the contractor’s registered 

grading designation, provided that the client 

(a) is satisfied that such a contractor has the potential to develop and qualify to be 

registered in that higher grade;  and 

(b) ensures that financial, management or other support is provided to that 

contractor to enable the contractor to successfully execute that contract are 

eligible to submit tenders.  

Joint ventures are eligible to submit tenders provided that: 

1. every member of the joint venture is registered with the CIDB or can provide 

proof of having registered; 

2. the lead partner has a contractor grading designation in the 6 class of 

construction work; and 

3. the combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a 

contractor grading designation determined in accordance with the sum tendered 

for a 6 class of construction work are eligible to submit tenders. 
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Subclause Data 

F.2.7 The arrangements for a compulsory  clarification meeting are: 

Location: At Koster Town Hall at 14H00 

Date: 30 September 2021 

 

F.2.12 If a tenderer wishes to submit an alternative tender offer, the only criteria permitted for 

such alternative tender offer is that it demonstrably satisfies the employer’s standards 

and requirements, the details of which may be obtained from the employer’s Agent. 

Calculations, drawings and all other pertinent technical information and characteristics 

as well as modified or proposed Pricing Data must be submitted with the alternative 

tender offer to enable the employer to evaluate the efficacy of the alternative and its 

principal elements, to take a view on the degree to which the alternative complies with 

the employer’s standards and requirements and to evaluate the acceptability of the 

pricing proposals.  Calculations must be set out in a clear and logical sequence and 

must clearly reflect all design assumptions.  Pricing Data must reflect all assumptions 

in the development of the pricing proposal. 

Acceptance of an alternative tender offer will mean acceptance in principle of the offer.  

It will be an obligation of the contract for the tenderer, in the event that the alternative 

is accepted, to accept full responsibility and liability that the alternative offer complies 

in all respects with the employer’s standards and requirements. 

The modified Pricing Data must include an amount equal to 5% of the amount tendered 

for the alternative offer to cover the employer’s costs of confirming the acceptability of 

the detailed design before it is constructed. 

F.2.13.5 The employer’s address for delivery of tender offers and identification details to be 

shown on each tender offer package are: 

Location of tender box: Kgetlengrivier Local Municipality, corner Smuts and De 

Wet Street, Koster. 

Identification details: KRLMTEC/BID: 02/2021-22 – Appointment of Professional 

Contractor for Construction of Internal Roads & Stormwater in Reagile Ext 6 & 

7.  

F.2.13. & 

F.3.5 

A two-envelope procedure will not be followed. 

F.2.15 Closing time for submission of tender offers is: 

12h00 on Thursday 21 of October 2021. 

F.2.15 Telephonic, telegraphic, telex facsimile or e-mailed tender offers will not be 

accepted. 

F.2.1.5 The tender offer validity period is 90 days. 

F.2.1.7 The tendered lump sums and rates shall be final and binding irrespective of the total 
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Subclause Data 

tender price. 

F.2.23 The tenderer is required to submit with his tenders an original Tax Clearance 

Certificate from the South African Revenue Services (“SARS”) certifying that the 

tenderer’s taxes are in order or that suitable arrangements have been made with 

SARS. 

F.3.4 The time and location for opening of tender offers: 

Time: 12h00 on 21 October 2021. 

Location: Kgetlengrivier Local Municipality, corner Smuts and De Wet Street, Koster. 

 

F.3.11 Responsive tenders will be evaluated according to the MFMA, Circular No.53 of the 

Municipal Finance Act No.56 of 2003.   

1. First stage – Compliance to administrative requirements 

Bidders must comply with the following administrative requirements and noncomplying 

bidders will be considered as nonresponsive and will be disqualified for further 

evaluation: 

 Original valid Tax Clearance Certificate or proof of SARS TCS PIN 

 Company Registration Certificate 

 Attendance of Compulsory Briefing Session 

 Certified Copies of Company Owners’ ID Book(s) not older than 3 

months 

 Proof of company municipal account / lease agreement or proof of 

residential address by Traditional Authority, not older than 3 months 

 Relevant CIDB Grading 

 B-BBEE Certificate (for preferential points) 

 Audited Annual Financial Statements for 3 years 

 Authority for Signatory 

 Completion of Form of Offer 

 Completion and Compliance with Addendum (if applicable) 

 Joint Venture Agreement 

 Receipt / Proof of Purchase of Bid Document 

 Completion of Schedule of Quantities  

 Insurance Statement 

 Completion of MBD Documents 

 Price Alterations without Signature or using Tippex 

 Completion of Bid Document using Pencil 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

T.9 
 

Subclause Data 

 

Second stage – Evaluation of functionality : 

 

Responsive tenders will then be evaluated on functionality. The minimum score for 

functionality is 70%, and a bidder who scores below this minimum shall not be 

considered for further evaluation in terms of the preference point systems. 

 

FUNCTIONALITY COMPETENCE ACHIEVEMENT SCHEDULES 
 

DESCRIPTION OF FUNCTIONALITY CRITERIA 

AND SUB-CRITERIA 

Minimum 

number of bid 

evaluation 

points 

 

Maximum 

number of bid 

evaluation 

points 

Approach paper which responds to the proposed 

scope of work and outlines proposed approach = 10 

points  

 

 

 

30 40 Methodology = 15 points  

And work plan complete with time frame = 15 points 

QUALIFICATIONS  

 

 
 

20 
 

30 

Director:  

 B-Tech degree/ similar in Civil Engineering = 

10 points 

Manager/Site Agent:  

National Diploma/ or similar in Civil Engineering = 10 

Points 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

T.10 
 

Subclause Data 

EPWP – Labour Intensive Certificates:  

 1-2 personnel = 5 points 

 Or more personnel = 10 points 

EXPERIENCE 

Similar contract with any organ of state or private 

sector 

 1 Previous Contract = 10 points 

 2 Previous Contract = 20 points 

 3 or more Contract = 30 points 

Attach References – Appointment Letters with 

Completion Certificates 

 

 

 

20 

 

 

 

30 

Total Evaluation points for functionality (WQ) 70 100 

 

The minimum score required for functionality is 70%, and a bidder who scores below 

this minimum shall be disqualified and shall not be considered for further evaluation in 

terms of the 80/20 preference point system. 

 
 

2. Third Stage – Evaluation in terms of the 80/20 Preference Point System: 

3.  

Responsive tenders which have achieved the minimum qualification score for 

functionality will be evaluated further, using the 80/20 preference point system. 

4. Step 1: Calculation of points for Price  

The PPPFA prescribes that the lowest acceptable bid will score 80 points for price. 

Bidders that quoted higher prices will score lower points for price on a pro-rata basis. 

The formula to be used for calculating points scored for price is the following:  

 

5. 






 


min

min
180

P

PPt
Ps  
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Subclause Data 

6. Where 

Ps  = Points scored for price of the bid or tender under consideration 

Pt = Price (Rand value) of bid or tender under consideration 

Pmin = Price (Rand value) of the lowest acceptable bid or tender 

Points scored must be rounded off to the nearest 2 decimal places 

7. Step 2: Calculation of points for B-BBEE status level of contributor  

Points shall be awarded to a bidder for attaining the B-BBEE status level of contribution 

in accordance with the table below: 

 

B-BBEE Status Level of 
Contributor 

Number of points 

(80/20 system) 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-compliant contributor 0 

A bid shall not be disqualified from the bidding process if the bidder does not submit a 

certificate substantiating the B-BBEE status level of contribution nor is a non-compliant 

contributor. Such a bidder will score zero (0) out of a maximum of 20 points for B-

BBEE. 

The points scored for price shall be added to the points scored for B-BBEE status level 

of contribution to obtain the bidder’s total points scored out of 100. 

Award of contract to bids not scoring the highest number of points 

(a) A contract must be awarded to the bidder who scored the highest total number of 
points in terms of the 80/20 preference point system. 

(b) In exceptional circumstances a contract may, on reasonable and justifiable 
grounds, be awarded to a bidder that did not score the highest number of points. 
The reasons for such a decision must be approved and recorded for audit 
purposes and must be defendable in a court of law. 
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Subclause Data 

Evaluation of bids that scored equal points 

(a) In the event that two or more bids have scored equal total points, the 
successful bid must be the one that scored the highest points for B-BBEE. 

(b) If two or more bids have equal points, including equal preference points for 
B-BBEE, the successful bid must be the one scoring the highest score for 
functionality. 

(c) In the event that two or more bids are equal in all respects, the award 

must be decided by the drawing of lots. 

 

F3.13.1 Tender offers will only be accepted on condition that: 

a) the tenderer is registered with the Construction Industry Development Board in 

an appropriate contractor grading designation; 

b) the tenderer or any of its directors is not listed in the Register of Tender 
Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 
2004 as a person prohibited from doing business with the public sector; and 

c) the tenderer has not over the last five years failed to satisfactorily perform a 

contract for the employer and has been issued with a written notice to this effect. 

F.3.18 The number of paper copies of signed contract to be provided by the Engineer is one 

(1). 

 

The 

Municipality 

Special 

No.1 

SMME’s: 

 

It is not a requirement of this contract that participation in the contract must be 
granted to local SMME companies. Local is defined as “having their head office 
within the Limpopo Province boundaries”. A SMME company should be a registered 
company, but not necessarily be registered with CIDB, although it is preferred.  

 

The 

Municipality 

Special 

No.2 

Local Labour Content: 

The minimum target for expenditure on wages of Local Labour for this project shall be 

5% of the Tender Sum 

 Eligibility requirements 

A contract will only be entered into with a tenderer who has in his employ management 

and supervisory staff satisfying the requirements of the scope of work for labour 

intensive competencies for supervisory and management staff . 
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T. PART T2:  LIST OF RETURNABLE DOCUMENTS 

 

The tenderer must complete the following returnable documents: 

 

T2.1 LIST OF RETURNABLE SCHEDULES .......................................................... T.15 

T2.2 OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION ............... T.35 

T2.3 RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE 

CONTRACT ................................................................................................... T.75 
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T2.1 LIST OF RETURNABLE SCHEDULES 

T2.1 A CERTIFICATE OF AUTHORITY .................................................................... T.16 

T2.1 B SCHEDULE OF PROPOSED SUBCONTRACTORS ..................................... T.19 

T2.1 C SCHEDULE OF PLANT AND EQUIPMENT................................................... T.20 

T2.1 D SCHEDULE OF THE TENDERER’S EXPERIENCE ...................................... T.21 

T2.1 E RECORD OF ADDENDA TO TENDER DOCUMENTS .................................. T.22 

T2.1 F DEVIATIONS OR QUALIFICATIONS BY THE TENDERER .......................... T.23 

T2.1 G CONTRACTOR’S ESTABLISHMENT ON SITE ............................................. T.24 

T2.1 H COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 AND 

CONSTRUCTION REGULATIONS, 2003 ...................................................... T.25 

T2.1 I QUALIFICATIONS & EXPERIENCE OF THE TENDERER’S PROPOSED SITE 

AGENT .......................................................................................................... T.26 

T2.1 J REQUIREMENTS IN TERMS OF GOVERNMENT’S RECONSTRUCTION AND 

DEVELOPMENT PROGRAMME ................................................................... T.27 
 

RDP1(E) SCHEDULE OF LOCAL LABOUR CONTENT ............................................... T.31 

RDP2(E) EMPLOYMENT OF SMME’S ......................................................................... T.32 

RDP3(E) BROAD BASED BLACK ECONOMIC EMPOWERMENT .............................. T.33 

RDP4(E) SMME DECLARATION AFFIDAVIT ............................................................... T.34 
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T2.1 A CERTIFICATE OF AUTHORITY 

Indicate the status of the tenderer by ticking the appropriate box hereunder.  The tenderer 

must complete the certificate set out below for the relevant category. 

A 
Company 

B 
Partnership 

C 
Joint Venture 

D 
Sole Proprietor 

E 
Close 

Corporation 

     

 

A. Certificate for company 

I,………………………………………………., chairperson of the board of directors of 

…………………………………………………, hereby confirm that by resolution of the board 

(copy attached) taken on ……………….20…., Mr/Mrs……………………….acting in the 

capacity of………………………………………………….,was authorised to sign all documents 

in connection with this tender and any contract resulting from it on behalf of the company. 

As witness 

1…………………………………….   ……………………………………… 

.       Chairman 

2…………………………………….   ……………………………………….. 

       Date 

B. Certificate of partnership 

We, the undersigned, being the key partners in the business trading as 

……………………………… 

hereby authorise Mr/Mrs……………………………………………………, acting in the capacity 

of…………………………………………to sign all documents in connection with the tender for 

Contract……………………………………………………………and any contract resulting from 

it on our behalf. 

NAME ADDRESS SIGNATURE DATE 

    

    

NOTE:  This certificate is to be completed and signed by all of the key partners upon whom 

rests the direction of the affairs of the Partnership as a whole. 
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C. Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise 

Mr/Mrs………………………….., authorised signatory of the company …………………………, 

acting in the capacity of lead partner, to sign all documents in connection with the tender 

offer for Contract…………………………………………and any other contract resulting from it 

on our behalf. 

This authorisation is evidenced by the attached power of attorney signed by legally 

authorised signatories of all the partners to the Joint Venture. 

NAME OF FIRM ADDRESS AUTHORISING 
SIGNATURE, NAME & 

CAPACITY 

Lead partner   

   

   

   

 

D. Certificate for sole proprietor 

I, ………………………………………………., hereby confirm that I am the sole owner of the 

business trading as…………………………………………………………………………………... 

As Witness: 

1…………………………………………………..  ……………………………… 

        Signature: Sole owner 

2………………………………………………….  ………………………………. 

        Date 
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E. Certificate for Close Corporation 

We, the undersigned, being the key members in the business trading 

as………………………………………hereby authorise Mr/Mrs…………………………………… 

Acting in the capacity of……………………………………………………, to sign all documents 

in connection with the tender for Contract……………………………………………and any 

contract resulting from it on our behalf. 

NAME ADDRESS SIGNATURE DATE 

    

    

    

    

    

    

    

NOTE:  This certificate is to be completed and signed by all the key members upon whom rests the direction of 

the affairs of the Close Corporation as a whole 
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T2.1 B SCHEDULE OF PROPOSED SUBCONTRACTORS 

We notify you that it is our intention to employ the following subcontractors for work in this contract. 

If we are awarded a contract we agree that this notification does not change the requirement for us to submit the 
name of proposed subcontractors in accordance with requirements in the contract for such appointments.   

 
Name and address of proposed 

Subcontractor 

Company Registration 
Number & CIDB 
Classification 

Description of Work 
to be executed by 

Subcontractor 

1.  

 

  

2.  

 

  

3.  

 

  

4.  

 

  

5.  

 

  

6.  

 

  

 

SIGNED ON BEHALF OF TENDERER:  ..............................................................  
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T2.1 C SCHEDULE OF PLANT AND EQUIPMENT 

The following are lists of major items of relevant equipment that I/we presently own or lease and will make 
available for this contract or will acquire or hire for this contract if my/our tender is accepted. 

(a)   Details of major equipment that is owned by and immediately available for this contract. 
 
 

Quantity Description, size, capacity, etc. 

  

  

  

  

  

  

  

  

  

Attach additional pages if more space is required. 

(b)     Details of major equipment that will be hired, or acquired for this contract if my/our tender is acceptable 

Quantity Description, size, capacity, etc. 

  

  

  

  

  

Attach additional pages if more space is required 

 

 

SIGNED ON BEHALF OF TENDERER:  ..............................................................  
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T2.1 D SCHEDULE OF THE TENDERER’S EXPERIENCE 

The following is a statement of similar work successfully executed by myself/ourselves in the 

last five years: 

Employer, contact 
person and telephone 

number 

Description of 
contract 

Value of work 
Inclusive of 
VAT (Rand) 

CIDB 
Classification 

Date 
Completed 

     

     

     

     

     

     

     

     

     

     

 

NOTE: In order for the Tenderer to claim points for Experience under Functionality 

for the above listed projects, the Tenderer must attach the following proof for each of 

the projects: 

 Copy of Appointment Letter, and 

 Copy of Completion Certificate. 

 

 

 

SIGNED ON BEHALF OF TENDERER:  ..............................................................  
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T2.1 E RECORD OF ADDENDA TO TENDER DOCUMENTS 

We confirm that the following communications received from the employer before the 

submission of this tender offer, amending the tender documents, have been taken into 

account in this tender offer: 

 Date Title of Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

Attach additional pages if more space is required. 

 

 

 

SIGNED ON BEHALF OF TENDERER:  ..............................................................  
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T2.1 F DEVIATIONS OR QUALIFICATIONS BY THE TENDERER 

Note:  Tenderers will be declared to be non-responsive should any proposed deviation or 

qualification, save for where alternative tender offers are permitted in terms of the Tender 

Data, in the employer’s opinion: 

a) detrimentally affect the scope, quality, or performance of the works, services or 

supply identified in the Scope of Work, 

b) change the employer’s or the tenderer’s risks and responsibilities under the contract, 

or 

c) affect the competitive position of other tenderers presenting responsive tenders, if it 

were to be rectified. 

PAGE DESCRIPTION 

  

  

  

  

  

  

  

  

  

  

 

 

 

 

SIGNED ON BEHALF OF TENDERER:  ..............................................................  
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T2.1 G CONTRACTOR’S ESTABLISHMENT ON SITE 

The combined extended total tendered for Item 13.01 for the contractor’s general 

obligations; i.e. 

(a) Fixed obligations  

(b) Value-related obligations 

(c) Time-related obligations 

shall not exceed a maximum of 15 % of the Tender Price, excluding VAT. 

Total tendered for Item B13.01 expressed as a percentage of the Tender Price, excluding 

VAT: ...................................% (insert percentage). 

 

 

SIGNED ON BEHALF OF TENDERER ……………………………………………….. 
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T2.1 H COMPLIANCE WITH OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 AND 

CONSTRUCTION REGULATIONS, 2003 

 

The tenderer shall attach to this Form evidence that he is registered and in good standing 

with a compensation insurer who is approved by Department of Labour in terms of section 

80 of the Compensation for Injury and Disease Act (COID) (Act 130 of 1993).  

The tenderer is required to disclose, by also attaching  documentary evidence to this form, 

all inspections, investigations and their outcomes conducted by the Department of Labour  

into the conduct of the tenderer at any time during the 36 months preceding the date of this 

tender. 

  

 

 

 

 

SIGNED ON BEHALF OF THE TENDERER:   ......................................................................  

 

Note to tenderer: 

Discovery that the tenderer has failed to make proper disclosure may result in 

Municipality terminating a contract that flows from this tender on the ground that it 

has been rendered invalid by the tenderer’s misrepresentation.  
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T2.1 I QUALIFICATIONS & EXPERIENCE OF THE TENDERER’S PROPOSED SITE 

AGENT 

 

Note:  The tenderer shall take note that a replacement of the proposed Site Agent on this 

project site, shall have similar qualifications and experience or higher than that of the Site 

Agent proposed on this form. 

 

Details of proposed Site Agent 

Full names: ............................................................................................................................ 

ID number: ............................................................................................................................. 

Qualifications: ....................................................................................................................... 

ECSA registration number (if registered as professional): ................................................... 

Number of years’ experience in road projects: ..................................................................... 

 

Tenderer to attach to this page the following regarding the proposed Site Agent: 

(1) Certified copy of his/her Qualifications 

(2) Certified copy of his/her ECSA registration certificate 

(3) Detailed CV (curricula vitae) providing project descriptions, project numbers, project 

values. Client details such as name, contact person, and contact numbers must also be 

provided in order for the information to be verified. 

 

 

 

SIGNED ON BEHALF OF THE TENDERER:   ......................................................................  
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T2.1 J REQUIREMENTS IN TERMS OF GOVERNMENT’S RECONSTRUCTION AND 

DEVELOPMENT PROGRAMME 

L1 General 

The employer requires the active participation of the contractor in this aspect of the 

contract. 

Forms RDP 1 (E) to RDP 4(E) applies to this section and must be completed and 

submitted with the tender. 

The tenderer's submissions under this item will be taken into consideration when 

evaluating tenders received. 

L2 Definitions 

L2.1 Contract Participation Goal (CPG) 

The value of goods, services and works, excluding VAT, for which the contractor 

proposes to engage labour and SMMEs. 

L2.2 Labour Maximisation 

It is a requirement of this contract that participation in the contract must be granted to 

labour in order to maximize job creation as well as to maximize expenditure towards 

the unemployed.   

The specified target value for LOCAL labour expenditure is 5% of the tender/contract 

sum. Local labour should be sourced through the CLO and PSC from the LOCAL 

COMMUNITY where Local Community means those in the immediate vicinity of the 

project. Local Labour will include the CLO. 

It is a requirement  that the Contractor plan to achieve this target and that a planned 

programme for achieving the Local Labour target is submitted at the start of the 

project together with the Programme of Works. 

Penalties: The penalties for not reaching the required labour target values will be 

calculated at 100% of the difference between the set target values and the actual 

values achieved by the contractor at completion of the works. No bonuses for 

achieving the set target values are applicable. In the event that penalties are 

reversed, no interest will be claimable on the value of the penalty. 
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L2.3 SMME  

SMME (According to the National Small Business Amendment Act, No. 29 of 2004): 

Definition: A “Small [business] Enterprise” means a separate and distinct business 

entity, together with its branches or subsidiaries, if any, including co-operative 

enterprises [and non-governmental organisations], managed by one owner or more 

[which, including its branches or subsidiaries, if any, is predominantly carried on in 

any sector or subsector of the economy, which can be classified as a micro-, a very 

small, a small or a medium enterprise by satisfying the criteria mentioned in columns 

2, 3 and 4 of the Schedule opposite the smallest relevant size or class as mentioned 

in column 1 of the Schedule for the Construction category below: 

Size of class Total full time 

equivalent of paid 

employees 

Total annual 

turnover 

Total gross asset 

value(fixed property 

excluded) 

Medium 200 R26m R5m 

Small 50 R6m R1m 

Very Small 20 R3m R0,5m 

Micro 5 R0,2m R0,1m 

It is a requirement of this contract that participation in the contract must be granted to 

LOCAL SMME companies. LOCAL is defined as “having their head office within the 

Limpopo Province boundaries.” A SMME company should be a registered company, 

but not necessarily be registered with CIDB, although it is preferred. The minimum 

target for participation is ten percent (10%) of the tender/contract sum and this can be 

achieved through one or more LOCAL SMME companies. 

Commitment in this regard needs to be provided by the contractor on Form RDP 2 

(E). Commitment to these goals will be a condition of award. 

It is a requirement  that the Contractor plan to achieve this target and that a planned 

programme for achieving this target is submitted at the start of the project together 

with the Programme of Works.  

Penalties: The penalties for not reaching the required SMME target values will be 

calculated at 100% of the difference between the set target values and the actual 

values achieved by the contractor at completion of the works. No bonuses for 

achieving the set target values are applicable. In the event that penalties are 

reversed, no interest will be claimable on the value of the penalty. 
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L2.4 Broad-Based Black Economic Empowerment (B-BBEE) 

As assigned in the Codes of Good Practice, B-BBEE means the economic 
empowerment of all Black People through diverse but integrated socio-economic 
strategies that include, but not limited to: 

 increasing the number of Black People that manage, own and control enterprises 
and productive assets;  

 facilitating ownership and management of enterprises and productive assets by 
communities, workers, co-operatives and other collective enterprises; 

 human resources and skills development;  

 achieving equitable representation in all occupational categories and levels in the 
workforce;  

 preferential procurement; and 

 investment in enterprises that are owned or managed by Black People. 

As part of this tender, preference will be given to B-BBEE Level Contribution. 

The B-BBEE Level Contributor, meaning the B-BBEE Status received by a measured 

entity based on its overall performance using the generic scorecard contained in the 

Codes of Good Practice, will be used during tender evaluation to allocate points to 

the tenderer. A maximum of 20 points (80/20 evaluation) may be awarded to a bidder 

for attaining their B-BBEE status level contemplated in the Codes of Good Practice. 

The Act governing the B-BBBEE is the Broad-Based Black Economic Empowerment 

Act, No. 53 of 2003  

L2.5 Target values 

The values of the targets (excluding VAT) are expressed as follows: 

 At Tender stage: As a percentage of the Tender Sum (i.e. excluding 
Contingencies, CPA and Rise and Fall, and VAT) as proposed by the tenderer in 
his tender 

 After Award: As a percentage of the certified work done (i.e. excluding savings, 
but inclusive of variation orders, excluding VAT) 

 The monetary total of these values shall be the CPG. 

In this project the minimum target values (as percentage of the Tender Sum) shall be 

as follows: 

 Local Labour Content (wages)  : 5%   

  
 The tender of a tenderer whose proposed target values are below the minimum set 
by the employer may be disqualified. 
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L3 Preferential Procurement Point System Policy 

The Department’s Preferential Procurement Point System is described under Tender 

Data, Clause F.3.11 

L4 Contract Participation Performance (CPP) 

L4.1 The Contractor’s Participation Performance will be measured monthly in order to 

monitor the extent to which he is striving to reach the Contract Participation Goal 

(CPG) he proposed in his tender.  Failure to reach the CPG will make the Contractor 

liable for penalties as described above.  

L4.2 Monitoring of CPG 

Regular returns will be required from the contractor, to be submitted with each 

payment certificate. The format should be confirmed with the Social Division of The 

Department at the time of site handover. 

L5 Training 

Provision is made in the SCHEDULE OF QUANTITIES for structured training to be 

provided by the contractor. 
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RDP1(E) SCHEDULE OF LOCAL LABOUR CONTENT 

The Tenderer must complete the table below to reflect the labour force anticipated to be 

employed on this contract, including labour employed by sub-contractors.   

The specified target value for expenditure on wages of local labour is 5% of the Tender 

Sum.  

Note: Local labour should be sourced through the CLO and PSC from the LOCAL 

COMMUNITY where Local Community means those in the immediate vicinity of the project. 

Type of Labour Man-hours 
Minimum Wage 

Rate per Unit 

Total Wage Cost 

(Excl VAT) 

Local 

Temporary Labour 

(skilled and unskilled) 

   

  TENDER SUM  

  PERCENTAGE  

Notes to Tenderer:  

(1) Local Labour is defined as hourly paid personnel including the CLO, 

sourced through the CLO and PSC 

(2) The penalty for non-compliance during the contract is discussed on Form 

T2.1J, and in the Contract Data. 

 

 

SIGNED ON BEHALF OF THE TENDERER: ………………………………………. 
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RDP2(E) EMPLOYMENT OF SMME’S 

It is not a requirement of this contract that participation in the contract must be 

granted to local SMME companies. Local is defined as “having their head office within the 

Limpopo Province boundaries”.  

 

We commit ourselves to the requirement of this contract that participation in the contract 

must be granted to LOCAL SMME companies. LOCAL is defined as “having their head office 

within the Limpopo Province boundaries.” A SMME company should be a registered 

company, but not necessarily be registered with CIDB, although it is preferred.  

 
 
 

 
Signed………………………………………….  Date………………………………………. 

 

Name…………………………………………….. Position…………………………………… 

 
Tenderer……………………………………………………………………..…………………………. 
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RDP3(E) BROAD BASED BLACK ECONOMIC EMPOWERMENT 

 

The tenderer shall furnish The Department with the necessary information to enable The 

Department to evaluate the submission for B-BBEE Level Contribution. 

It is a requirement to attach a Broad Based Black Empowerment Verification Certificate 

(issued by a service provider accredited to SANAS) to this page, indicating amongst others 

the following information: 

 Company name 

 Company Registration Number 

 VAT Number 

 Issue Date 

 Expiry Date 

 Level Contributor 

 Name of Accredited Service Provider 

 

NOTE: If the Service Provider is not accredited with SANAS, no points will be given 

for BBBEE level Contributor 

 

 

SIGNED ON BEHALF OF THE TENDERER …………………………………………. 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

T.34 

 

RDP4(E) SMME DECLARATION AFFIDAVIT 

I hereby understand and acknowledge that it is a requirement of this tender that a SMME 

Declaration Affidavit must be completed by each and every SMME employed by me on this 

contract and that it will be required on award of the tender.  

I further understand and acknowledge that, should the information as submitted in the 

affidavit,  be inconclusive to prove that the proposed SMME’s are in fact  1)   SMME’s and 2) 

based in the province, that such SMME’s will not contribute to the required 10% SMME 

commitment.  

 

 

 

 

 

 

 

SIGNED ON BEHALF OF THE TENDERER ………………………………………………… 

 

 

An example of a SMME Declaration Affidavit is given in Annexure C5.1.2  
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T2.2 OTHER DOCUMENTS REQUIRED FOR TENDER EVALUATION 

 

T2.2 A INVITATION TO BID –MBD1 ......................................................................... T.36 

T2.2 B DECLARATION OF GOOD STANDING REGARDING TAX .......................... T.39 

T2.2 C DECLARATION OF INTEREST –MBD 4 ....................................................... T.42 

T2.2 D DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL PPLICABLE 

TAXES INCLUDED) - (MBD 5) ...................................................................... T.46 

T2.2 E THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME .................. T.48 

T2.2 F PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL     

PROCUREMENT REGULATIONS 2011 – MBD 6.1 ...................................... T.52 

T2.2 G FINANCIAL DETAILS, STATEMENTS AND BANK REFERENCES .............. T.59 

T2.2 H AUDITED ANNUAL FINANCIAL STATEMENT FOR THE PAST THREE YEARS

 ...................................................................................................................... T.60 

T2.2 I MUNICIPAL UTILITY ACCOUNT ................................................................... T.61 

T2.2 J B-BBEE STATUS VERIFICATION CERTIFICATE ......................................... T.64 

T2.2 K CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD REGISTRATIONT.65 

T2.2 L DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES- MBD 8 ..................................................................................... T.66 

T2.2 M CERTIFICATE OF INDEPENDENT BID DETERMINATION – MBD 9 ........... T.69 

T2.2 N CERTIFICATE OF NON COLLUSIVE TENDER ............................................ T.73 
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T2.2 A INVITATION TO BID –MBD1 

 
 
 
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE KGETLENGRIVIER 
LOCAL MUNICIPALITY 

 
 
BID NUMBER:………………………………………..CLOSING DATE:……………………        
   
CLOSING TIME: 12H00 
 
DESCRIPTION: 
 
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF INTERNAL 
ROADS & STORMWATER IN REAGILE EXT 6 & 
 
 
The successful bidder will be required to fill in and sign a written Contract Form (MBD 7). 
 
  
DEPOSITED IN THE BID BOX SITUATED AT  
Kgetlengrivier Local Municipality 
Corner Smuts & De Wet Street 
Koster 
 
Bidders should ensure that bids are delivered timeously to the correct address. If the bid is late, it will 
not be accepted for consideration. 
 
The bid box is generally open FROM 8:00 TO 16:30 MONDAY TO FRIDAY     
 
 
ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS – (NOT TO BE RE-TYPED) 
 

 
THIS BID IS SUBJECT TO THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT 
 
 
THIS BID WILL BE EVALUATED AND ADJUDICATED ACCORDING TO THE FOLLOWING 
CRITERIA: 
 

1. Relevant specifications 
2. Value for money 
3. Capability to execute the contract 
4. PPPFA & associated regulations 

 
 
 
NB:   NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE (see 
definition on MBD 4 attached) 
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THE FOLLOWING PARTICULARS MUST BE FURNISHED 
(FAILURE TO DO SO MAY RESULT IN YOUR BID BEING DISQUALIFIED) 
 

 
 
NAME OF BIDDER: 
………………………………………………………………………………………………….. 
 
………………………………………………………………………………………………….. 
 
POSTAL ADDRESS: 
…………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………. 
   
RESIDENTIAL ADDRESS: 
…………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………. 
  
TELEPHONE NUMBER:  
 
CODE……………NUMBER………………………………………………………………… 
 
CELLPHONE NUMBER:............................................................................................. 
 
FACSIMILE NUMBER:  
 
CODE…………………………NUMBER……………………………………………………. 
 
VAT REGISTRATION NUMBER:…………………………………………… 
 
HAS AN ORIGINAL TAX CLEARANCE CERTIFICATE BEEN ATTACHED ? YES/NO 
 
ARE YOU THE ACCREDITED REPRESENTATIVE IN SOUTH AFRICA FOR THE 
GOODS/SERVICES OFFERED BY YOU? YES/NO  (IF YES ENCLOSE PROOF) 
 
SIGNATURE OF BIDDER: …………………………………………………………… 
 
DATE: ……………………………………………………………………………………. 
 
CAPACITY UNDER WHICH THIS BID IS 
SIGNED…………………………………………………………………………………….. 
 
 
 
WITNESSES                                                                       
 
NAME……………………… ID NUMBER…………………… SIGNATURE…………… 
 
NAME……………………… ID NUMBER…………………… SIGNATURE…………… 
              
 
TOTAL BID PRICE…………………………………… 
 
TOTAL NUMBER OF ITEMS OFFERED………………… 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF INTERNAL 
ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

T.38 

                                                            

 

 

ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO: 

 

Municipality / Municipal Entity:   Kgetlengrivier Local Municipality   

Department:    Finance Supply Chain Management  

 

Contact Person:     Ms. Sonto Ntshangase 

Tel:     014-543 2004/5/6 

Fax:      014-543 2004/5/6 

 

ANY REQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO: 

 

 

Contact Person:     Mr. I. Mokgorong 

Tel:      014-543 2004/5/6 

Fax:      014-543 2004/5/6 
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T2.2 B DECLARATION OF GOOD STANDING REGARDING TAX 

It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory 

arrangements have been made with South African Revenue Service (SARS) to meet the bidder’s tax 

obligations. 

1. In order to meet this requirement bidders are required to apply for a Tax Clearance Certificate 

by using SARS form TCC 001 “Application for a Tax Clearance Certificate”, and submit it to any 

SARS branch office nationally. The Tax Clearance Certificate Requirements are also applicable 

to foreign bidders / individuals who wish to submit bids. 

2. SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period 

of 1 (one) year from the date of approval. 

3. The original Tax Clearance Certificate must be submitted together with the bid. Failure to 

submit the original and valid Tax Clearance Certificate will result in the 

invalidation/disqualification of the bid. Certified copies of the Tax Clearance Certificate will not 

be acceptable. 

4. In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit 

a separate Tax Clearance Certificate. 

5. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any 

SARS branch office nationally or on the website www.sars.gov.za. 

6. Applications for the Tax Clearance Certificates may also be made via eFiling. In order to use 

this provision, taxpayers will need to register with SARS as eFilers through the website 

www.efiling.co.za 
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T2.2 C DECLARATION OF INTEREST –MBD 4 

 

1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may 

make an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, 
should the resulting bid, or part thereof, be awarded to persons connected with or related to persons in 
service of the state, it is required that the bidder or their authorised representative declare their position in 
relation to the evaluating/adjudicating authority and/or take an oath declaring his/her interest.  

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 
 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 
 

3.6 Are you presently in the service of the state                                                       YES / NO   
                                                       

 3.6.1 If so, furnish particulars. 
 
            ……………………………………………………………… 
            ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                         YES / NO 
          twelve months? 
 
3.7.1 If so, furnish particulars. 

                                                
 

 MSCM Regulations: “in the service of the state” means to be – 
(a) a member of – 

(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a  
(g) provincial legislature. 
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          ……………………………………………………………… 
          ……………………………………………………………… 
 
3.8 Do you, have any relationship (family, friend, other) with persons in the service of the state and who may 

be involved with the evaluation and or adjudication of this bid?                YES / NO 
 
3.8.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
                    
            
3.9 Are you, aware of any relationship (family, friend, other) between a bidder and any persons in the service 

of the state who may be involved with the evaluation and or adjudication of this bid?   
                                                                                                           YES / NO 

 
3.9.1 If so, furnish particulars 
 

……………………………………………………………. 
 
……………………………………………………………. 

C.  
3.10 Are any of the company’s directors, managers, principal                  
  shareholders or stakeholders in service of the state?                       
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.11       Are any spouse, child or parent of the company’s directors,                                          YES / NO 

managers, principal shareholders or stakeholders in service 
of the state? 

 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
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CERTIFICATION 

 
 

I, THE UNDERSIGNED (NAME)     ……………………………………………………………………… 
 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 
FALSE.   

 
 

…………………………………..                  …………………………… 
 Signature                           Date 
 
 
 
…………………………………. ……………………………………………………………… 
 Position  Name of Bidder 
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T2.2 D DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL PPLICABLE 

TAXES INCLUDED) - (MBD 5) 

 

For all procurement expected to exceed R10 million (all applicable taxes included), bidders must 

complete the following questionnaire: 

 

1. Are you by law required to prepare annual financial statements for auditing? 

 

1.1 If yes, submit audited annual financial statements for the past three years or 

since the date of establishment if established during the past three years. 

 ……………………………………………………………… 

 ……………………………………………………………… 

*YES / NO 

 

 

 

 

 

2. Do you have any outstanding undisputed commitments for municipal services towards 

any municipality for more than three months or any other service provider in 

respect of which payment is overdue for more than 30 days? 

2.1 If no, this serves to certify that the bidder has no undisputed commitments for 

municipal services towards any municipality for more than three months or other 

service provider in respect of which payment is overdue for more than 30 days. 

2.2 If yes, provide particulars. 

……………………………………………………………… 

            ………………………………………………………………… 

            ………………………………………………………………… 

*YES / NO 

 

 

 

 

 

3. Has any contract been awarded to you by an organ of state during the past five 
years, including particulars of any material non-compliance or dispute concerning 
the execution of such contract? 
 

3.1       If yes, furnish particulars 

            ………………………………………………………………. 

            ……………………………………………………………… 

*YES / NO 

 

 

 

 

4. Will any portion of goods or services be sourced from outside                          
the Republic, and, if so, what portion and whether any portion  
of payment from the municipality / municipal entity is expected to be  
Transferred out of the Republic? 
 

4.1. If yes, furnish particulars 
 
 
…………………………………………………….. 
 

       …………………………………………………….. 

                   *YES / NO 
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CERTIFICATION 

 

 

I, THE UNDERSIGNED (NAME)     …………………………………………………………………………… 
 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE  
 
FALSE.   
 
 
 
 

 

__________________________    __________________________ 

Signature       Date 

 

__________________________    __________________________ 

Position       Name of Bidder 
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T2.2 E THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 

 

This document must be signed and submitted together with your bid 

 

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 

 

INTRODUCTION 

The National Industrial Participation (NIP) Programme, which is applicable to all government 

procurement contracts that have an imported content, became effective on the 1 September 

1996. The NIP policy and guidelines were fully endorsed by Cabinet on 30 April 1997. In 

terms of the Cabinet decision, all state and parastatal purchases / lease contracts (for 

goods, works and services) entered into after this date, are subject to the NIP requirements. 

NIP is obligatory and therefore must be complied with. The Industrial Participation 

Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the 

responsibility of administering the programme. 

1  PILLARS OF THE PROGRAMME 

1.1  The NIP obligation is benchmarked on the imported content of the contract. Any 

contract having an imported content equal to or exceeding US$ 10 million or other 

currency equivalent to US$ 10 million will have a NIP obligation. This threshold of 

US$ 10 million can be reached as follows: 

(a) Any single contract with imported content exceeding US$10 million. or 

(b) Multiple contracts for the same goods, works or services each with imported 

content exceeding US$3 million awarded to one seller over a 2 year period 

which in total exceeds US$10 million.or 

(c) A contract with a renewable option clause, where should the option be 

exercised the total value of the imported content will exceed US$10 million. or 
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(d) Multiple suppliers of the same goods, works or services under the same 

contract, where the value of the imported content of each allocation is equal 

to or exceeds US$ 3 million worth of goods, works or services to the same 

government institution, which in total over a two (2) year period exceeds  

US$10 million. 

1.2  The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 

(c) above will amount to 30 % of the imported content whilst suppliers in respect of 

paragraph 1.1 (d) shall incur 30% of the total NIP obligation on a pro-rata basis. 

1.3  To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such 

as investments, joint ventures, sub-contracting, licensee production, export 

promotion, sourcing arrangements and research and development (R&D) with 

partners or suppliers. 

1.4  A period of seven years has been identified as the time frame within which to 

discharge the obligation. 

 

2  REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY 

2.1  In order to ensure effective implementation of the programme, successful bidders 

(contractors) are required to, immediately after the award of a contract that is in 

excess of R10 million (ten million Rands), submit details of such a contract to the 

DTI for reporting purposes. 

2.2  The purpose for reporting details of contracts in excess of the amount of R10 million 

(ten million Rands) is to cater for multiple contracts for the same goods, works or 

services; renewable contracts and multiple suppliers for the same goods, works or 

services under the same contract as provided for in paragraphs 1.1.(b) to 1.1. (d) 

above. 

 

3  BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS 

AND SUCCESSFUL BIDDERS (CONTRACTORS) 

3.1  Bidders are required to sign and submit this Standard Bidding Document (SBD 5) 

together with the bid on the closing date and time. 

3.2  In order to accommodate multiple contracts for the same goods, works or services; 

renewable contracts and multiple suppliers for the same goods, works or services 

under the same contract as indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and 

to enable the DTI in determining the NIP obligation, successful bidders (contractors) 

are required, immediately after being officially notified about any successful bid with a 
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value in excess of R10 million (ten million Rands), to contact and furnish the DTI with 

the following information: 

• Bid / contract number.• Description of the goods, works or services. 

• Date on which the contract was accepted. 

• Name, address and contact details of the government institution. 

• Value of the contract. 

• Imported content of the contract, if possible. 

3.3  The information required in paragraph 3.2 above must be sent to the Department of 

Trade and Industry, Private Bag X 84, Pretoria, 0001 for the attention of Mr. Elias 

Malapane within five (5) working days after award of the contract. Mr. Malapane may 

be contacted on telephone (012) 394 1401, facsimile (012) 394 2401 or e-mail at 

Elias@thedti.gov.za for further details about the programme. 

 

4  PROCESS TO SATISFY THE NIP OBLIGATION 

4.1  Once the successful bidder (contractor) has made contact with and furnished the DTI 

with the information required, the following steps will be followed: 

a. the contractor and the DTI will determine the NIP obligation; 

b. the contractor and the DTI will sign the NIP obligation agreement; 

c. the contractor will submit a performance guarantee to the DTI; 

d. the contractor will submit a business concept for consideration and approval by the 

DTI; 

e. upon approval of the business concept by the DTI, the contractor will submit 

detailed business plans outlining the business concepts; f. the contractor will 

implement the business plans; and g. the contractor will submit bi-annual progress 

reports on approved plans to the DTI. 

4.2  The NIP obligation agreement is between the DTI and the successful bidder 

(contractor) and, therefore, does not involve the purchasing institution. 
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Bid number …………………………………..….. Closing date:……………………………… 

Name of bidder…………………………………………………………………………………… 

Postal address …………………………………………………………………………………… 

……………………………………………………………………………………………………… 

Signature…………………………………….. Name (in print)………………………………….. 

Date………………………………………….. 
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T2.2 F PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL     

PROCUREMENT REGULATIONS 2011 – MBD 6.1 

    MBD 6.1 
 

 

This preference form must form part of all bids invited.  It contains general information and 

serves as a claim form for preference points for Broad-Based Black Economic 

Empowerment (B-BBEE) Status Level of Contribution  

 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF 
B-BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT 
REGULATIONS, 2017.  

 

 
 
1. GENERAL CONDITIONS 
 
1.1 The following preference point systems are applicable to all bids: 

 
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  
 
1.2 The value of this bid is estimated not to exceed R50 000 000 (all applicable taxes 

included) and therefore the 80/20 system shall be applicable. 
 
1.3 Preference points for this bid shall be awarded for:  
 

(a) Price; and 
(b) B-BBEE Status Level of Contribution. 
 

1.3.1 The maximum points for this bid are allocated as follows: 
 

      
    POINTS  
 

1.3.1.1 PRICE     80 
     
1.3.1.2 B-BBEE STATUS LEVEL OF CONTRIBUTION  20 
 
 Total points for Price and B-BBEE must not exceed   100  

 
1.4 Failure on the part of a bidder to fill in and/or to sign this form and submit a B-BBEE 

Verification Certificate from a Verification Agency  accredited by the South African 
Accreditation System (SANAS) or a Registered Auditor approved by the 
Independent Regulatory Board of Auditors (IRBA) or an Accounting Officer as 
contemplated in the Close Corporation Act (CCA) together with the bid, will be 
interpreted to mean that preference points for B-BBEE status level of contribution 
are not claimed. 

 
1.5. The purchaser reserves the right to require of a bidder, either before a bid is 

adjudicated or at any time subsequently, to substantiate any claim in regard to 
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preferences, in any manner required by the purchaser. 
2. DEFINITIONS 
 
2..1  “all applicable taxes” includes value-added tax, pay as you earn, income tax,  

unemployment insurance 
 fund contributions and skills development levies; 

 
2.2  “B-BBEE” means broad-based black economic empowerment as defined in section 

1 of the Broad 
 -Based Black Economic Empowerment Act; 

 
2.3  “B-BBEE status level of contributor” means the B-BBEE status received by a 

measured entity based on its overall performance using the relevant scorecard 
contained in the Codes of Good Practice on Black Economic Empowerment, issued 
in terms of section 9(1) of the Broad-Based Black Economic 
Empowerment Act; 

 
2.4 “bid” means a written offer in a prescribed or stipulated form in response to an 

invitation by an organ of state for the provision of services, works or goods, through 
price quotations, advertised competitive bidding processes or proposals;  

 
2.5 “Broad-Based Black Economic Empowerment Act” means the Broad-Based 

Black Economic 
         Empowerment Act, 2003 (Act No. 53 of 2003); 
 
2.6 “comparative price” means the price after the factors of a non-firm price and all 

unconditional 
      discounts that can be utilized have been taken into consideration; 
 
2.7 “consortium or joint venture” means an association of persons for the purpose of 

combining their 
expertise, property, capital, efforts, skill and knowledge in an activity for the execution 
of a contract; 

 
2.8 “contract” means the agreement that results from the acceptance of a bid by an 

organ of state; 
 
2.9 “EME” means any enterprise  with an annual total revenue of R5 million or less . 
 
2.10 “Firm price” means the price that is only subject to adjustments in accordance with 

the actual increase or decrease resulting from the change, imposition, or abolition of 
customs or excise duty and any other duty, levy, or tax, which, in terms of the law or 
regulation, is binding on the contractor and demonstrably has an influence on the 
price of any supplies, or the rendering costs of any service, for the execution of the 
contract; 

 
2.11 “functionality” means the measurement according to predetermined norms, as set 

out in the bid documents, of a service or commodity that is designed to be practical 
and useful, working or  operating, taking into account, among other factors, the 
quality, reliability, viability and durability of a  service and the technical capacity and 
ability of a bidder;  

 
2.12 “non-firm prices” means all prices other than “firm” prices;  
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2.13 “person” includes a juristic person; 
 

2.14 “rand value” means the total estimated value of a contract in South African 
currency, calculated at 

            the time of bid invitations, and includes all applicable taxes and excise duties; 

2.15 “sub-contract” means the primary contractor’s assigning, leasing, making out work 
to, or employing, another person to support such primary contractor in the execution 
of part of a project in terms of the contract;  

 
2.16 “total revenue” bears the same meaning assigned to this expression in the Codes 

of Good Practice on Black Economic Empowerment, issued in terms of section 9(1) 
of the Broad-Based Black Economic Empowerment Act and promulgated in the 
Government Gazette on 9 February 2007;   

 
2.17 “trust” means the arrangement through which the property of one person is made 

over or 
           bequeathed to a trustee to administer such property for the benefit of another person; 

and 
 
2.18 “trustee” means any person, including the founder of a trust, to whom property is 

bequeathed in 
           order for such property to be administered for the benefit of another person. 
 
 
3. ADJUDICATION USING A POINT SYSTEM 
 
3.1 The bidder obtaining the highest number of total points will be awarded the 

contract. 
 
3.2 Preference points shall be calculated after prices have been brought to a 

comparative basis taking into account all factors of non-firm prices and all 
unconditional discounts;. 

 
3.3 Points scored must be rounded off to the nearest 2 decimal places. 
 
3.4         In the event that two or more bids have scored equal total points, the successful bid 
               must be the one scoring the highest number of preference points for B-BBEE.   
 
 3.5        However, when functionality is part of the evaluation process and two or more bids 

have scored equal points including equal preference points for B-BBEE, the 
successful bid must be the one scoring the highest score for functionality.  

 
3.6          Should two or more bids be equal in all respects, the award shall be decided by the 
                drawing of lots.  
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4. POINTS AWARDED FOR PRICE 
 
4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
 
 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
 
   80/20 or 90/10  
 
    

    or  

 Where 
 
 Ps = Points scored for comparative price of bid under consideration 
 
 Pt = Comparative price of bid under consideration 
 
 Pmin = Comparative price of lowest acceptable bid 
 
 
5. Points awarded for B-BBEE Status Level of Contribution 
 
5.1 In terms of Regulation 5 (2) and 6 (2) of the Preferential Procurement Regulations, 

preference points must be awarded to a bidder for attaining the B-BBEE status level 
of contribution in accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 

 (90/10 system) 

Number of points  

(80/20 system) 

1 10 20 

2 9 18 

3 8 16 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 

0 0 

 
 
 








 


min

min
180

P

PPt
Ps 







 


min

min
190

P

PPt
Ps
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5.2 Bidders who qualify as EMEs in terms of the B-BBEE Act must submit a certificate 
issued by an Accounting Officer as contemplated in the CCA or a Verification Agency 
accredited by SANAS or a Registered Auditor.  Registered auditors do not need to 
meet the prerequisite for IRBA’s approval for the purpose of conducting verification 
and issuing EMEs with B-BBEE Status Level Certificates.  

 
5.3 Bidders other than EMEs must submit their original and valid B-BBEE status level 

verification certificate or a certified copy thereof, substantiating their B-BBEE rating 
issued by a Registered Auditor approved by IRBA or a Verification Agency accredited 
by SANAS. 

 
5.4      A trust, consortium or joint venture, will qualify for points for their B-BBEE status level 

as a legal entity, provided that the entity submits their B-BBEE status level 
certificate.  

 
5.5        A trust, consortium or joint venture will qualify for points for their B-BBEE status level 

as an unincorporated entity, provided that the entity submits their consolidated B-
BBEE scorecard as if they were a group structure and that such a consolidated B-
BBEE scorecard is prepared for every separate bid. 

 
5.6    Tertiary institutions and public entities will be required to submit their B-BBEE status 

level certificates in terms of the specialized scorecard contained in the B-BBEE 
Codes of Good Practice. 

 
5.7     A person will not be awarded points for B-BBEE status level if it is indicated in the bid 

documents that such a bidder intends sub-contracting more than 25% of the value 
of the contract to any other enterprise that does not qualify for at least the points 
that such a bidder qualifies for, unless the intended sub-contractor is an EME that 
has the capability and ability to execute the sub-contract. 

 
5.8      A person awarded a contract may not sub-contract more than 25% of the value of the 

contract to any other enterprise that does not have an equal or higher B-BBEE 
status level than the person concerned, unless the contract is sub-contracted to an 
EME that has the capability and ability to execute the   sub-contract.  

 
 
6. BID DECLARATION 
  
6.1     Bidders who claim points in respect of B-BBEE Status Level of Contribution must 
complete the following: 
 
 
 
7.        B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF 

PARAGRAPHS 1.3.1.2 AND 5.1  
      
7.1        B-BBEE Status Level of Contribution: …… =   …….(maximum of 10 or 20 points)
  

(Points claimed in respect of paragraph 7.1 must be in accordance with the table 
reflected in paragraph  5.1 and must be substantiated by means of a B-BBEE 
certificate issued by a Verification Agency accredited by SANAS or a Registered 
Auditor approved by IRBA or an Accounting Officer as contemplated in the CCA). 
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8 SUB-CONTRACTING 

     
8.1      Will any portion of the contract be sub-contracted?     YES / NO (delete which is not 

applicable)  
   
8.1.1 If yes, indicate: 
 
 (i)  what percentage of the contract will be subcontracted? ......……………….…% 

 (ii)  the name of the sub-contractor?……………………………………………….. 

 (iii)  the B-BBEE status level of the sub-contractor? ………………… 

 (iv) whether the sub-contractor is an EME? YES / NO (delete which is not    

applicable) 

9 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
9.1 Name of company/firm:   ................................................................................... 

  

   

9.2 VAT registration number  : ..................................................................................  

   

9.3 Company registration number 

 …………………………………………………………………….    

    

9.4 TYPE OF COMPANY/ FIRM 
 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 
 
9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 
 
………….. ...............................................................................................................................  

……………… ..........................................................................................................................  

…………….. ............................................................................................................................   

 
9.6 COMPANY CLASSIFICATION 
 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
 [TICK APPLICABLE BOX] 
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……………………………………… 
 

SIGNATURE(S) OF BIDDERS 

 

 
9.7 Total number of years the company/firm has been in business?  
 
 ………………………… 
 
9.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level 
of contribution indicated in paragraph 7 of the foregoing certificate, qualifies 
the company/ firm for the preference(s) shown and I / we acknowledge that: 

 
 (i) The information furnished is true and correct; 
 
 (ii) The preference points claimed are in accordance with the General 

Conditions as indicated in paragraph 1 of this form. 
 
 (iii) In the event of a contract being awarded as a result of points 

claimed as shown in paragraph 7, the contractor may be required to 
furnish documentary proof to the satisfaction of the purchaser that 
the claims are correct;  

 
 (iv) If the B-BBEE status level of contribution has been claimed or 

obtained on a fraudulent basis or any of the conditions of contract 
have not been fulfilled, the purchaser may, in addition to any other 
remedy it may have – 

 
  (a) disqualify the person from the bidding process; 
   
  (b) recover costs, losses or damages it has incurred or suffered 

as a result of that person’s conduct; 
 
  (c) cancel the contract and claim any damages which it has 

suffered as a result of having to make less favourable 
arrangements due to such cancellation; 

 
(d) restrict the bidder or contractor, its shareholders and 

directors, or only the shareholders and directors who acted 
on a fraudulent basis, from obtaining business from any 
organ of state for a period not exceeding 10 years, after the 
audi alteram partem (hear the other side) rule has been 
applied; and 

 
(e) forward the matter for criminal prosecution 

 
 

WITNESSES: 
 
 
1. ………………………………………   
      
    
2. ……………………………………… 
    DATE:……………………………….. 
         
                                                                 ADDRESS:………………………….. 
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                                                                     ….……………………….. 

T2.2 G FINANCIAL DETAILS, STATEMENTS AND BANK REFERENCES 

1. FINANCIAL STATEMENTS 

I/We agree, if required, to furnish a copy of the latest audited set of financial statement 

together with my/our Director’s and Auditor’s report for consideration by The Municipality. 

2. DETAILS OF CONTRACTOR’S BANK ACCOUNT 

I/We furnish the following information: 

a) Account Holder Name: ..........................................................................................  

b) Name of Bank: ......................................................................................................  

c) Branch of Bank .....................................................................................................  

d) Town/city/suburb where bank is situated ...............................................................  

e) Contact Person at the Bank:  ................................................................................  

f) Telephone number of Bank: Code:  ………………. Number:  ………………… 

g) Account Number:   ................................................................................................  

 

I/We hereby authorise the Employer to approach the above Bank for a reference. 

 

 

 

SIGNED ON BEHALF OF THE TENDERER: ..........................................................................  

 

DATE:     ................................................................................................................  

 

 

 

 

 

ATTACH HERETO A CERTIFIED OR AN ORIGINAL LETTER 

FROM THE BANK TO THIS PAGE NOT OLDER THAN THREE 

(3) MONTHS 
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T2.2 H AUDITED ANNUAL FINANCIAL STATEMENT FOR THE PAST THREE YEARS 

 

 

 

 

ATTACH AUDITED FINANCIAL STATEMENTS 
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T2.2 I MUNICIPAL UTILITY ACCOUNT 

DECLARATION BY THE TENDERER 

 

I the undersigned _______________________________________________________, has  

been duly authorized to sign all documents with the Bid Number 

 ______________on behalf  of_________________________________________________  

hereby make a declaration as follows:(referred to herein as “the Bidder”) 

1. I declare that the bidder and /or any of its director(s) / member(s) does not owe the 

municipality, or any other municipality and/or municipal entity any amount which is in 

arrears in respect of any municipal rates and taxes or municipal service charges. 

 

2. I understand and accept that in the event that this declaration is proved to be false, the 

bid shall be rejected forthwith. All other rights of the municipality (including but not 

limited to the right to claim damages where applicable) shall remain reserved in full. 

  

SIGNED ON BEHALF OF THE COMPANY  

 

 

  

IN HIS CAPACITY AS 

 

  

DATE 

 

  

FULL NAMES OF SIGNATORY 
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ATTACH  AN ORIGINAL A CERTIFIED COPY OF A MUNICIPAL 

UTILITY ACCOUNT (NOT OLDER THAN THREE (3) MONTHS) 

 

 

Important: Note the following   

 

 List Account(s) registered either in the name(s) of the Director(s) or the Company on the 

declaration form attached hereto. 

 Attach Municipal Utility account of Company’s registered office (if applicable) and in 

UTILITY ACCOUNT NUMBER  NAME OF MUNICIPALITY  NAME OF OWNER  
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case of leased premises, attach lease agreement and the services account of leased 

premises. (issued in the name of the bidding company) 
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T2.2 J B-BBEE STATUS VERIFICATION CERTIFICATE 

 

ATTACH AN ORIGINAL OR  CERTIFIED COPY OF B-BBEE STATUS 

VERIFICATION CERTIFICATE 

 

NOTE THE FOLLOWING IN RESPECT OF B-BBEE CERTIFICATES: 

 

1. Certificates attached hereto should be those issued by approved verification 
agencies  as directed by the National  Treasury and the DTI ( Department of Trade 
and Industry)  

2. Verification agencies should be approved by SANAS and Accounting Officers and 
Auditors should be approved in terms of the IRBA (Independent Regulatory Body 
for Auditors), and as prescribed by the Close Corporations Act  for designation as 
an Accounting Officer  

3. Certified copies of the B-BBEE certificate should be within the financial year of 
the issued bid or quotation.  

 

Further information in respect of the above is obtainable from the National treasury and 

DTI websites and the Preferential Procurement Regulations, 2011 

 

 

 

 

 

 

 

 

 

 

 

 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF INTERNAL 
ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

T.65 

                                                            

T2.2 K CONSTRUCTION INDUSTRIES DEVELOPMENT BOARD REGISTRATION 

 

The tenderer is to affix to this page either: 

 Written proof of his registration with the CIDB with the relevant grade as indicated/specified 

in the tender document  

Or 

 Written proof of his application to the CIDB for registration as a contractor in the category 

listed above. 

Note: 

1. Failure to affix such documentation as prescribed to this page shall result in this tender not 

being further considered for the award of the contract. 

2. Should this tender be considered for award of the contract, based on proof of submission 

of application for registration in the appropriate category with the CIDB, and should proof 

of such subsequent registration not be forthcoming to the employer by the time of award of 

the contract, then this tender will no longer be considered for the award of the contract. 

 

 

         



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

T.66 

 

T2.2 L DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES- MBD 8 

 

 
1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal 

entities in ensuring that when goods and services are being procured, all 
reasonable steps are taken to combat the abuse of the supply chain 
management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors 

have: 
 

a. abused the municipality’s / municipal entity’s supply chain management 
system or committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 

of the Prevention and Combating of Corrupt Activities Act (No 12 of 
2004). 

 
4 In order to give effect to the above, the following questionnaire must 

be completed and submitted with the bid. 
 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in 
writing of this restriction by the Accounting Officer/Authority of the institution 
that imposed the restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 

MBD 8 

http://www.treasury.gov.za/
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4.2 Is the bidder or any of its directors listed on the Register for Tender 
Defaulters in terms of section 29 of the Prevention and Combating of 
Corrupt Activities Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  
 
 
 
 
 
 

Yes 
 

No 
 

Item Question Yes No 

4.2.1 If so, furnish particulars: 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including 
a court of law outside the Republic of South Africa) for fraud or corruption 
during the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes 
or municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three 
months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity 
or any other organ of state terminated during the past five years on account 
of failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

http://www.treasury.gov.za/
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CERTIFICATION 
 

I, THE UNDERSIGNED (FULL NAME)  …………..……………………………..…… 
 CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION 

FORM TRUE AND CORRECT. 
 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, 

ACTION MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE 
TO BE FALSE. 

 
 
 
 
 ………………………………………...   ………………………….. 
 Signature                      Date 
 
 
 
 ……………………………………….   ………………………….. 
 Position        Name of Bidder 
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T2.2 M CERTIFICATE OF INDEPENDENT BID DETERMINATION – MBD 9 

MBD 9 
 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, 

prohibits an agreement between, or concerted practice by, firms, or a decision by 

an association of firms, if it is between parties in a horizontal relationship and if it 

involves collusive bidding (or bid rigging).² Collusive bidding is a pe se prohibition 

meaning that it cannot be justified under any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management 

policy must provide measures for the combating of abuse of the supply chain 

management system, and must enable the accounting officer, among others, to: 

a. take all reasonable steps to prevent such abuse; 

 

b. reject the bid of any bidder if that bidder or any of its directors has abused the 

supply chain management system of the municipality or municipal entity or 

has committed any improper conduct in relation to such system; and 

 

c. cancel a contract awarded to a person if the person committed any corrupt or 

fraudulent act during the bidding process or the execution of the contract. 

 

 
4 This MBD serves as a certificate of declaration that would be used by institutions to 

ensure that, when bids are considered, reasonable steps are taken to prevent any 

form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination 

(MBD 9) must be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 
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² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise 

prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding 

process.  Bid rigging is, therefore, an agreement between competitors not to compete. 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, 
skill and knowledge in an activity for the execution of a contract. 
 

 
 
 
 
 

MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

I, the undersigned, in submitting the accompanying bid: 

 

________________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

 

___________________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every 

respect: 

 

I certify, on behalf of: ______________________________________________________that: 

(Name of Bidder) 

 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found 

not to be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying 

bid, on behalf of the bidder; 
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4. Each person whose signature appears on the accompanying bid has been 

authorized by the bidder to determine the terms of, and to sign, the bid, on behalf of 

the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the 

word “competitor” shall include any individual or organization, other than the bidder, 

whether or not affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based 

on their qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the 

same line of business as the bidder 

MBD 9 

  

6. The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. 

However communication between partners in a joint venture or consortium³ will not 

be construed as collusive bidding. 

 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been 

no consultation, communication, agreement or arrangement with any competitor 

regarding: 

(a) prices; 

(b)   geographical area where product or service will be 

rendered   (market   allocation)     

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid;  

(e)  the submission of a bid which does not meet the specifications and 

conditions of the bid; or 

(f)        bidding with the intention not to win the bid. 

 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid 

invitation relates. 
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9. The terms of the accompanying bid have not been, and will not be, disclosed by the 

bidder, directly or indirectly, to any competitor, prior to the date and time of the official 

bid opening or of the awarding of the contract. 

 
 

10.   I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are 

suspicious will be reported to the Competition Commission for investigation and 

possible imposition of administrative penalties in terms of section 59 of the 

Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 

Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of 

the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other 

applicable legislation. 

 

 

 ……………………………………………   ………………………………… 

Signature        Date 

 

……………………………………………   ………………………………… 

Position         Name of Bidder 

 

 

 

 

 

 

 

 

 

 

 

 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

T.73 

                                                            

T2.2 N CERTIFICATE OF NON COLLUSIVE TENDER  

 

1  IN THE CASE OF A SINGLE CONSTRUCTION CONCERN: 

 

I/We certify that this is a bona fide tender. 

I/We also certify that I/We have not done and I/We undertake not to do any of the 

following at any time before the hour and date specified for the closure of submission of 

tenders for this contract. 

a) Fix or adjust the amount of this tender by or under or in accordance with any 

agreement or arrangement with any other person; 

b) communicate to a person other than the person calling for these tenders the amount 

or approximate amount of the proposed tender, except when the confidential disclosure 

of the approximate amount of the tender is necessary to obtain the insurance-premium 

quotations required for preparation of the tender; 

c) cause or induce any other person to communicate to me/us the amount or 

approximate amount of any rival tender for this contract; 

d) enter into any agreement or arrangement with any other person to induce him to 

refrain from tendering for this contract, or to influence the amount of any tender or the 

conditions of any tender to be submitted, nor cause or induce any other person to enter 

into any such agreement or arrangement; 

e) offer or pay or give or agree to pay or to give any sum of money or valuable 

consideration directly or indirectly to any person for doing or having done or causing or 

having caused to be done in relation to any tender or proposed tender for this contract, 

any action similar to those described above. 

In this certificate the term “person” includes any persons, body of persons or association, 

whether corporate or not, and the term "agreement or arrangement" includes any 

agreement or arrangement, whether formal or informal and whether legally binding or 

not. 

 

 

SIGNED ON BEHALF OF TENDERER: ............................................................................. 
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CERTIFICATE OF NON-COLLUSIVE TENDER (continued) 

 

2 IN THE CASE OF A CONSORTIUM OF CONSTRUCTION CONCERNS: 

 

We certify that this is a bona fide tender. 

We also certify that we have not done and we undertake not to do any of the following at 

any time before the hour and date specified for the closure of submission of tenders for 

this contract: 

a) Fix or adjust the amount of this tender by or under or in accordance with any 

agreement or arrangement with any person outside this consortium; 

b) communicate to a person outside this consortium other than the person calling for 

these tenders, the amount or approximate amount of the proposed tender, except when 

the confidential disclosure of the approximate amount of the tender is necessary to 

obtain insurance premium quotations required for preparation of the tender; 

c) cause or induce any person outside this consortium to communicate to us the 

amount or approximate amount of any rival tender for this contract. 

d) enter into any agreement or arrangement with any person outside this consortium to 

induce him to refrain from tendering for this contract, or to influence the amount of any 

tender or the conditions of any tender to be submitted, nor cause or induce any person 

outside this consortium to enter into any such agreement or arrangement; 

e) offer or pay or give or agree to give any sum of money or valuable consideration 

directly or indirectly to any person outside this consortium for doing or having done or 

causing or having caused to be done in relation to any tender or proposed tender for this 

contract, any action similar to those described above. 

In this certificate the term “person” includes any persons, body of persons or association, 

whether corporate or not, the term “agreement or arrangement” includes any agreement 

or arrangement, whether formal or informal and whether legally binding or not, and the 

term “person outside this consortium” means, when the consortium is a partnership, a 

person other than a partner or an employee of a partner or the partnership, or when the 

consortium is a company, a person other than a person or company holdings shares in 

the consortium, or any employee of such a person, company or the consortium. 

 

 

 

SIGNED ON BEHALF OF TENDERER: ............................................................. 
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T2.3 RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO 

THE CONTRACT 

 

T2.3 A ORGANOGRAM AND CURRICULUM VITAE OF KEY PERSONNEL ........... T.76 

T2.3 B PROJECT PROGRAMME AND METHOD STATEMENT .............................. T.77 

T2.3 C SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE ............................ T.78 

T2.3 D RATES FOR SPECIAL MATERIALS ............................................................. T.79 
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T2.3 A ORGANOGRAM AND CURRICULUM VITAE OF KEY PERSONNEL 

Tenderer to supply an organogram for the management of the contract and include curricula 

vitae of key personnel. This curricula vitae shall provide evidence of relevant experience of 

the key staff in the organogram. The personnel included here shall be used on the project 

unless otherwise agreed to by the engineer. 

 

 

 

 

 

------------------------------------------    ----------------------------------------- 

Signature       Date 

 

-----------------------------------------    ----------------------------------------- 

Position       Name of Bidder 

Contracts Manager

Site Agent

Site Foreman

Artisans Artisans

Site Clerk

Security  Officer
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T2.3 B PROJECT PROGRAMME AND METHOD STATEMENT 

Tenderer to supply project programme, using acceptable software, in sufficient detail to 

cover the various facets of the work. 

This programme is to be supported by a method statement indicating the tenderer’s 

proposed work plan for the construction of the works. 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: ..................................................................................  

 

Note to Tenderer 

If a tenderer wishes to submit an alternative tender then this form, appropriately 

completed, shall be attached to the bill of quantities for the alternative proposal. 
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T2.3 C SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 

The tenderer shall state his estimated value of the work to be completed every month, 

based on his preliminary programme and his tendered unit rates, in the table below.  The 

amounts for contingencies and contract price adjustment shall not be included. 

MONTH VALUE (INCLUDING VAT) 

1 R ……………………………………………………… 

2 R ……………………………………………………… 

3 R ………………………………………………………  

4 R ……………………………………………………… 

5 R ……………………………………………………… 

6 R ……………………………………………………… 

7 R ……………………………………………………… 

8 R ……………………………………………………… 

9 (FINAL) R …………………………………………………… 

 

TOTAL: R…………………………………………………………………… 

(EXCLUDING CONTINGENCIES AND CONTRACT PRICE  

ADJUSTMENT) 

 

SIGNED ON BEHALF OF TENDERER: .............................................................................. 
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T2.3 D RATES FOR SPECIAL MATERIALS 

Only bitumen products will be dealt with as a special material in terms of subclause 6.8.3 of 

the General Conditions of Contract.  All bitumen products, as indicated in the contract data 

must be stated in the list below. 

The rates and prices for the special materials shall be furnished by the contractor, which 

rates and prices shall exclude VAT but shall include all other obligatory taxes and levies. 

 

BASE MONTH = SEPTEMBER 2021 

SPECIAL MATERIALS UNIT * 
RATE OR PRICE FOR THE 

BASE MONTH 

   

   

   

   

   

   

   

   

   

*  Indicate whether the material will be delivered in bulk or in containers. 

When called upon to do so, the contractor shall substantiate the above rates or prices with 

acceptable documentary evidence from the applicable refinery supplying the bitumen. 

 

 

SIGNED ON BEHALF OF TENDERER: ..................................................................................  
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C. THE CONTRACT 

 

  PART C1 AGREEMENT AND CONTRACT DATA 

  PART C2 PRICING DATA 

  PART C3 SCOPE OF WORKS 

  PART C4 SITE INFORMATION 
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PART C1: AGREEMENT AND CONTRACT DATA 

 

C1.1 FORM OF OFFER AND ACCEPTANCE .......................................................... C.3 

C1.2 AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY 

ACT 85 OF 1993 AND APPOINTMENT AS MINE MANAGER IN TERMS OF 

SECTION 3(1)(A) OF MINE HEALTH AND SAFETY ACT 29 OF 1996. .......... C.7 

C1.3 PERFORMANCE GUARANTEE .................................................................... C.11 

C1.4 ABSTRACTS OF THE MINE HEALTH AND SAFETY ACT NO. 29 OF 1996 AND 

AMENDMENT ACT NO. 72 OF 1997 ............................................................. C.14 

C1.5 CONTRACT DATA ........................................................................................ C.18 
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C1.1 FORM OF OFFER AND ACCEPTANCE 

Offer 

The employer, identified in the acceptance signature block, has solicited offers to enter into a 

contract in respect of the following works: 

APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 

The tenderer, identified in the offer signature block, has examined the documents listed in 

the tender data and addenda thereto as listed in the tender schedules, and by submitting this 

offer has accepted the conditions of tender. 

By the representative of the tenderer, deemed to be duly authorized, signing this part of the 

Form of Offer and Acceptance, the tenderer offers to perform all of the obligations and 

liabilities of the contractor under the contract including compliance with all its terms and 

conditions according to their true intent and meaning for an amount to be determined in 

accordance with the conditions of contract identified in the contract data. 

THE OFFERED TOTAL OF THE PRICE INCLUSIVE OF VALUE ADDED TAX IS 

(CONTRACT PRICE) 

 ...............................................................................................................................................  

 ...............................................................................................................................................  

Rand (in words); R ................................................... (in figures) 

This offer may be accepted by the employer by signing the acceptance part of this form of 

offer and acceptance and returning one copy of this document to the tenderer before the end 

of the period of validity stated in the tender data, whereupon the tenderer becomes the party 

named as the contractor in the conditions of contract identified in the contract data. 

For the Tenderer: 

Signature(s)  .........................................................   .........................................................  

Name(s)  .........................................................   .........................................................  

Capacity  .........................................................   .........................................................  

 

Name and address of organization 

 ...............................................................................................................................................  

 ...............................................................................................................................................  

Signature and Name of Witness: 

Signature ………………………………………….. 

Name  ………………………………………….. 

Date  ………………………………………….. 
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Acceptance 

By signing this part of this form of offer and acceptance, the employer identified below 

accepts the tenderer’s offer.  In consideration thereof, the employer shall pay the contractor 

the amount due in accordance with the conditions of contract identified in the contract data.  

Acceptance of the tenderer’s offer shall form an agreement between the employer and the 

tenderer upon the terms and conditions contained in this agreement and in the contract that 

is the subject of this agreement. 

The terms of the contract are contained in: 

 PART C1 Agreements and contract data, (which includes this agreement) 

 PART C2 Pricing data 

 PART C3 Scope of work 

 PART C4 Site information 

and drawings and documents or parts thereof, which may be incorporated by reference into 

Parts C1 to C4 above. 

Deviations from and amendments to the documents listed in the tender data and any 

addenda thereto as listed in the tender schedules as well as any changes to the terms of the 

offer agreed by the tenderer and the employer during this process of offer and acceptance, 

are contained in the schedule of deviations attached to and forming part of this agreement.  

No amendments to or deviations from said documents are valid unless contained in this 

schedule, which must be signed by the authorised representative(s) of both parties. 

The tenderer shall within two weeks after receiving a completed copy of this agreement, 

including the schedule of deviations (if any), contact the employer’s agent (whose details are 

given in the contract data) to arrange the delivery of any bonds, guarantees, proof of 

insurance and any other documentation to be provided in terms of the conditions of contract 

identified in the contract data at, or just after, the date this agreement comes into effect.  

Failure to fulfil any of these obligations in accordance with those terms shall constitute a 

repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date 

when the tenderer receives one copy of the fully signed original document, including the 

schedule of deviations (if any).  Unless the tenderer (now contractor) within five days of the 

date of such receipt notifies the employer in writing of any reason why he cannot accept the 

contents of this agreement, this agreement shall constitute a binding contract between the 

parties. 
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For the Employer 

Signature   ........................................................................................................................  

Name   ........................................................................................................................  

Capacity   ........................................................................................................................  

 

Name and address of organization 

KGETLENGRIVIER LOCAL MUNICIPALITY 
P.O. Box 66 
KOSTER 
0348 

Signature and Name of Witness 

Signature   ........................................................................................................................  

Name   ........................................................................................................................  

Capacity   ........................................................................................................................  

Schedule of Deviations 

Notes: 

1. The extent of deviations from the tender documents issued by the Employer prior to 

the tender closing date is limited to those permitted in terms of the Conditions of 

Tender, 

2. A Tenderer’s covering letter shall not be included in the final contract document. 

Should any matter in such, letter, which constitutes a deviation as aforesaid 

become the subject of agreements reached during the process of, offer and 

acceptance, the outcome of such agreement shall be recorded here, 

3. Any other matter arising from the process of offer and acceptance either as a 

confirmation, clarification or change to the tender documents and which it is agreed 

by the Parties becomes an obligation of the contract shall also be recorded here, 

4. Any change or addition to the tender documents arising from the above agreements 

and recorded here, shall also be incorporated into the final draft of the Contract, 

4.1 Subject ............................................................................................................ 

 Details ……………………………………………………………………………............... 

4.2 Subject  ..………………………………………………………………………….............. 

 Details ……………………………………………………………………………............... 

By the duly authorised representatives signing this schedule of deviations, the employer and 

the tenderer agree to and accept the foregoing schedule of deviations as the only deviations 

from and amendments to the documents listed in the tender data and addenda thereto as 

listed in the tender schedules, as well as any confirmation, clarification or changes to the 
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terms of the offer agreed by the tenderer and the employer during this process of offer and 

acceptance. 

 

It is expressly agreed that no other matter whether in writing, oral communication or implied 

during the period between the issue of the tender documents and the receipt by the tenderer 

of a completed signed copy of this Agreement shall have any meaning or effect in the 

contract between the parties arising from this agreement. 

For the Tenderer:  For the Employer 

 ..............................................  Signature  .........................................................  

 ..............................................  Name  .........................................................  

 ..............................................  Capacity  .........................................................  

Name and address of organisation:  Name and address of organisation 

....................................................  KGETLENGRIVIER LOCAL MUNICIPALITY 
P.O. Box 66 

……………………………………  KOSTER 
0348 

................................................... 

 ..............................................  Witness Signature  .........................................................  

 ..............................................  Witness Name  .........................................................  

 ..............................................  Date  .........................................................  

Confirmation of Receipt 

 

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby 

confirms receipt from the Employer, identified in the Acceptance part of this Agreement, of 

one fully completed original copy of this Agreement, including the Schedule of Deviations (if 

any) today: 

the …………………………… (day)  of ……………………………. (month)  20….. (year)  

at ……………………………… (place) 

 

For the Contractor: 

 

Signature   ........................................................................................................................  

Name   ........................................................................................................................  

Capacity   ........................................................................................................................  

 

Signature and name of witness: 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

C.7 

 

  

Signature   ........................................................................................................................  

Name   ........................................................................................................................  

 

C1.2 AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY 

ACT 85 of 1993 AND APPOINTMENT AS MINE MANAGER IN TERMS OF 

SECTION 3(1)(a) OF MINE HEALTH AND SAFETY ACT 29 of 1996. 

This AGREEMENT made at ………………………. on this ……. day of ………………. in the 

year ……… between KGETLENGRIVIER LOCAL MUNICIPALITY (hereinafter called “the 

Employer” on the one part, herein represented by ……………………. in his capacity as 

……………………………………. And delegate of the Employer and 

……………………………………… (hereinafter called “the Principal Contractor”) of the other 

part, herein represented by ……………………………………. in his capacity as 

………………………………… 

WHEREAS the Employer is desirous that certain works be constructed, as stated for in 
TENDER No.: KRLMTEC/BID: 02/2021-22 for: 
 
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 

and has accepted a tender by the Principal Contractor for the construction, completion and 

maintenance of such works and whereas the Employer and the Principal Contractor have 

agreed to certain arrangements and procedures to be followed in order to ensure 

compliance by the Principal Contractor with the provisions of the Occupational Health and 

Safety Act 1993(Act 85 of 1993 and the Construction Regulation, July 2014): 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. The Principal Contractor shall execute the work in accordance with the contract 

documents pertaining to this contract. 

2. This Agreement shall hold good from its commencement date, which shall be the 

date of a written notice from the employer or engineer requiring him to commence the 

execution of the Works, to either: 

a) the date of the final certificate issued in terms of clause 5.14.4 of the General 

Conditions of Contract for Construction Works 2015 (Third Edition) as issued 

by the South African Institution of Civil Engineering (hereinafter referred to as 

“the GCC 2015”), as contained in the contract documents pertaining to this 

contract, or 

b) the date of termination of the contract in terms of clause 9.1 9.2 or 9.3 of the 

GCC 2015. 

3. The Principal Contractor declares himself to be conversant with the following:- 

a) All requirements, regulations and standards of the Occupational Health and 

Safety Act (Act 85 of 1993), hereinafter referred to as “The Act”, together with 
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its amendments and with special reference to the following Sections of The 

Act. 

i.  Section 8: General duties of employers to their employees. 

ii.  Section 9: General duties of employers and self-employed persons to      

persons other than employees 

iii. Section 37: Acts or omissions by employees or mandatories and 

iv. Sub-section 37(2) relating to the purpose and meaning of this 

Agreement. 

v. Construction Regulations 2003, and other safety regulations, as 

applicable. 

b) The procedures and safety rules of the employer as pertaining to the Principal 

Contractor and to his subcontractors. 

4. The Principal Contractor is responsible for the compliance with the Act by his sub-

contractors, whether or not selected and/or approved by the employer. 

5. The Principal Contractor warrants that all his and his sub-contractors’ employees 

(permanent and temporary) are covered in terms of the Compensation for 

Occupational Injuries and Diseases Act 1993 which cover shall remain in force whilst 

any such employees are present on site. The Principal Contractor shall submit a 

written report to this effect at each Progress Site Meeting. 

6. The Principal Contractor undertakes to ensure that he and/or his sub-contractors 

and/or their respective employees will at all times comply with the following 

conditions: 

a) The Principal Contractor shall assume the responsibility in terms of Section 

16.1 of the Occupational Health and Safety Act. The Principal contractor shall 

not delegate any duty in terms of Section 16.2 of this Act without the prior 

written approval of the Employer. If the Principal contractor obtains such 

approval and delegates any duty in terms of Section 16.2 a copy of such 

written delegation shall immediately be forwarded to the Employer. 

b) All incidents referred to in the Occupational Health and Safety Act shall be 

reported by the Principal Contractor to the Department of Labour as well as to 

the Employer. The Employer will further be provided with copies of all written 

documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issues of any formal enquiry 

conducted in terms of Section 32 of the Occupational Health and Safety Act 

into any incident involving the Principal Contractor and/or his employees 

and/or his sub-contractors. 

Further to the abovementioned, where contracts involve quarries or borrow pits, the following 

shall be applicable:- 

In terms of Section 3(1)(a) of the Mine Health and Safety Act of 1996, The  Department of 

Roads and Transport. shall appoint a manager for its mine/s. 
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You are hereby appointed as the mine manager for ………………….…………………........ 

………………………………………….  with effect from ……………………. until further notice. 

In terms of this appointment you are charged with the functions, duties and responsibilities 

imposed by the aforementioned Act and its regulations.  Without derogating from the duties, 

functions and responsibilities imposed by this legislation, you are to: 

i) Control, manage and direct employees at the Mine (borrow pit or quarry). 

ii) Take all reasonable measures to ensure the health and safety of employees and 

proper discipline at the Mine. 

iii) Take all reasonable measures to ensure that the provisions of the Mine Health and 

Safety Act and its regulations (as may be amended from time to time) are implemented 

and adhered to at the Mine. 

iv) Ensure and maintain a healthy and safe mine environment for all persons. 

v) Ensure an adequate supply of health and safety equipment and facilities. 

vi) Staff the Mine, with due regard to health and safety. 

vii) Provide health and safety training as far as reasonably practicable to all employees. 

viii) Initiate, prepare and implement codes of practice, relating to health and safety.  

ix) Maintain an effective risk identification and management system. 

x) Ensure the effective maintenance of hazard identification and medical monitoring 

records.  

xi) Prepare and or review the Health and Safety Policy for the Mine. 

xii) Ensure that an annual medical report is compiled at the Mine, and forwarded to the 

owner or the appointed owner representative of the Mine. 

xiii) Ensure compliance with relevant environmental legislation. 

xiv) Assist with implementation and maintenance of the Department’s SHE Management 

Standards, the Contractor’s Compliance Pack and operational procedures. 

xv) Enhance a culture of high performance in safety and health. 

You are to appoint the prescribed persons to assist you in your duties and functions, and you 

are hereby authorised and obliged to take all reasonable measures to comply with legislative 

requirements.  You are to ensure that an acting mine manager is appointed when you are to 

be absent, or on leave for a period longer than five (5) days. 

Instructions and procedures are from time to time issued by the Department, and it will be 

your responsibility to ensure the implementation and adherence to these instructions and 

procedures at the Mine. 

You are further responsible to ensure that relevant environmental legislative requirements 

are complied with, including the implementation of all internal procedures and systems to 

ensure compliance with such legislation. 
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It would be the responsibility of yourself to report any shortcomings, in relation to the 

implementation of applicable legislation which you are unable to rectify, immediately in 

writing to the appointed owner representative. 

 

In witness thereof the parties have set their signatures heron in the presence of the 

subscribing witnesses: 

 

 

SIGNED FOR ON BEHALF OF THE EMPLOYER/SECTION 4.1 APPOINTEE 

 

………………………………… 

WITNESS: 1………………………………….    2………………………………. 

NAME 

(IN CAPITALS) 1………………………………….   2……………………………… 

DATE:   …………………………………… 

 

SIGNED FOR AND ON BEHALF OF THE PRINCIPAL CONTRACTOR/MINE MANAGER 

 

……………………………………….. 

 

WITNESS: 1……………………………….  2…………………………………. 

NAME 

(IN CAPITALS) 1………………………………  2…………………………………. 

DATE:                …………………………………… 

Copy to: The Chief Inspector - Department of Minerals and Energy 
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C1.3 PERFORMANCE GUARANTEE 

 

 “Guarantor” means: ………………………………………………………………………………… 

 

Physical address: …………………………………………………………………………………… 

 

 “Employer” means: ………………………………………………………………………………… 

 

“Contractor” means: ………………………………………………………………………………… 

 

“Engineer” means: …………………………………………………………………………………… 

 

“Works” means: ……………………………………………………………………………………… 

 

 “Site” means: …………………………………………………………………………………………
  

 “Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and 
such amendments or additions to the Contract as may be agreed in writing between the 
parties. 

“Contract Sum” means: The accepted amount inclusive of tax of R …………………………… 

 

Amount in words: ……………………………………………………………………………………… 

 

“Guaranteed Sum” means: The maximum aggregate amount of R …………………………… 

 

Amount in words: ……………………………………………………………………………………… 

 

“Expiry Date” means: ………………………………………………………………………………… 

 

CONTRACT DETAILS 

Engineer issues: Interim Payment Certificates, Final Payment Certificate and the Certificate 

Completion of the Works as defined in the Contract. 
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 PERFORMANCE GUARANTEE 

1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 

2. The Guarantor’s period of liability shall be from and including the date of issue of this 

Performance Guarantee and up to and including the Expiry Date or the date of issue 

by the Engineer of the Certificate of Completion of the Works or the date of payment 

in full of the Guaranteed Sum, whichever occurs first. The Engineer and/or the 

Employer shall advise the Guarantor in writing of the date on which the Certificate of 

Completion of the Works has been issued. 

3. The Guarantor hereby acknowledges that: 

3.1 any reference in this Performance Guarantee to the Contract is made for the purpose 

of convenience and shall not be construed as any intention whatsoever to create an 

accessory obligation or any intention whatsoever to create a suretyship; 

3.2 its obligation under this Performance Guarantee is restricted to the payment of 

money. 

4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby 

undertakes to pay the Employer the sum certified upon receipt of the documents 

identified in 4.1 to 4.3: 

4.1 A copy of a first written demand issued by the Employer to the Contractor stating that 

payment of a sum certified by the Engineer in an Interim or Final Payment Certificate 

has not been made in terms of the Contract and failing such payment within seven 

(7) calendar days, the Employer intends to call upon the Guarantor to make payment 

in terms of 4.2; 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s 

physical address with a copy to the Contractor stating that a period of seven (7) days 

has elapsed since the first written demand in terms of 4.1 and the sum certified has 

still not been paid; 

4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive 

payment in terms of the Contract of the sum certified in 4. 

5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor 

undertakes to pay to the Employer the Guaranteed Sum or the full outstanding 

balance upon receipt of a first written demand from the Employer to the Guarantor at 

the Guarantor’s physical address calling up this Performance Guarantee, such 

demand stating that: 

5.1 the Contract has been terminated due to the Contractor’s default and that this 

Performance Guarantee is called up in terms of 5; or 

5.2 a provisional or final sequestration or liquidation court order has been granted against 

the Contractor and that the Performance Guarantee is called up in terms of 5; and 

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination 

and/or the provisional/final sequestration and/or the provisional liquidation court 

order. 

6. It is recorded that the aggregate amount of payments required to be made by the 

Guarantor in terms of 4 and 5 shall not exceed the Guarantor’s maximum liability in 

terms of 1. 

7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the 

date of issue of the Final Payment Certificate submit an expense account to the 

Guarantor showing how all monies received in terms of this Performance Guarantee 

have been expended and shall refund to the Guarantor any resulting surplus. All 
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monies refunded to the Guarantor in terms of this Performance Guarantee shall bear 

interest at the prime overdraft rate of the Employer’s bank compounded monthly and 

calculated from the date payment was made by the Guarantor to the Employer until 

the date of refund. 

8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar 

days upon receipt of the first written demand to the Guarantor. 

9. Payment by the Guarantor in terms of 5 will only be made against the return of the 

original Performance Guarantee by the Employer. 

10. The Employer shall have the absolute right to arrange his affairs with the Contractor 

in any manner which the Employer may deem fit and the Guarantor shall not have 

the right to claim his release from this Performance Guarantee on account of any 

conduct alleged to be prejudicial to the Guarantor. 

11. The Guarantor chooses the physical address as stated above for the service of all 

notices for all purposes in connection herewith. 

12. This Performance Guarantee is neither negotiable nor transferable and shall expire in 

terms of 2, where after no claims will be considered by the Guarantor. The original of 

this Guarantee shall be returned to the Guarantor after it has expired. 

13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, 

shall be regarded as a liquid document for the purposes of obtaining a court order. 

14. Where this Performance Guarantee is issued in the Republic of South Africa the 

Guarantor hereby consents in terms of Section 45 of the Magistrate’s Courts Act No 

32 of 1944, as amended, to the jurisdiction of the Magistrate’s Court of any district 

having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the 

amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 
Signed at ……………………………………………………………………………………………… 

 

Date …………………………………………………………………………………………………… 

 

Guarantor’s signatory (1) …………………………………………………………………………… 

 

Capacity………………………………………………………………………………………………… 

 

Guarantor's signatory (2) …………………………………………………………………………….. 

 

Capacity ……………………………………………………………………………………………….. 

 

Witness signatory (1) …………………………………………………………………………………
  

Witness signatory (2) …………………………………………………………………………………  
 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

C.14 

 

C1.4 ABSTRACTS OF THE MINE HEALTH AND SAFETY ACT No. 29 OF 1996 

AND AMENDMENT ACT No. 72 OF 1997 

DEFINITIONS: 

Section 102 of the Mine Health and Safety Act refers. 

“mine” means, when – 

(a) “used as a noun- 

 (i) any borehole, or excavation, in any tailing or in the earth, including the 

portion of the earth that is under the sea or other water, made for the 

purpose of searching for or winning a mineral, whether is being worked 

or not, or 

 (ii) any other place where a mineral deposit is being exploited, including the 

mining area and all buildings, structures, machinery, mine dumps, 

access roads or objects situated on or in that area that are used or 

intended to be used in connection with searching, winning, exploiting or 

processing of a mineral, or for health and safety purposes.  

b) used as a verb, the making of any excavation or borehole referred to in 

paragraph (a) (i), or the exploitation of any mineral deposit in any other manner, 

for the purpose of winning a mineral including prospecting in connection with the 

winning of a mineral. 

 a) whether that substance is in solid, liquid or gaseous form; 

 b) that occurs naturally in or on the earth, in or under water or in tailings, 

and 

 c) that has been formed by or subjected to a geological process. 

 “processing” means the recovering, extracting, concentrating, refining, 

calcimining, classifying, crushing, milling, screening, washing, reduction, 

smelting or gasification or any mineral, and “process” has a similar meaning 

“works” means any place, excluding a mine, where any person carries out- 

a) The transmitting and distributing to another consumer of any form of power from 

a mine, by the owner thereof, to the terminal point of bulk, to the power supply 

meter on any such other consumer’s premises, or 

b) Training at any central rescue station, or 

c) The making, repairing, re-opening or closing of any subterranean tunnel, or 

d) Any operations necessary in connection with any of the operational listed in this 

paragraph. 
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EXAMPLE FOR USE BY CONTRACTOR WHEN APPOINTING SUB-ORDINATES IN 

TERMS OF THE MINE HEALTH AND SAFETY ACT (1996) AS AMENDED. 

(To be printed on Contractors letter head) 

APPOINTMENT IN TERMS OF SUB-ORDINATE MANAGER: REGULATION 2.6.1 IN 

FORCE IN TERMS OF SCHEDULE 4 OF THE MINE HEALTH AND SAFETY ACT (ACT 

NO. 29 OF 1996) AS AMENDED BY THE HEALTH SAFETY AMENDEMENT ACT (ACT 

NO. 72 OF 1997) 

I, ………………………………………………... in my capacity as ………….…………………., 

having been appointed in terms of Section 3(1) of the Act (as amended), by the Head of 

Department of the ‘Department of Public Works, Roads and Transport ’ who is our client, 

and owner of the Mine(s) to be worked under the requirements of the above mentioned Acts 

hereby, in terms of Regulation 2.6.1 of the Act as amended, appoint 

………………………………………….  as Sub-Ordinate Manager of the Contractor, 

……………………………………………………..  of address, 

……………………………………………………………………………….. and contact number, 

…………………………... on TENDER no: KRLMTEC/BID: 02/2021-22 for: 

 
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 

In accordance with the provisions of the Mine Health and Safety Act, 1996 (Act 29 of 1996), 

you are also appointed in terms of Section 7(2) of the Mine Health and Safety Act, 1996 to 

perform the following functions, assigned to the Mine Manager in terms of Section 7(1), 

10(2) (b) and (c) and 11 (1) in so far as your area of responsibilities are concerned:- 

1. You must identify the hazards, assess the risk and record the hazards to health 

and safety to which employees may be exposed while they are at work, and  

2. To the extent that is reasonable, you must ensure that every employee is 

properly trained: 

 a. In the measures necessary to eliminate, control and minimise those 

risks to health and safety. 

 b. In the procedures to be followed to perform the employee’s work. 

3. To the extent that is reasonably practical, you must:- 

 Ensure that every employee becomes familiar with the work-related hazards and 

risk and the measures that must be taken to eliminate, control and minimise 

those hazards and risks. 

4. To the extent that is reasonably practical, you must:- 

 Ensure that every employee under your control complies with the requirements 

of the Act. 

 Institutes the measures necessary to secure, maintain and enhance health and 

safety. 

 Considers and employees training and capabilities in respect of health and 
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safety before assigning a task to that employee. 

 Ensure that work is performed under the general supervision of a person trained 

to understand the hazards associated with the work, and who has the authority 

to ensure that the precautionary measures laid down by the Manager are 

implemented. 

 You will be responsible for the control, management and direction of all the 

activities and employees connected with work and you are required to ensure 

that all such activities take place in accordance with the provisions of the Mine 

Health and Safety Act and the Regulations are complied with. 

 You are further required to inform the Manager as soon as practicable, of any 

breach of any provision of these Regulation, to enable him to inform the Principal 

Inspector of Mines, Department of Minerals and Energy, or take such steps as 

may be necessary. 

 Please acquaint yourself with the relevant Regulations, Standards and 

Procedures, which have a bearing on your appointment. You must ensure that 

you are fully conversant with the requirements of the Procedures for Reporting 

Accidents. 

SIGNED:  .............................................................................................................................  

DATE:  .............................................................................................................................  

WITNESS: 1.  .......................................................  2.  ........................................................  

NAME(Print):1.  .......................................................  2.  ........................................................  

 

I, ……………………………….., having been appointed in terms of Regulation 2.6.1 of the act 

(as amended) to perform all functions entrusted to………………In terms of the Act (as 

amended) hereby accept the above appointment. 

 

SIGNED:  .............................................................................................................................  

DATE:  .............................................................................................................................  

WITNESS: 1.  .......................................................  2.  ........................................................  

NAME(Print):1.  .......................................................  2.  ........................................................  
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 EXAMPLE FOR USE BY CONTRACTOR WHEN APPOINTING SUB-ORDINATES IN 

TERMS OF THE MINE HEALTH AND SAFETY ACT (1996) AS AMENDED. 

(To be printed on Contractors letter head) 

 

APPOINTMENT AS COMPETANT PERSON IN CHARGE OF MACHINERY IN TERMS OF 

REGULATION 2.13.2 IN FORCE IN TERMS OF SCHEDULE 4 OF THE MINE HEALTH 

AND SAFETY ACT (ACT NO. 29 OF 1996) AS AMENDED BY THE HEALTH AND 

SAFETY AMENDEMENT ACT (ACT NO. 72 OF 1997) 

I, ………………………………………………... in my capacity as ………….…………………., 

having been appointed in terms of Section 3(1) of the Act (as amended), by the Head of 

Department of the ‘Department of Roads and Transport ’ who is our client and owner of the 

Mine(s) to be worked under the requirements of the above mentioned Acts hereby, in terms 

of Regulations 2.13.2 of the Act as amended, appoint 

…………………………………………….. as Competent Person in charge of machinery for the 

Contractor, …………………………….         of address …………………………………………… 

and contact number, ……………………… on all contracts in the Limpopo Province that are 

undertaken by the contractor. 

You are to report any accident to the mine manager immediately and personally visit the 

scene of the accident without delay. 

You must familiarise yourself with the Mine Health and Safety Act and the Minerals Act and 

the Regulations and ensure that you have a copy in your possession and you must take all 

reasonable measures to ensure that the provisions of this Act are complied with. 

Your attention are further drawn to Regulation 2.13.4.1 as well as the requirements of 

Chapter 18,20 and 21. 

Please confirm this appointment by signing at the bottom. 

 

SIGNED:  ...........................................................  DATE:...............................................  

NAME:  ...........................................................  

 

SIGNED:  ...........................................................  DATE:...............................................  

NAME:  ...........................................................  
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C1.5 CONTRACT DATA 

C1.5.1 Contract Specific Data 

The Conditions of Contract are the General Conditions of Contract for Construction Works 

(2015) published by the South African Institution of Civil Engineering. (GCC). 

 

Section 1:  Data provided by the Employer 

Clause  

1.1.1.5 Clause 1.1.1.5 of the GCC is replaced by the following:  The 

“Commencement date” shall be the date the site is handed over to the 

Contractor. 

1.1.1.15 The employer is the Kgetlengrivier Local Municipality.  

1.1.1.15 The person is the current Municipal Manager of the Municipality. 

1.1.1.16 The engineer representing EKS Consulting Engineers is Mr K.E Sikhitha 

1.2.1.2 The Employer's address for receipt of communications is: 

 

Postal address:   P.O. Box 66 

                            KOSTER 

                            0348 

 

Telephone:  (014) 543 2004/5/6 

1.2.1.2 The engineer’s address for receipt of communication is: 

EKS Consulting Engineers  

Address: 570 Moreleta Street, Silverton, Pretoria, 0184 

Tel: 087 094 6046       Fax: 087 094 6047 

e-mail : info@eksengineers.co.za 

 

 3.1.3 The engineer is required in terms of his appointment with the employer to 

obtain the following specific approvals from the employer:-. 

1.  Approval of extension of time; 

2.  Approval of additional costs; 

3.  Approval of variation orders; 

4.  Approval from The Department for the utilization of any Contingencies 

4.3 The Health and Safety Plan shall be delivered and approved before the site 

hand-over/commencement date. 

5.3.1. The Works are to be commenced within fourteen (14) Days of the 

Commencement Date taken as Date of Site Hand-over. 

mailto:info@eksengineers.co.za
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Clause  

5.5.1 The Works shall be completed within 6 (Six) months as envisaged by the 

employer, measured from commencement/site hand-over date to due 

completion date. 

5.6 The Works programme is to be delivered within fourteen (14) days of the 

Commencement Date taken as Date of Site Hand-over 

5.8.1 The special non-working days are all designated public holidays (including 

all foreseeable statutory declared election days), Saturdays and Sundays. 

5.13.1 The penalty for delay is R 2500.00 per day or part thereof, including special 

or non-working days. 

5.14.5.2 The Defects Liability Period is twelve (12) calendar months after the date of 

the final certificate of completion. 

5.16.3 The latent defect liability period is 5 years after the date of the final approval 

certificate 

6.2.1. The Guarantee is to contain the same wording as indicated in the 

document included under clause C1.3 

6.2.1. The amount of the Guarantee must be 10% of the Contract Price. 

6.2.1. The Guarantee is to be delivered twenty one (21) days after the Letter of 

Acceptance. 

6.5.1.2.3 Daywork allowances as tendered in Section 1800 of the Bill of Quantities:  

Materials at cost plus 15%. 

6.8.2 The value of payment certificates is to be adjusted in accordance with the 

Contract Price Adjustment Schedule, where 

The value of “x” is 0,150 

The values of the co-efficients are:  









 1)1(

Fo

dFt

Mo

cMt

Po

bPt

Lo

aLt
x  

CPA : Projects predominantly: 
New Road Construction Rehabilitation Concrete Work 
   (major structures only) 
a =  0,20 0,20 0,15 
b =  0,40 0,35 0,20 
c =  0,25 0,35 0,55 
d =  0,15 0,10 0,10 

“L” is the “Labour Index” and shall be the “Consumer Price Index” for the 

urban area nearest to the Site as specified by the Engineer in the Appendix 
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Clause  

to the Tender and as published in the Statistical News Release, P0141, 

Table 7.1 (previously P0141.1 Table 21) of Statistics South Africa. 

“P” is the “Plant Index” and shall be the “Civil Engineering Plant Index” as 

published in the Statistical News Release P0142.1, Table 12 (previously 

P0142.1 Table 16) of Statistics South Africa. 

“M” is the “Materials Index” and shall be the “Civil Engineering Materials 

Index” as published in the Statistical News Release P0142.1, Table 11 

(previously P0142.1 Table 15) of Statistics South Africa. 

“F” is the “Fuel Index” and shall be the “Diesel at wholesale level – 

Witwatersrand Index” as published in the Statistical News Release P0142.1, 

Table 12 (previously P0142.1 Table 16) of Statistics South Africa. 

The suffix “o” denotes the basic indices applicable to the base month, which 

shall be the month prior to the month in which the closing date for the tender 

falls. 

The suffix “t” denotes the current indices applicable to the month in which 

the last day of the period falls to which the relevant payment certificate 

relates. 

If any index relevant to any particular certificate is not known at the time 

when the certificate is prepared, the Engineer shall estimate the value of 

such index.  Any correction, which may be necessary when the correct 

indices become known, shall be made by the Engineer in subsequent 

payment certificates. 

The urban area nearest the site is Koster. 

The base month is September 2021. (or the month prior to the month in 

which the closing date of the tender falls) 

 6.8.3 The following are special materials: 

Bitumen binder extracted from petroleum based products and used on site, 

including that used in asphalt, irrespective of whether it is produced and/or 

placed by the Contractor or an approved subcontractor.  

The rates and prices for the special materials shall be furnished by the 

contractor, which rates and prices ex refinery with the base date specified 

under 6.8.2 and shall exclude VAT but shall include all other obligatory taxes 

and levies on the basis specified in the contract price adjustment schedule 

(paragraph 4(i) and 4(ii)). 

6.10.1.5 The percentage limit on materials not yet built into the Permanent Works is 

80%. 

6.10.3 The percentage retention is 10% of the certified work done (including VAT).  
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Clause  

6.10.3 The limit of retention money is 10% of the certified work done (including 

VAT). 

6.10.3 A Retention Money Guarantee is compulsory.  A penalty will be applied 

for non-delivery of the Retention Money Guarantee as required.  The 

penalty will be 10% of the value of the completion Retention Money 

Amount per calendar month for late delivery of the said Retention 

Money Guarantee. 

8.6.1. The amount to be included in the sum insured to cover the value of: 

8.6.1.1.2 a) Materials supplied by the employer for incorporation into the works is 

R0.00 

8.6.1.1.3 b) Professional fees not included in the Contract Price is R0.00 

8.6.1.2 The following additional and varied insurances are required: 

CAR & SASRIA. 

8.6.1.3 The Limit of the liability insurance required should not be less than the 

contract amount. 

9.2.1.3.2 Clause 9.2.1.3.2 is replaced by the following “Has failed to submit 

documentation or to commence the Works in terms of Clause 5.3, or has 

suspended the progress of the Works for fourteen (14) consecutive days 

after receiving from the Engineer written notice to proceed,”  

10.5.1/2 Disputes are to be referred to ad-hoc adjudication  

10.7 Disputes are to be referred for final settlement to arbitration. 

Special Clause in 

terms of RDP 

Requirements in terms of government’s reconstruction and development 

programme. 

Target values: In this project the minimum target values shall be as follows: 

 Local Labour content : 5% of the Contract Sum 

It is a requirement  that the Contractor plan for achieving these targets  and 

that a planned programme for achieving each of the targets is submitted at 

the start of the project together with the clause 12 programme of 

construction.  

Penalties:  

The penalties for not reaching the required Local Labour target values will be 

calculated at 100% of the difference between the set target values and the 

actual values achieved by the contractor at completion of the works. No 
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Clause  

bonuses for achieving the set target values are applicable. 

 

 

C1.5.2 Variations to the General Conditions of Contract 

Clause Data 

2.5.1 Cession 

Amend Clause 2.5.1 as follows: 

 

Delete the words “without the written consent of the other” 

5.14.5.1 Consequences of Completion 

Amend Clause 5.14.5.1 as follows: 

 

In the second line, substitute the word ‘Guarantor’ with ‘Contractor’. 

6.2 Security 

Replace Sub-Clauses 6.2.1 and 6.2.2 with: 

 

“The Contractor shall deliver to the Employer within such time as may be stated in the 

Contract Data, a Demand Guarantee, of an Insurance Company registered in terms of 

the Short-term Insurance Act (Act 53 of 1998) or of a registered Commercial Bank, in a 

sum equal to the amount stated in the Contract Data.  The Demand Guarantee shall be 

issued by an entity subject to the approved of the Employer, and shall conform in all 

respects to the format contained in the Contract Data. 

 

The security to be provided by the Contractor shall be a Demand Guarantee of 10% of 

the Contract Sum. 

 

Wherever a joint venture constitutes the contracting party, the Demand Guarantee shall 

be issued on behalf of the joint venture. 

 

Failure to produce an acceptable Demand Guarantee within the period stated in the 

Contract Data, is a fundamental breach of Contract, entitling the Employer to cancel the 

Contract by due notice in terms of Clause 9.2 with specific reference to Sub-clause 

9.2.2.5 as amended in the Contract Data.” 

6.3 Variations 

Amend Clause 6.3, as follows: 

 

In the first paragraph, third line, after the words "or for any reason appropriate", add the 

phrase  

", including the limiting of contract expenditure so as not to exceed the Employer’s 

budgeted project funding, " 

 

Add the following phrase to the last paragraph of Clause 6.3.1.6, after the words 

"ascertaining the amount of the Contract Price": 
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Clause Data 

 ", and no such variation shall give reason for consideration of any claim in terms of 

Clause 6.11.” 

6.3.2 Orders for Variations to be in writing 

Omit the words “Provided that” under Clause 6.3.2 and omit Clause 6.3.2.1. 

6.9.2 Definition of “materials” 

Amend Clause 6.9.2, as follows: 

 

Substitute the word ‘plant’ with ‘Plant’. 

6.10.1 Interim Payments 

Amend Clause 6.10.1.5 as follows: 

 

In the third line, add the words ‘not yet’ before the words ‘built into’ 

6.10.5 Payment of retention money 

Amend Clause 6.10.5 as follows: 

 

In the second line, add the words ‘, if any,’ after the words ‘Defects Liability Period’ 

6.10.6 Set-off and delayed payments 

Amend Clause 6.10.6.2 as follows: 

 

Delete the words ‘Contractor’s Bank’ and substitute with the words ‘Employer’s Bank’ 

6.11 Variations exceeding 15 per cent 

Replace the marginal heading with: 

 

“Variations exceeding 20 per cent” 

 

Replace “15 per cent” with “20 per cent” in the text of this Sub-Clause 

7.8.2 Cost of making good of defects 

 Amend Clause 7.8.2.1 as follows: 

 

In the first line, correct the spelling of ‘therefore’. 

8.3.1 Excepted risks 

 Amend Clause 8.3.1.12 as follows: 

 In the second line, delete the words ‘Employer or any of their’ and substitute with ‘or any 

of its’. 

8.6.6 Contractor to produce proof of payment 
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Clause Data 

 “The Contractor shall before commencement of the Works produce to the Employer’s 

Agent: 

 

8.6.6.1 The policies by which the insurances are effected, 

 

8.6.6.2 Proof that due payment of all premiums there under, covering the full required 

period has been made, and 

8.6.6.3 Proof of continuity of the policies for the required period. 

 

 Should, during the currency of the Contract, the required period of insurance be extended 

for any reason, the Contractor shall timeously extend (so as to maintain) the said 

insurances for the full extended duration. 

 

The Employer’s Agent shall be empowered to withhold all payment certificates until the 

Contractor has complied with his obligations in terms of this Clause 8.6.6.” 

8.6.7 Remedy on Contractor’s failure to insure 

 Delete sub-clause 8.6.7 and substitute with: 

 

“Failure on the part of the Contractor to effect and keep in force any of the insurances 

referred to in Clause 8.6.1 and its sub-clauses, is a fundamental breach of Contract, 

entitling the Employer to cancel the Contract by due notice in terms of Clause 9.2 and 

with specific reference to sub-clause 9.2.2, as amended in the Contract Data.” 

9.1.2 State of emergency 

 In the fourth line, delete the words ‘supply of’ and substitute with ‘availability of’. 

9.2 Termination by Employer 

 Delete the contents of Clause 9.2 and substitute with: 

 “9.2.1 The Employer may terminate the Contract by written notice to the Contractor if: 

 

9.2.1.1 Sequestration of the Contractor’s estate is ordered by a Court with due 

jurisdiction, or 

 9.2.1.2 The Contractor publishes a notice of surrender or presents a petition for the 

surrender of his estate as insolvent, or makes a compromise with his creditors, or 

assigns in favour of his creditors, or agrees to carry out the Contract under the 

supervision of a committee representing his creditors, or (being a company) goes 

into liquidation, whether provisionally or finally (other than a voluntary liquidation 

for the purpose of amalgamation or reconstruction), or if the Contractor assigns 

the Contract without having first obtained the Employer’s consent in writing, or if 

execution is levied on his goods, or 

 9.2.1.3 The Contractor, or anyone on his behalf, or in his employ, offers to any person in 

the employ of the Employer or the Engineer, a gratuity or reward or commission, 

or 
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Clause Data 

 9.2.1.4 The Contractor furnished materially inaccurate information in his Tender, which 

had a bearing on the award of the Contract, or 

 9.2.1.5 The Contractor has abandoned the Contract. 

 9.2.2 If the Contractor: 

 

9.2.2.1 Has failed to commence the Works in terms of Clause 10 hereof, or has 

suspended the progress of the Works for fourteen (14) days after receiving from 

the Engineer written notice to proceed, or 

 9.2.2.2 Has failed to provide the Guarantee in terms of Clause 7 within the time 

stipulated in the Contract Data, or 

 9.2.2.3 Has failed to proceed with the Works with due diligence, or 

 9.2.2.4 Has failed to remove materials from the Site or to pull down and replace work 

within fourteen (14) days after receiving from the Engineer written notice that the 

said materials or work have been condemned and rejected by the Engineer in 

terms of these conditions, or 

 9.2.2.5 Is not executing the Works in accordance with the Contract, or is neglecting to 

carry out his obligations under the Contract, or 

 9.2.2.6 Has, to the detriment of good workmanship or in defiance of the Engineer’s 

instructions to the contrary, sublet any part of the Contract, or 

 9.2.2.7 Has assigned the Contract or any part thereof without the Employer’s consent in 

writing, 

             then the Employer may give the Contractor 14 days’ notice to rectify the default, 

and if the Contractor fails to rectify the default in said 14 days, then, without 

further notice, notify the Contractor in writing of the termination of the Contract 

and expel the Contractor and order the Contractor to vacate the site within 24 

hours of issue of the Notice of Termination and to hand the Site over to the 

Employer, and the Employer 

 may then enter upon the Site and the Works without affecting the rights and 

powers conferred on the Employer or the Engineer by the Contract and the 

Employer may  himself complete the Works or may employ another contractor to 

complete the Works, and the Employer or such other contractor may use for 

such completion so much of the Construction Equipment, Temporary Works and 

materials brought onto the Site by the Contractor as the Employer may think 

proper, and the Employer may at any time sell any of the said Construction 

Equipment, Temporary Works and unused materials and apply the proceeds of 

sale towards payment of any sums that may be due or become due to the 

Employer by the Contractor under the Contract.  In such circumstances the 

Contractor shall forthwith vacate the Site and shall not be entitled to remain on 

the Site on the grounds that he is entitled to do so on a right of retention until 

amounts due to him have been paid, neither will the Contractor be entitled to any 

further payments in terms of this Contract. 
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Clause Data 

 9.2.3 If the Contractor, having been given notice to rectify a default in terms of 9.2.2 

above, rectifies said default, but later repeats the same or substantially the same 

default, then the Employer may notify the Contractor of the immediate 

termination of the Contract, and proceed as stated in the paragraph following the 

word ‘writing’ in Clause 9.2.2.7 above. 

 9.2.4 Should the amounts that the Employer must pay to complete the Works, exceed 

the sum that would have been payable to the Contractor on due completion by 

him, then the Contractor shall upon demand pay to the Employer the difference, 

and it shall be deemed a debt due by the Contractor to the Employer and shall 

be recoverable accordingly.  Provided that should the Contractor on demand not 

pay the amount of such excess to the Employer, such sum may be determined 

and deducted by the Employer from any sum due to or that may become due to 

the Contractor under this or any previous or subsequent contract between the 

Contractor and the Employer.” 

C1.5.2 Additional clauses to the General Conditions of Contract: 

Clause Data 

1.1 Definitions 

 

Add the following at the end of Sub-Clause 1.1.1: 

1.1.1.35 “Client”, as used in the Occupational Health and Safety Act - Construction Regulations, 

means Employer. 

1.1.1.36 “Principal Contractor”, as used in the Occupational Health and Safety Act - Construction 

Regulations, means Contractor. 

4.12 Contractor’s superintendence 

 

Add the following sub-clause 4.12.4 to Clause 4.12: 

 

“Where a form is included in the Contract Data for this purpose, the Tenderer shall fill in 

the name of the person he proposes to entrust with the post of Construction Manager on 

this Contract in the space provided therefore.  Previous experience of this person on 

work of a similar nature during the past five (5) years is to be entered on the form. 

 

The Contractor’s Construction Manager shall be on Site at all times when work is being 

performed. 

 

The person shall be subject to approval of the Employers Agent’s in writing and shall not 

be replaced or removed from Site without the written approval of the Employers Agent’. 
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Clause Data 

5.6 Programme 

 

Add the following sub-clause 5.6.6 to Clause 5.6: 

 

“Failure on the part of the Contractor to deliver to the Employers Agent, the 

 

• programme of the Works in terms of Clause 5.6.1 and 

 

• supporting documents in terms of Clause 5.6.2 

 

Within the period stated in the Contract Data, shall be sufficient cause for the Engineer to 

retain 25 per centum of the value of the Fixed Charge and Value-related items in 

assessment of amounts due to the Contractor, until the Contractor has submitted 

aforementioned first Programme of the Works and Supporting Documents”. 

5.9.7 Employers Agent’s to approve Contractor’s Designs and Drawings 

 Add the following at the end of Sub-Clause 5.9.7 

 “All designs, calculations, drawings and operation and maintenance manuals shall be 

fully endorsed by a third party registered engineer, accomplished in such specific field of 

practice and the cost thereof shall be borne solely by the Contractor. 

 

Once the alternative design has been approved, the Contractor shall indemnify and hold 

harmless the Employers Agent’s, the Employer, their agents and assigns, against all 

claims howsoever arising out of the said design, whether in contract or delict”. 

5.11 Suspension of the Works 

 

Add the following sub-clause 5.11.7 to Clause 5.11: 

 

“If the Contractor does not receive from the Employer the amount due under an Interim 

Payment Certificate within 28 days after expiry of the time stated in sub-clause 6.10.4 

within which payment is to be made (except for deductions in accordance with sub-

clauses 6.10.1.6 and 6.10.1.7), the Contractor may, after giving 14 days’ notice to the 

Employer, suspend the progress of the Works. 

 

The Contractor’s action shall not prejudice his entitlements to a claim in terms of Clause 

10.1 and to cancellation of the Contract in terms of Clause 9.3. 

 

If the Contractor subsequently receives full payment of the amount due under such 

Interim Payment Certificate before giving a notice of cancellation of the Contract, the 

Contractor shall resume normal working as soon as is reasonably practicable.” 

5.12 Extension of Time for Practical Completion 

 

Add the following at the end of Sub-Clause 5.12.2.2: 
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Clause Data 

 “The extension of time to be allowed due to abnormal rainfall shall be calculated 

separately for each calendar month or part thereof in accordance with the following 

formula: 

 

 Rw - Rn 

V = (Nw - Nn) + (--------------) 

 x 

where 

 V = Extension of time in calendar days for the calendar month under 

consideration 

Nw = Actual number of days during the calendar month on which a rainfall 

of 10 mm or more has been recorded 

 Rw = Actual recorded rainfall for the calendar month 

 

Rn = Average rainfall for the calendar month, as derived from existing 

rainfall records 

 

x = 20 

 The rainfall records which shall provisionally be accepted for calculation purposes are: 

 

Based on records taken at: Rainfall Station :   Rustenburg 

 Years of record:   2006 – 2016 
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Clause Data 

 
 

Table 1 – RAINFALL RECORDS FOR PERIOD: 2006– 2016 

RAINFALL STATION: Rustenburg   Lat: 23.8570 Lon: 29.451 Height 1226 m 

Average No of Days with Rainfall exceeding 10mm: 9.8 days/year 

Average Rainfall:  488.6 mm/year    station no: 0677802BX 

MON AVE ST N DAY NUM 1 5.1 10.1 20.1 50.1 100.1 MAX R MAX RAIN 

MON  DEV RAIN MON 5 10 20 50 100 900 DAY DATE 

             

MON AVE ST N DAY NUM 1 5.1 10.1 20.1 50.1 100.1 MAX R MAX RAIN 

MON  DEV RAIN MON 5 10 20 50 100 900 DAY DATE 

JAN 65.9 39.3 65.9 11 3.4 2.1 1.3 0.7 0 0 38 1/18/2013 

FEB 47.3 49.7 47.3 11 1.6 0.9 1.1 0.6 0 0 49 2/26/2006 

MAR 58.4 33.2 58.4 11 3 1.3 1.1 0.7 0.1 0 51.5 3/27/2006 

APR 43.3 46.6 43.3 11 1.5 1 0.7 0.5 0.1 0 68 4/4/2011 

MAY 10.4 14 10.4 11 0.5 0.4 0.3 0.1 0 0 29.2 5/8/2009 

JUN 1.7 3.6 1.7 11 0.3 0 0.1 0 0 0 12 6/10/2009 

JUL 2.4 4.3 2.4 11 0.3 0.1 0.1 0 0 0 12.1 7/4/2007 

AUG 2.3 5.6 2.3 11 0.2 0 0.1 0 0 0 19.2 8/15/2011 

SEP 6.6 8.2 6.6 11 0.4 0.4 0.1 0.1 0 0 22.5 9/4/2015 

OCT 48.1 29.5 48.1 11 1.5 0.7 1.4 0.6 0 0 38.2 10/29/2009 

NOV 97.7 40.5 97.7 11 3.1 2 1.3 1.5 0.2 0 65.5 11/12/2008 

DEC 104.6 56.3 104.6 11 3.8 1 1.7 1.9 0.1 0 55 12/16/2014 

YR 488.6  67.9  19.5 9.8 9.2 6.8 0.5 0 488.6  

  

The factor (Nw - Nn) shall be considered to represent a fair allowance for days during 

which rainfall exceeds 10 mm and the factor (Rw - Rn)/x shall be considered to represent 

a fair allowance for those days when rainfall does not exceed 10 mm but wet conditions 

prevent or disrupt work. 

 The total extension of time shall be the algebraic sum of all monthly totals for the contract 

period, but if the algebraic sum is negative the time for completion shall not be reduced 

due to subnormal rainfall.  Extensions of time for a part of a month shall be calculated 

using pro rata values of Nn and Rn.” 

 

For this project the rainfall formula will only apply as background information, or dispute 

resolution. Extension of time for rainfall will only be granted on Actual Delays 

experienced; noted and agreed upon by the engineer. 

 

6.10 Payments 
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Clause Data 

 Add the following at the end of Sub-Clause 6.10.1: 

 “The Contractor shall complete the ‘Contractor’s Monthly Report Schedule’, which pro 

forma documentation is obtainable from the Employer’s Agent.  Pursuant to Sub-Clause 

(1), these, duly signed by all concerned, together with the Contractor’s statement and a 

VAT invoice in original format are to be submitted to the Employer’s Agent.  Issue by the 

Employer’s Agent to the Employer and Contractor of any signed payment certificate is 

conditional to this information being fully endorsed, accurately and timeously submitted to 

the Employer’s Agent r”. 

 Add the following at the end of Sub-Clause 6.10.1.5: 

 

 “All documentary evidence of such materials shall be unambiguous with respect to 

ownership having fully passed to the Contractor on or before the date of submittal of the 

Contractor’s monthly statement. 

 

Should the Contractor fail to supply unambiguous documentary evidence, he shall, prior 

to submittal of his monthly statement, deliver to the Employer a Guarantor Guarantee in 

the form contained in the Appendices to the Contract Data.” 

9.3 Termination by the Contractor 

 

Add the following at the end of Sub-Clause 9.3: 

 9.3.5“In addition to, or as an alternative to the rights to termination contained in this 

Clause 9.3, the Contractor may notify the default to the Employer, with a copy to the 

Employer’s Agent, and if the default is not rectified within 10 days the Contractor may 

suspend progress of the works until a date 7 days after the default is rectified. The 

Contractor shall be entitled to extension of time to the extent of delay caused by or 

resulting from such suspension, and to payment of additional costs caused by or 

resulting from the suspension. Such extension of time and additional costs shall be 

promptly ascertained by the Employer’s Agent, who shall then grant the extension of time 

and include the additional costs in all future payment certificates. Such suspension, 

extension of time and/or payment of additional costs, shall not prejudice the Contractor’s 

rights to cancel the contract.” 
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Section 2:  Data provided by the Contractor 

Clause   

1.1.1.9 The contractor is   ...................................................................................................................  

1.2.1.2 The contractor’s address for receipt of communication is: 

Telephone:  ............................................................. Facsimile: ..............................................  

E-mail:…………………………………………………………………………………… 

Address:………………………………………………………………………………… 

5.5.1 The Works shall be completed within …………….. Months as proposed by the 

contractor. 

6.5.1.2.3 The percentage allowances to cover all charges for the contractor’s and 

subcontractor’s profits, timekeeping, clerical work, insurance, establishment, 

superintendence and the use of hand tools is ………..% (Maximum 15%). 

 6.8.3 The rate for special materials, exclusive of Value Added Tax is to be completed 

in Schedule T2.3 D. 
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C1.5.2 Variations to the General Conditions of Contract 

The following amendments of the General Conditions of Contract 2015 apply to this contract.  

The headings in these Special Conditions of Contract shall not be deemed to be part thereof 

nor be taken into consideration in the interpretation or construction thereof or of the Contract. 

4. CONTRACTOR’S GENERAL OBLIGATIONS 

4.1 EXTENT OF OBLIGATIONS AND LIABILITY 

 Change the number of clauses 4.1.1 to 4.1.2 to read 4.1.2 and 4.1.3. 

 Add the following new clause 4.1.1: 

“4.1.1 Contractor deemed to have inspected the Site 

 The Contractor shall be deemed to have inspected and examined the Site and its 

surroundings and information available in connection therewith and to have satisfied 

himself before submitting his tender (as far as practicable) as to 

 (a) the form and nature of the Site and its surroundings, including subsurface 

conditions, 

 (b) the hydrological and climatic conditions. 

 (c) the extent and nature of work and materials necessary for the execution and 

completion of the Works, 

 (d) the means of access to the Site and the Accommodation he may require 

 and, in general, shall be deemed to have obtained all information (as far as is 

practicable) as to risks, contingencies and all other circumstances which may 

influence or affect his tender. 

 No subsequent claims by the Contractor arising from his lack of knowledge of 

perceptible conditions on the site or its surroundings or of information available in 

connection therewith shall be entertained.” 

4.1.2 Extent of Contractor’ obligations 

 Add the following to this sub-clause: 

 The Contractor shall, save in so far as it is legally or physically impossible, 

 (a) design (to the extent provided in the Contract), execute and complete the 

Works and remedy any defects therein in accordance with the provisions of 

the Contract, and 

 (b) provide all superintendence, labour, materials, Construction Equipment, 

Temporary Works, including the design thereof, all requisite transport and all 

other things, whether of a temporary or permanent nature, required in and for 

such design, execution and completion of the Works and for the remedying of 

any defects, so far as the necessity for providing the same is specified in or 

reasonably to be inferred from the Contract. 

 (c) After award of the Contract, the Contractor shall be obligated to ensure that at 

least the Construction Equipment stated on the prescribed form in the Tender 
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 Documents, or Construction Equipment equivalent thereto, are on the site when required.” 

4.3 LEGAL PROVISIONS 

 Add the following sub-sub clauses: 

4.3.1.1 Mine Health and Safety Act, number 29 of 1996 

 The Employer shall obtain the Mining Authorisation for all sites where mining 

activities, as defined in the Mine Health and Safety Act, number 29 of 1996 as 

amended, are to be conducted. 

4.3.1.2 Mineral Resources Petroleum Development Act, number 28 of 2002 

 The Contractor shall assume responsibility for the Environmental Management 

Programme (EMPR) in respect of the sites and shall ensure that the sites are 

rehabilitated at the conclusion of the contract.” 

4.4. SUBCONTRACTING 

 Add the following sub-clauses: 

“4.4.7  Continuing obligation extending beyond date of completion of the work 

 In the event of a Selected Subcontractor having undertaken to the Contractor, in 

respect of work executed or goods or materials supplied by such Selected 

Subcontractor, any continuing obligation extending beyond the date of completion of 

the work or the end of the Defects Liability Period, and Latent Defect Liability Period 

as the case may be, the Contractor shall at any time after such date cede to the 

Employer, at the Employer’s request and cost, the benefit of such obligation for the 

unexpired duration thereof, whereupon the Employer shall have no further claim 

against the Contractor in respect of the said continuing obligation. 

4.4.8  Convert the subcontract 

 If the contract shall have been cancelled in terms of clause 9.2, the Employer shall 

have the right, by written notice given to any Selected Subcontractor not later than 28 

days after the said cancellation, to convert the subcontract concerned to a direct 

contract between the Employer and the Subcontractor. 

 Provided that: 

 (a) the terms of the said direct contract shall mutatis mutandis be those of the 

subcontract concerned, and 

 (b) the Employer shall have the said right, notwithstanding any breach of the 

subcontract by the Contractor, subject to his forthwith paying to the 

Subcontractor all amounts then owing to the Subcontractor by the Contractor 

and perform any obligation which the Contractor has failed to perform.” 
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4.9 CONSTRUCTION EQUIPMENT 

 Add the following: sub clauses: 

“4.9.2 Preclude seizure of construction equipment 

 In order to preclude seizure by the owner of any constructional plant being held by 

the Contractor on a hire or hire-purchase agreement for the purposes of the contract, 

the Employer shall be entitled to pay any such owner the amount of any outstanding 

instalment or other sum owing under any hire or hire-purchase agreement and in the 

event of his doing so, any amount thus paid by him shall be a debt payable to the 

Employer by the Contractor and may be deducted by the Employer from any moneys 

owing or that may become owing to the Contractor in terms of the contract, or be 

recovered at law from the Contractor by the Employer. 

4.9.3 Constructional plant brought to the site by the subcontractor 

 When entering into any subcontract agreement for the execution of any part of the 

works, the Contractor shall incorporate in such subcontract agreement, by reference 

or otherwise, the provisions of this clause in respect of construction equipment 

brought to the site by the subcontractor.” 

5. TIME AND RELATED MATTERS 

5.4 ACCESS TO THE SITE 

 Add the following sub-clause: 

5.4.4 “If the site is insufficient for the needs and requirements of the work, the Contractor 

shall arrange with the owners or tenants for the additional land required and pay all 

rent and costs in connection therewith.  The Contractor shall be responsible for all 

damage to such land and property, and he shall indemnify the Employer and hold 

him harmless in respect of all claims, demands proceedings, damages, costs, 

including attorneys and client costs, charges and expenses arising in respect 

thereof.” 

5.14 COMPLETION 

 Delete the following: 

 “5.14.5.3     The retention shall be reduced to half in terms of Clause 6.10.5” 

5.16 APPROVAL  

5.16.1 Final Approval Certificate 

Delete the last sentence of this clause and replace with: 

The payment of the retention money or the release of the retention money guarantee 

shall only be permitted after the Engineer has issued the Final Approval Certificate. 
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6. PAYMENT AND RELATED MATTERS 

6.6 PROVISIONAL SUMS AND PRIME COST SUMS 

6.6.1.2.1 In the first line after the word "sums" insert “excluding VAT” 

6.6.1.2.2 In the fourth line after the word "amount" insert “excluding VAT” 

6.10.5 Payment of retention money 

 Delete the first four lines where reference is made to the first half of retention. The 

paragraph should read:” 

  “Retention money shall become due when the Engineer shall have certified payment 

thereof within 14 days after the expiration of the Defects Liability Period, extended if 

necessary in terms of Clauses 5.14.4 or 7.8.1. No retention, or part thereof, will 

hence be payable upon the issue of a Certificate of Completion as indicated in 

Clause 5.14.5.3.   

 

6.11 VARIATIONS EXCEEDING 15 PER CENT 

6.11.1 Second paragraph: 

 Change “15%” to “30%”. 

 Add the following sub-clause: 

“6.11.2 Variations exceeding 30% per cent 

 Where the decrease or increase in the quantity of work has not resulted from a 

written variation order (or an additional agreement) in terms of clause 5.11 but from 

the fact that the quantities are less or more than those given in the bill of quantities, 

the tendered rates or sums shall still apply, except in the case of a sub-item (or an 

item not subdivided into sub-items) in the bill of quantities, which covers work the 

value of which during the tender stage exceeds 7,5% of the value of the tender sum, 

and where the quantity of such sub-item or item, upon  completion of the contract, 

deviates by more than 30% from the quantity given in the bill of quantities so that the 

scale of activities or the method of construction consequently changes to such an 

extent that the tendered rate or sum no longer applies.  In such case the Engineer, 

should he deem it to be in the interest of the Employer or should the Contractor enter 

a claim, shall, considering the extent by which the deviation in respect of the quantity 

of the sub-item or item concerned exceeds 30%, determine a sum which will be 

equitable in the circumstances, and shall certify that such sum shall be deducted 

from or added to the sums owing to the Contractor.”  
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C2.1 PRICING INSTRUCTIONS 

1 For the purposes of this bill of quantities, the following words shall have the 

meanings hereby assigned to them: 

Unit: The unit of measurement for each item of work as defined in the 

standard specifications or the project specifications. 

Quantity: The number of units of work for each item. 

Rate: The payment per unit of work for which the tenderer tenders to do the 

work. 

Amount: The product of the quantity and the rate tendered for an item. 

Lump Sum: An amount tendered for an item, the extent of which is described in the 

bill of quantities, the specifications or elsewhere, but of which the 

quantity of work is not measured in units. 

2 This bill of quantities forms part of the contract documents and must be read in 

conjunction with all the other documents comprising the contract documents. 

3 The quantities set out in the bill of quantities are only approximate quantities. The 

quantities of work finally accepted and certified for payment, and not the quantities 

given in the bill of quantities, will be used to determine payments to the contractor. 

 The validity of the contract shall in no way be affected by differences between the 

quantities in the bill of quantities and the quantities finally certified for payment. Work 

is valued at the rates or lump sums tendered, subject only to the provisions of sub-

clause 1209 (a) of the standard specifications. 

4 Rates and lump sums shall include full compensation for overheads, profits, 

incidentals, tax (other than VAT), etc, and for the completed items of work as 

specified, all in accordance with sub-clause 1209 (b) of the standard specifications.  

Full compensation for completing and maintaining, during the defects liability period,  

all the work shown on the drawings and specified in the standard specifications and 

project specifications and for all the risks, obligations and responsibilities specified in 

the general conditions of contract, special conditions of contract, standard 

specifications and project specifications shall be considered as provided for 

collectively in the items of payment given in the bill of quantities, except in so far as 

the quantities given in the bill of quantities are only approximate. 

5 The tenderer shall fill in a rate or a lump sum for each item where provision is made 

for it even where no quantities are given.  Items against which no rate or lump sum 

has been entered in the tender will not be paid for when the work is executed, as 

payment for such work will be regarded as being covered by other rates or lump 

sums in the bill of quantities. 
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 The tenderer shall fill in a rate against all items where the words “rate only” appear in 

the amount column.  Although no work is foreseen under such item and no quantities 

are consequently given in the quantity column, the tendered rate shall apply should 

work under this item actually be required.  Tenders should note the provisions of  

paragraph 12 of this preamble. 

 If the tender should group a number of items together and tender one lump sum for 

each group of items, this single tendered lump sum shall apply to that group of items 

and not to each individual item, or should he indicate that full compensation for any 

item has been included in the rate for another item, the rate for the item included in 

another item shall be deemed to be nil. 

 The tendered lump sums and rates shall be valid irrespective of any change in the 

quantities during the execution of the contract. 

6 The works executed are measured for payment in accordance with the methods 

described in the contract documents under the various payment items, 

notwithstanding any custom to the contrary.  Attention is directed to the provisions of 

clause 1220 of the standard specifications regarding the measurements of quantities 

for payment.  Except where specified otherwise than in clause 1220, the nett 

measurement or mass of the finished work in place shall be taken for payment, and 

any volume or mass of work in excess of that prescribed, shall be excluded. 

7 The amount of work or the quantities of material stated in the bill of quantities shall 

not be considered as restricting or extending the amount of work to be done or 

quantity of material to be supplied by the contractor. 

8 The statement of quantities of material or the amount of work in the bill of quantities 

shall not be regarded as authorisation for the contractor to order material or to 

execute work.  The contractor shall obtain the engineer’s detailed instructions for all 

work before ordering any materials or executing work or making arrangements in this 

regard. 

9 The short descriptions of the payment items in the bill of quantities are only given to 

identify the items and to provide specific details.  Reference shall, inter alia, be made 

to the drawings, standard specifications, project specifications, general conditions of 

contract and special conditions of contract for more detailed information regarding 

the extent of work entailed under each item. 

10 The provisions of clause 6.6 of the general conditions of contract shall apply to 

provisional sums and prime cost sums. 

11 If a bill of quantities (or schedule of quantities or schedule of rates) applies and there 

is an error in the line item total resulting from product of unit rate and quantity, the 

line item total shall govern and the rates shall be corrected. Where there is an 

obviously gross misplacement of the decimal point in the unit rate, the line item total 

as quoted shall govern, and the unit rate shall corrected.  
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12 A tender may be rejected if the unit rates or lump sums for some of the items in the 

bill of quantities are, in the opinion of the employer, unreasonable or out of 

proportion, and if the tenderer fails, within a period of seven (7) days of having been 

notified in writing by the employer to adjust the unit rates or lump sums for such 

items, to make such adjustments. 

13 The units of measurement indicated in the bill of quantities are metric units 

 The following abbreviations are used in the bill of quantities: 

 mm  = millimetre 

 m  = metre 

 km  = kilometre 

 km-pass = kilometre-pass 

 m²  = square metre 

 m²-pass = square metre pass 

 ha  = hectare 

 m³  = cubic metre 

 m³km  = cubic metre kilometre 

 l  = litre 

 kl  = kilolitre 

 kg  = kilogram 

 t  = ton (1000 kg) 

 No  = number 

 mn  = meganewton 

 mn-m  = meganewton-metre 

 %  = per cent 

 kW  = kilowatt 

 Kn  = kilonewton 

 PC sum = prime cost sum 

 Prov sum = provisional sum 

14 All rates and sums of money quoted in the bill of quantities shall be in rands and 

whole cents.  Fractions of a cent shall be discarded 

15 The item numbers appearing in the bill of quantities refer to the corresponding item 

numbers in the standard specifications.  Item numbers prefixed by the letter B refer to 

payment items described under part B of the project specifications, those with C to 

payment items described under part C, and so on for further parts of the project 

specifications. 

 Item numbers in schedule B of the bill of quantities are, in addition, preceded by the 

number of each separate part of schedule B of the bill of quantities, e.g. payment 

item 62.02 described in the standard specifications (clause 6210), when used in part 

3 of schedule B of the bill of quantities, would be numbered 3/62.02, and if this 

payment item had been amended in part B of the project specifications, the payment 

item would be indicated as 3/B62.02. 
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16. Labour intensive items are highlighted in the bills of quantities for the payment items 

relating to labour intensive works. 

 16.1   Those parts of the contract to be constructed using labour intensive methods 

have been marked in the bills of quantities with the letters LI in a separate column 

filled in against every item so designated.  The works or parts of the works so 

designated are to be constructed using labour intensive methods only.  The use of 

plant to provide such works, other than plant specifically provided for in the scope of 

work, is a variation to the contract.  The letters marked with LI are not necessarily 

an exhaustive list of all items which must be done by hand, and this clause does not 

override any of the requirements in the generic labour intensive specification in the 

Scope of Works. 

 16.2   Payment for items which are designated to be constructed using labour 

intensively in the schedule of quantities will not be made unless they are constructed 

using labour intensive methods.  Any unauthorised use of plant to carry out work 

which was to be done labour intensively will not be condone and any work so 

constructed will not be certified for payment. If a contractor, through innovation on 

other activities, achieved the Local labour content target, but he did not perform all 

LI-marked activities through labour, he will not be penalized. However, if a contractor 

did not achieve the Local labour content target and constructed a LI-marked activity 

through other means, he will not be paid for that activity. Any non-payment for such 

works shall not relieve the Contractor in any way from his obligations either in 

contract or in delict. 

17.     All cost for formal training to the targeted workforce (amongst others: allowances, 

wages, administration, transport, etc) shall be deemed to be included in the rates for 

Labour Intensive items. 
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C2.2 BILL OF QUANTITIES 

Contents 

Description          Page 

 

Section 1200 Preliminary and General      C136 

 

Section 1300 Contractor’s Establishment on Site and General Obligations C137 

 

Section 1400 Housing, Offices and Laboratory for the Engineer’s Staff  C138-139 

 

Section 1500 Accommodation of Traffic       C140-141 

 

Section 1700 Clearing and Grubbing        C142 

 

Section 1800 Daywork and Hire of Construction Plant    C143 

 

Section 2100 Drains        C144-145 

 

Section 2200 Prefabricated Culverts      C146-148 

 

Section 2300 Concrete Kerbing, Concrete, Channeling, Concrete Linings C149 

 

Section 3100 Borrow Materials       C150 

 

Section 3300 Mass Earthworks       C151 

 

Section 3400 Pavement Layers of Gravel Material    C152 

 

Section 3500 Stabilisation       C153 

 

Section 3600 Crushed Stone Base      C154 

 

Section 4100 Prime Coat        C155 

 

Section 4200 Asphalt Base and Surfacing     C156 
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Section 5100  Pitching, Stonework and Protection Against Erosion  C157 

Section 5200 Gabions        C158 

 

Section 5400 Guardrails        C159 

 

Section 5500 Fencing        C160 

 

Section 5600 Road Signs        C161 

 

Section 5700 Road Markings       C162 

 

Section 5900 Finishing the Road and Road Reserve    C163 

 

Section 7300 Concrete Block Paving for Sidewalks    C164 

 

Section 8100 Testing Materials and Workmanship    C165 

 

Section B.1 Occupational Health and Safety     C166 

 

Section B.100 Environmental Management Plan     C167 

 

Section C.1200 Structured Training      C168 

 

Summary of Bills          C169 

 

Calculation of Tender Sum form       C170 

 

SUMMARY OF BILL OF QUANTITIES ........................................................................... C.58 

CALCULATION OF TENDER SUM ................................................................................. C.59 
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C2.3 SUMMARY OF BILL OF QUANTITIES 

SECTION DESCRIPTION AMOUNT 

SCHEDULE A :   ROADWORKS 

1200 GENERAL REQUIREMENTS AND PROVISIONS   

1300 CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS   

1400 HOUSING, OFFICES AND LABORATORY FOR THE ENGINEER'S SITE PERSONNEL   

1500 ACCOMMODATION OF TRAFFIC   

1700 CLEARING AND GRUBBING   

1800 DAYWORK AND HIRE OF CONSTRUCTION PLANT   

2100 DRAINS   

2200 PREFABRICATED CULVERTS   

2300 
CONCRETE KERBING, CONCRETE, CHANNELING, OPEN CHUTES AND CONCRETE 
LININGS FOR OPEN DRAINES 

  

3100 BORROW MATERIALS   

3300 MASS EARTHWORKS   

3400 PAVEMENT LAYERS OF GRAVEL MATERIAL   

3500 STABILIZATION   

3600 CRUSHED STONE BASE   

4100 PRIME COAT   

4200 ASPHALT BASE AND SURFACING   

5100 PITCHING, STONEWORK AND PROTECTION AGAINST EROSION    

5200 GABIONS   

5400 GUARDRAILS   

5500 FENCING   

5600 ROAD SIGNS   

5700 ROAD MARKINGS   

5900 FINISHING THE ROAD AND ROAD RESERVE   

7300 CONCRETE BLOCK PAVING FOR SIDEWALKS   

8100 TESTING MATERIALS AND WORKMANSHIP   

TOTAL OF SCHEDULE A : ROADWORKS   
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C2.4 CALCULATION OF TENDER SUM 

 

DESCRIPTION TENDERED AMOUNT 

    

TOTAL SCHEDULE A: ROADWORKS   

    

    

TENDER (CONTRACT) SUM   

    

CONTINGENCIES (ADD 10% OF TENDER SUM)   

    

    

    

    

 SUB-TOTAL   

    

VALUE ADDED TAX (VAT @15%)   

    

TENDER (CONTRACT) PRICE CARRIED TO FORM OF OFFER AND ACCEPTANCE     

 

Note:  Tender Sum is the value of the offered total of the prices exclusive of VAT, 

contingencies, CPA and special materials but including contractual variations. 
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C3.1 DESCRIPTION OF WORKS 

C3.1.1 Employer’s Objectives 

The project entails addressing challenges in the road infrastructure in 

KGETLENGRIVER LOCAL MUNICIPALITY. 

 The scope of work entails upgrading and Rehabilitation of roads along with 

associated stormwater, bus stops, signage and traffic calming measures to 

provide the community of Kgetlengriver Local Municipality with and all weather 

safe road. 

C3.1.2 Overview and Location of Works 

 The project is located at Reagile Township and falls within the Kgetlengrivier Local 

Municipal Jurisdiction. 

C3.1.3 Extent of Works 

 The works will involve the following: 

 Establishment 

 Setting out of the road 

 Site Clearance 

 Relocating of existing services and structures 

 Relocation of fences 

 Accommodation of traffic (establishment of detours) 

 Mass Earthworks 

 Blasting of hard materials and haulage of suitable materials to construct layer 
works. 

 Pavement layer works 

 Concrete side drains, stone pitching and gabions 

 Provision / installation of pre-fabricated concrete culverts with suitable 
concrete footings, wing walls and parapets. 

 80mm Paving Blocks 

 Construction of Stormwater 

 Commissioning of the Works and Maintenance as per contract data. 
 

C3.1.4 Location of the Works 

The following details provide the key elements of the project area. 

 Municipal Area : Kgetlengrivier Municipality 

 

 

Point S (Latitude) E (Longitude) 

Reagile 25˚50’58.48” 26˚53’17.24” 
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The project falls under Kgetlengrivier Local Municipality and is located in Reagile 

Township. 

 

C3.1.5 General Information 

 

 Labour Regulations 

 

C3.1.7.1  Payment for the labour-intensive component of the works 

 

Payment for works identified in clause 2.3 “the Extent of the Project” in the Project 

Specifications as being labour-intensive shall only be made in accordance with the provisions 

of the Contract if the works are constructed strictly in accordance with the provisions of the 

scope of work. Any non-payment for such works shall not relieve the Contractor in any way 

from his obligations either in contract or in delict. 

 

C3.1.7.2 Applicable labour laws 

 

The Ministerial Determination for Special Public Works Programmes, issued in terms of the 

Basic Conditions of Employment Act of 1997by the Minister of Labour in Government Notice 

N° R949 in Government Gazette 33665 of 22 October 2010, as reproduced below, shall apply 

to works described in the scope of work as being labour intensive and which are undertaken 

by unskilled or semi-skilled workers. 

 

C3.1.7.3   Introduction 

 

This document contains the standard terms and conditions for workers employed in 

elementary occupations on a Special Public Works Programme (SPWP).  These terms and 

conditions do NOT apply to persons employed in the supervision and management of a 

SPWP. 

In this document – 

(a) “department” means any department of the State, implementing agent or contractor; 

(b) “employer” means any department, implementing agency or contractor that hires 

workers to work in elementary occupations on a SPWP; 

(c) “worker” means any person working in an elementary occupation on a SPWP; 

(d) “elementary occupation” means any occupation involving unskilled or semi-skilled 

work; 
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(e) “management” means any person employed by a department or implementing agency 

to administer or execute an SPWP; 

(f) “task” means a fixed quantity of work; 

(g) “task-based work” means work in which a worker is paid a fixed rate for performing a 

task; 

(h) “task-rated worker” means a worker paid on the basis of the number of tasks 

completed; 

(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 

C3.1.7.4 Terms of Work 

Workers on a SPWP are employed on a temporary basis. 

A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP. 

Employment on a SPWP does not qualify as employment as a contributor for the purposes of 

the Unemployment Insurance Act 30 of 1966. 

 

 

 

C3.1.7.5 Normal Hours of Work 

 

 An employer may not set tasks or hours of work that require a worker to work– 

 (a) more than forty hours in any week 

 (b) on more than five days in any week;  and 

          (c)  for more than eight hours on any day. 

An employer and worker may agree that a worker will work four days per week. The worker 

may then work up to ten hours per day. 

A task-rated worker may not work more than a total of 55 hours in any week to complete the 

tasks allocated (based on a 40-hour week) to that worker. 

C3.1.7.6  Meal Breaks 

A worker may not work for more than five hours without taking a meal break of at least thirty 

minutes duration. 

An employer and worker may agree on longer meal breaks.   

A worker may not work during a meal break.  However, an employer may require a worker to 

perform duties during a meal break if those duties cannot be left unattended and cannot be 

performed by another worker.  An employer must take reasonable steps to ensure that a 

worker is relieved of his or her duties during the meal break. 
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A worker is not entitled to payment for the period of a meal break.  However, a worker who is 

paid on the basis of time worked must be paid if the worker is required to work or to be available 

for work during the meal break. 

 

C3.1.7.7 Special Conditions for Security Guards 

A security guard may work up to 55 hours per week and up to eleven hours per day. 

A security guard who works more than ten hours per day must have a meal break of at least 

one hour or two breaks of at least 30 minutes each. 

C3.1.7.8  Daily Rest Period 

Every worker is entitled to a daily rest period of at least eight consecutive hours.  The daily 

rest period is measured from the time the worker ends work on one day until the time the 

worker starts work on the next day. 

 

C3.1.7.9 Weekly Rest Period 

Every worker must have two days off every week. A worker may only work on their day off to 

perform work which must be done without delay and cannot be performed by workers during 

their ordinary hours of work (“emergency work”). 

C3.1.7.10  Work on Sundays and Public Holidays 

A worker may only work on a Sunday or public holiday to perform emergency or security work. 

Work on Sundays is paid at the ordinary rate of pay. 

A task-rated worker who works on a public holiday must be paid – 

the worker’s daily task rate, if the worker works for less than four hours; 

double the worker’s daily task rate, if the worker works for more than four hours. 

A time-rated worker who works on a public holiday must be paid – 

the worker’s daily rate of pay, if the worker works for less than four hours on the public holiday; 

double the worker’s daily rate of pay, if the worker works for more than four hours on the public 

holiday. 

C3.1.7.11  Sick Leave 

Only workers who work four or more days per week have the right to claim sick-pay in terms 

of this clause. 

A worker who is unable to work on account of illness or injury is entitled to claim one day’s 

paid sick leave for every full month that the worker has worked in terms of a contract. 

A worker may accumulate a maximum of twelve days’ sick leave in a year. 

Accumulated sick-leave may not be transferred from one contract to another contract. 

An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 
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An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 

An employer must pay a worker sick pay on the worker’s usual payday. 

Before paying sick-pay, an employer may require a worker to produce a certificate stating that 

the worker was unable to work on account of sickness or injury if the worker is – 

absent from work for more than two consecutive days; or 

absent from work on more than two occasions in any eight-week period. 

 A medical certificate must be issued and signed by a medical practitioner, a qualified 

nurse or a clinic staff member authorised to issue medical certificates indicating the duration 

and reason for incapacity. 

A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for 

which the worker can claim compensation under the Compensation for Occupational Injuries 

and Diseases Act. 

C3.1.7.12 Maternity Leave 

A worker may take up to four consecutive months’ unpaid maternity leave.   

 A worker is not entitled to any payment or employment-related benefits during 

maternity leave. 

A worker must give her employer reasonable notice of when she will start maternity leave and 

when she will return to work. 

A worker is not required to take the full period of maternity leave.  However, a worker may not 

work for four weeks before the expected date of birth of her child or for six weeks after the 

birth of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is 

fit to do so. 

A worker may begin maternity leave – 

four weeks before the expected date of birth;  or 

on an earlier date – 

 (i) if a medical practitioner, midwife or certified nurse certifies that it is necessary 

for the health of the worker or that of her unborn child; or  

              (ii)    if agreed to between employer and worker;  or 

  (iii)   on a later date, if a medical practitioner, midwife or certified nurse has 

certified that the worker is able to continue to work without endangering her health. 

A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn 

child may take maternity leave for up to six weeks after the miscarriage or stillbirth. 

A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-

four months employment, unless the SPWP on which she was employed has ended. 

C3.1.7.12     Family responsibility leave 
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Workers, who work for at least four days per week, are entitled to three days paid family 

responsibility leave each year in the following circumstances - 

 (a)when the employee’s child is born; 

 (b) when the employee’s child is sick; 

 (c)   in the event of a death of – 

  (i) the employee’s spouse or life partner; 

 (ii) the employee’s parent, adoptive parent, grandparent, child, adopted child, 

grandchild or sibling.  

 

C3.1.7.13 Statement of Conditions 

 

 An employer must give a worker a statement containing the following details at the 

start of employment  – 

 (a) the employer’s name and address and the name of the SPWP; 

 (b)    the tasks or job that the worker is to perform; and 

 (c)  the period for which the worker is hired or, if this is not certain, the expected 

duration of the contract; 

 (d) the worker’s rate of pay and how this is to be calculated; 

 (e) the training that the worker will receive during the SPWP. 

(f)       An employer must ensure that these terms are explained in a suitable language to any   

employee who is unable to read the statement. 

 (g)   An employer must supply each worker with a copy of these conditions of 

employment. 

C3.1.7.14Keeping Records 

 

   Every employer must keep a written record of at least the following – 

 (a)   the worker’s name and position; 

 (b)    in the case of a task-rated worker, the number of tasks completed by the 

worker; 

 (c) in the case of a time-rated worker, the time worked by the worker; 

 (d)  payments made to each worker. 

 (e )   The employer must keep this record for a period of at least three years 

after the completion of the SPWP. 
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C3.1.7.15 Payment 

An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 

A task-rated worker will only be paid for tasks that have been completed. 

 An employer must pay a task-rated worker within five weeks of the work being 

completed and the work having been approved by the manager or the contractor having 

submitted an invoice to the employer. 

A time-rated worker will be paid at the end of each month. 

Payment must be made in cash, by cheque or by direct deposit into a bank account designated 

by the worker. 

Payment in cash or by cheque must take place – 

at the workplace or at a place agreed to by the worker; 

during the worker’s working hours or within fifteen minutes of the start or finish of work; 

in a sealed envelope which becomes the property of the worker. 

C3.1.7.16 An employer must give a worker the following information in writing – 

 

 (a)   the period for which payment is made; 

 (b)  the numbers of tasks completed or hours worked; 

 (c)  the worker’s earnings; 

 (d)   any money deducted from the payment; 

 (e)   the actual amount paid to the worker. 

(f)   If the worker is paid in cash or by cheque, this information must be recorded on the 

envelope and the worker must acknowledge receipt of payment by signing for it 

(g)  If a worker’s employment is terminated, the employer must pay all monies 

owing to that worker within one month of the termination of employment. 

 

C3.1.7.17  Deductions 

 

 An employer may not deduct money from a worker’s payment unless the deduction is 

required in terms of a law. 

 An employer must deduct and pay to the SA Revenue Services any income tax that 

the worker is required to pay. 

An employer who deducts money from a worker’s pay for payment to another person must 

pay the money to that person within the time period and other requirements specified in the 

agreement law, court order or arbitration award concerned. 

An employer may not require or allow a worker to – 
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repay any payment except an overpayment previously made by the employer by mistake; 

state that the worker received a greater amount of money than the employer actually paid to 

the worker; or 

pay the employer or any other person for having been employed. 

C3.1.7.18  Health and Safety 

Employers must take all reasonable steps to ensure that the working environment is healthy 

and safe. 

A worker must  – 

work in a way that does not endanger his/her health and safety or that of any other person; 

obey any health and safety instruction; 

obey all health and safety rules of the SPWP; 

use any personal protective equipment or clothing issued by the employer; 

report any accident, near-miss incident or dangerous behaviour by another person to their 

employer or manager. 

C3.1.7.19 Compensation for Injuries and Diseases  

It is the responsibility of the employers (other than a contractor) to arrange for all persons 

employed on a SPWP to be covered in terms of the Compensation for Occupational Injuries 

and Diseases Act, 130 of 1993. 

A worker must report any work-related injury or occupational disease to their employer or 

manager.  

The employer must report the accident or disease to the Compensation Commissioner. 

An employer must pay a worker who is unable to work because of an injury caused by an 

accident at work 75% of their earnings for up to three months.  The employer will be refunded 

this amount by the Compensation Commissioner.  This does NOT apply to injuries caused by 

accidents outside the workplace such as road accidents or accidents at home. 

C3.1.7.20 Termination 

The employer may terminate the employment of a worker for good cause after following a fair 

procedure. 

 

 

 

 

A worker will not receive severance pay on termination. 

A worker is not required to give notice to terminate employment.  However, a worker who 

wishes to resign should advise the employer in advance to allow the employer to find a 

replacement. 
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A worker who is absent for more than three consecutive days without informing the employer 

of an intention to return to work will have terminated the contract.  However, the worker may 

be re-engaged if a position becomes available for the balance of the 24-month period. 

A worker who does not attend required training events, without good reason, will have 

terminated the contract. However, the worker may be re-engaged if a position becomes 

available for the balance of the 24-month period. 

C3.1.7.21  Certificate of Service 

 

 On termination of employment, a worker is entitled to a certificate stating – 

 (a)   the worker’s full name; 

 (b)   the name and address of the employer; 

 (c)   the SPWP on which the worker worked; 

 (d)   the work performed by the worker; 

 (e)  any training received by the worker as part of the SPWP; 

 (f)    the period for which the worker worked on the SPWP; 

      (g)  any other information agreed on by the employer and worker. 

 

C3.1.7.22 Contractor’s default in payment to Labourers and Employees 

Any dispute between the Contractor and labourers, regarding delayed payment or default in 

payment of fair wages, if not resolved immediately may compel the Employer to intervene. 

The Employer may, upon the Contractor defaulting payment, pay the moneys due to the 

workers not honoured in time, out of any moneys due or which may become due to the 

Contractor under the Contract. 

C3.1.7.23       Provision of Handtools 

The Contractor shall provide his labour force with hand tools of adequate quality, sufficient in 

numbers and make the necessary provisions to maintain the tools in good and safe working 

conditions 

C3.1.7.23      Reporting 

 

The Contractor shall submit monthly returns/reports as specified below: 

Signed Muster rolls/pay sheets of temporary workers and permanent staff detailing the 

number, category, gender, rate of pay and daily attendance. 

Copies of identity documents of workers 

Number of persons who have attended training including nature and duration of training 

provided 
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Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M&E 

framework  

 Plant utilization returns 

Progress report detailing production output compared to the programme of works 

C3.1 STANDARD SPECIFICATIONS 

 

The standard specifications on which this contract is based are:  

 

 

SABS 1200 A 1986     :  General  

SABS 1200 C 1980 (Amended 1982)  :  Site Clearance  

SABS 1200 D 1989    :  Earthworks 

SABS 1200 GA 1982     :  Concrete (Small Works) 

 

(Note: “SABS” has been changed to “SANS”; the SABS 1200 specifications are due to be 

replaced in the foreseeable future by SANS 1200) 

 

The following SANS specifications are also referred to in this document and the Contractor is 

advised to obtain them from Standards South Africa (a division of SABS) in Pretoria: 

 

SANS 1921 – 1 (2004): Construction and Management Requirements for Works 

Contracts Part 1: General Engineering and Construction Works  
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PROJECT DESCRIPTION: COMPLETION OF HOSPITAL ROAD IN MANKWENG-PHASE 1 

(MULTI YEAR) 

 

C3.2:  PROJECT SPECIFICATIONS 

 

STATUS 

 

The Project Specification, consisting of two parts, forms an integral part of the contract and 

supplements the Standard Specifications.  

 

Part A contains a general description of the works, the site and the requirements to be met. 

Part B contains variations, amendments and additions to the Standardized Specifications and, 

if applicable, the Particular Specifications.  

 

In the event of any discrepancy between a part or parts of the Standardized or Particular 

Specifications and the Project Specification, the Project Specification shall take precedence. 

In the event of a discrepancy between the Specifications, (including the Project Specifications) 

and the drawings and / or the Bill of Quantities, the discrepancy shall be resolved by the 

Engineer before the execution of the work under the relevant item. 

 

The standard specifications which form part of this contract have been written to cover all 

phases of work normally required for civil contracts, and they may therefore cover items not 

applicable to this particular contract. 
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C3.2 PROJECT SPECIFICATIONS  

 

PART A:  GENERAL 

 

PS1 PROJECT DESCRIPTION 

All Roads and Storm water needs to adhere to the  

___________________________________y. The Polokwane Municipality who act as the 

agent for the areas as mentioned above, did define the minimum level of sanitation towards 

these villages according to the ___________ Act and the National ____________ Policy 

taking into consideration the following: 

To improve the health and quality of life of the population. 

To integrate the development of a community in the provision of streets infrastructure 

To protect the environment. 

The Polokwane Municipality through its IDP therefore would like to implement a sanitation 

system that is: 

reliable 

acceptable 

appropriate 

affordable 

and sustainable 

 

PS2 DESCRIPTION OF THE SITE AND ACCESS 

2.1 Access to site 

Access to the site can be obtained via the public streets within the perimeter of the site of 

works. 

The contractor shall be responsible for the maintenance and reinstatement of damage caused 

by him or his agents/deliveries to any property (Private or State Owned), fauna and flora and 

rights of way. 

 

The contractor shall take cognisance of the aforementioned items and should allow in his rates 

tendered for any costs that could be incurred due to damages by the contractor. 
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PS3 DETAILS OF THE WORKS 

 

 

PS4 CONSTRUCTION AND MANAGEMENT REQUIREMENTS 

 

4.1 General 

The Contractor is referred to SANS 1921: 2004 parts 1, 2 and 3: Construction and 

Management Requirements for Works Contracts. These specifications shall be applicable to 

the contract under consideration and the Contractor shall comply with all requirements 

relevant to the project.  

 

Certain aspects however require further attention as described hereafter.  

 

4.2 Drawings (Read with SANS 1921 – 1: 2004 clauses 4.1.7; 4.1.11 and 4.1.12) 

 

The reduced drawings form part of the tender documents as mentioned under Part T1 and 

shall be used for tendering purposes only. 

 

The contractor shall be supplied with three complete paper copies of the construction drawings 

free of charge. The Contractor shall at his own expense re-produce further paper prints 

required for the construction of the work. 

 

At the completion of the Contract, the Contractor shall return to the Engineer all drawings, 

provided or made, during the contract period. 

 

Any information which the Contractor has control over and which is required by the Resident 

Engineer to complete the as built drawings shall be made available to the Resident Engineer 

before the Certificate of Completion is issued.  

 

Only written dimensions may be used. Dimensions are not to be scaled from drawings unless 

ordered by the Engineer. The Engineer will supply all figures / dimensions which are not shown 

on the drawings. The levels or dimensions given on the drawings are subject to confirmation 

on site. The Contractor shall submit all levels and dimensions to the Engineer for confirmation 

before he commences with any structural construction work. The Contractor shall also check 

all dimensions which are given on the drawings and inform the Engineer of any conflicting 

dimensions. 
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4.3 Responsibilities for design and construction (Read with SANS 1921 – 1:2004 Clause 

4.2) 

 

4.3.1 The responsibility strategy followed in this contract shall be A. 

 

4.3.2 The structural and civil engineer responsible for the design in accordance with the 

specification is: DUX Consulting Engineers 
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Planning, Programme and Method Statements (Read with SANS1921-1:2004 clause 4.3) 

 

4.4.1 Preliminary programme 

 

The Contractor shall include with his tender a preliminary programme on the prescribed form 

to be completed by all Tenderers. The programme shall be in the form of a simplified bar chart 

with sufficient details to show clearly how the works will be performed within the time for 

completion as stated in the Contract Data. 

 

Tenderers may submit tenders for an alternative Time for Completion in addition to a tender 

based on the initial tendered Time for Completion.  Each such alternative tender shall include 

a preliminary programme similar to the programme above for the execution of the works, and 

shall motivate his proposal clearly by stating all the financial implications of the alternative 

completion time. 

 

The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well 

as in his programme for all possible delays due to normal adverse weather conditions and 

special non-working days as specified in the Special Conditions of Contract, in the Project 

Specifications and in the Contract Data. 

 

4.4.2 Programme in terms of Clause 12 of the General Conditions of Contract 

 

It is essential that the construction programme, which shall conform in all respects to Clause 

12 of the General Conditions of Contract, be furnished within the time stated in the Contract 

Data. The preliminary programme to be submitted with the tender shall be used as basis for 

this programme.  

The following must be stated on the programme: 

(a) The quantity of work applicable to each bar item as well as the rate at which the work 

will be completed. 

(b) A budget of the value of completed work, month by month, for the full contract period. 

(c) The critical path. 

(d) Work to be undertaken by Local Contractor (if applicable) 

Training Courses 

Schedule of plant and resources to be utilized 

 

The Contractor's attention is also drawn to clause 40.3 of the General Conditions of Contract 

2004. 
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4.4.3 Time for Completion  

 

The tenderer shall indicate under section C1.2.2: Data provided by Contractor the time within 

which the contract shall be completed. 
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4.4.4 Delay in Completion 

 

The Contractor shall organise the Works in such a manner that no delays occur. Delays due 

to faulty organisation or lack or shortage of materials or labour or co-operation with other 

parties or to any other cause within the control of the Contractor will not be countenanced and 

full power is reserved by the Engineer to order the Contractor to expedite the work should the 

work, in the opinion of the Engineer, not progress in a satisfactory way. 

 

 

4.5 Quality Assurance (QA) (Read with SANS 1921 – 1: 2004 clause 4.4) 

 

The Contractor will be solely responsible for the production of work that complies with the 

Specifications to the satisfaction of the Engineer.  To this end it will be the full responsibility of 

the Contractor to institute an appropriate Quality Assurance (QA) system on site.  The 

Engineer will audit the Contractor's quality assurance (QA) system on a regular basis to verify 

that adequate independent checks and tests are being carried out and to ensure that the 

Contractor's own control is sufficient to identify any possible quality problems which could 

cause a delay or failure. 

 

The Contractor shall ensure that efficient supervisory staff, the required transport, instruments, 

equipment and tools are available to control the quality of his own workmanship in accordance 

with his QA-system. His attention is drawn to the fact that it is not the duty of the Engineer or 

the Engineer’s representative to act as foreman or surveyor. 

 

4.6 Management and disposal of water (Read with SANS 1921 - 1: 2004 clause 4.6) 

 

The Contractor shall pay special attention to the management and disposal of water and 

stormwater on the site. It is essential that all completed works or parts thereof are kept dry 

and properly drained. Claims for delay and for repair of damage caused to the works as a 

result of the Contractor’s failure to properly manage rain and surface water, will not be 

considered.  

 

4.7 Earthworks  (Read with SANS 1921 - 1: 2004 clause 4.10) 

  

4.7.1 ……… 
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4.8 Testing (Read with SANS 1921 – 1: 2004 clause 4.11) 

 

4.8.1 Process control 

 

The Contractor shall arrange for his own process control tests. The Contractor will be expected 

of to employ the services of the existing established laboratory on site. T Contractor must 

submit the results of tests carried out on materials and workmanship when submitting work for 

acceptance by the Engineer. The costs for these tests shall be deemed to be included in the 

relevant rates and no additional payment will be made for testing as required. 

 

4.8.2 Acceptance control 

 

The process control test results submitted by the Contractor for approval of materials and 

workmanship may be used by the Engineer for acceptance control. However, before accepting 

any work, the Engineer shall have his own acceptance control tests carried out by the 

laboratory. The cost of acceptance testing shall be to the account of the client. 

4.9 Site Establishment (Read with SANS 1921 - 1: 2004 clause 4.14) 

 

4.9.1 Contractor's camp site and depot  

The Contractor is responsible to provide a suitable site for his camp and to provide 

accommodation for his personnel, labourers, clerk of works and contracts manager. If the 

Employer can make any specific site available to the Contractor, such site will be pointed out 

to the Contractor. 

 

The Contractor shall provide security watchmen for the contract as he deems fit at no extra 

cost for the Employer.  The Contractor must ensure that all his employees as well as the 

employees of his subcontractors are able to identify themselves as members of the 

construction team. 

The chosen site shall be subject to the approval of the Engineer and Employer. Possible 

locations for a campsite shall be pointed out at the Site Inspection. The Contractor shall 

conform to all local authority, environmental and industrial regulations. 

 

4.9.2 Power Supply 

 

The Contractor shall make his own arrangements concerning the supply of electrical power at 

the contractor’s campsite. No direct payment shall be made for the provision of electrical 
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services. Electrical power cannot be guaranteed by the service provider. During power failures 

and shortages, the Contractor must make his own arrangements for the provision of electricity. 

The rates tendered for the relevant items in the Preliminary and General Section of the 

schedule shall include all costs for the establishment and maintenance of a power supply to 

the works. 

 

4.9.3 Water Supply and Sewer  

 

The Contractor shall erect and maintain on the site proper ablution facilities. The Contractor 

shall service and maintain the facilities in a clean and hygienic state for the duration of the 

contract period and on completion of the works from the site. 

 

The Contractor shall make his own arrangements concerning the supply of water and sewer 

disposal at the contractor’s campsite. No direct payment shall be made for the provision of 

water or sewer disposal.  

The Contractor must supply all necessary materials for the water connection at a position 

pointed out by the Engineer. The availability of water cannot be guaranteed by the Municipality 

and in the event of water no longer being freely available, the Contractor must make his own 

arrangements to acquire it. 

The rates tendered for the relevant items in the Preliminary and General Section of the 

schedule shall include all costs for the establishment and maintenance of water supply to the 

works and the Contractor shall make his own arrangements for the possible conveyance and 

storage of water if necessary. The Contractor will be held responsible for any wastage of water 

due to negligence. 

 

4.9.4 Accommodation of Employees 

 

4.9.5 Water for construction 

 

4.9.6 Facilities for the Engineer  

 

4.9.7 Telephone Facilities  

 

Telephone and facsimile facilities are needed on the site.   

 

4.9.8 Survey beacons (Read with SANS 1921 - 1 : 2004 clause 4.15) 
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The Contractor shall take special precautions to protect all permanent survey beacons or pegs 

such as bench-marks, stand boundary pegs and trigonometrical beacons, regardless whether 

such beacons or pegs were placed before or during the execution of the Contract. 

  



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

C.83 

 

If any such beacons or pegs have been disturbed by the Contractor or his employees, the 

Contractor shall have them replaced by a registered land surveyor at his own cost. 

 

4.10 Existing Services (Read with SANS 1921 - 1: 2004 clause 4.17) 

 

The Contractor shall make himself acquainted with the position of all existing services before 

any excavation or other work likely to affect the existing services is commenced.  

The Contractor will be held responsible for any damage to known existing services caused by 

or arising out of his operations and any damage shall be made good at his own expense. 

Damage to unknown services shall be repaired as soon as possible and liability shall be 

determined on site when such damage should occur. 

Services belonging to the following service owners will be encountered: 

 

Service owner Type of service 

Eskom Electrical/Power lines 

Telkom Telephone lines 

Polokwane Municipality Sewer, water and electrical infrastructure 

 

4.11 Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18) 

 

4.11.1 General statement 

 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working 

environment and to direct all his activities in such a manner that his employees and any other 

persons, who may be directly affected by his activities, are not exposed to hazards to their 

health and safety.  To this end the Contractor shall assume full responsibility to conform to all 

the provisions of the Occupational Health and Safety Act (OHSA) No 85 and Amendment Act 

No 181 of 1993, and the OHSA 1993 Construction Regulations 2003 issued on 18 July 2003 

by the Department of Labour.  

 

For the purpose of this contract the Contractor is required to confirm his status as mandatory 

and employer in his own right for the execution of the contract by entering into an agreement 

with the Employer in terms of the Occupational Health and Safety Act in the form as included 

in section C1.4. 
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4.11.2 Health and Safety Specifications and Plans  

 

(a) Employer's Health and Safety Specification  

A Health and Safety Specification is included in Section C3.3, Part PE of the tender documents 

as part of the Particular Specifications.  

 

(b) Tenderer's Health and Safety Plan  

The Tenderer shall submit with the tender his own documented Health and Safety Plan 

proposed to be implemented for the execution of the work under the contract. The Health and 

Safety Plan must at least cover the following: 

(i) a proper risk assessment of the works, risk items, work methods and procedures in 

terms of Regulations 7 to 28; 

(ii) pro-active identification of potential hazards and unsafe working conditions; 

(iii) provision of a safe working environment and equipment; 

(iv) statements of methods to ensure the health and safety of subcontractors, employees 

and visitors to the site, including safety training in hazards and risk areas (Regulation 5); 

monitoring health and safety on the site of works on a regular basis, and keeping of records 

and registers as provided for in the Construction Regulations; 

details of the Construction Supervisor, the Construction Safety Officers and other competent 

persons he intends to appoint for the construction works in terms of Regulation 6 and other 

applicable regulations; and 

details of methods to ensure that his Health and Safety Plan is carried out effectively in 

accordance with the Construction Regulations 2003. 

 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 

amendment if necessary, before commencement of construction work. The Contractor will not 

be allowed to commence work, or his work will be suspended if he had already commenced 

work, before he has obtained the Employer's written approval of his Health and Safety Plan.  
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Time lost due to delayed commencement or suspension of the work as a result of the 

Contractor's failure to obtain approval for his safety plan, shall not be used as a reason to 

claim for extension of time or standing time and related costs  

4.11.3 Cost of compliance with the OHSA Construction Regulations 

 

The rates and prices tendered by the Contractor shall be deemed to include all costs for 

conforming to the requirements of the Act, the Construction Regulations and the Employer's 

Health and Safety Specification as applicable to this contract. 

 

Should the Contractor fail to comply with the provisions of the Construction Regulations, he 

will be liable for penalties as provided in the Construction Regulations and in the Employer's 

Health and Safety Specification. 

4.12 Management of the environment  (Read with SANS 1921 - 1 : 2004 clause 4.19) 

 

Respect for the environment is an important aspect of this contract and the Contractor shall 

pay special attention to the following: 

 

4.12.1 Natural Vegetation 

The Contractor shall confine his operation to the limits of the pipeline reserve (4m wide) for 

the purpose of constructing the works and where applicable detours, shall be sited in 

consultation with the Engineer and the local communities. 

 

Only those trees and shrubs directly affected by the works and such others as the Engineer 

may direct in writing shall be cut down and stumped. The natural vegetation, grassing and 

other plants shall not be disturbed other than in areas where it is essential for the execution of 

the work or where directed by the Engineer.  

 

4.12.2 Fires 

 

The Contractor shall comply with the statutory and local fire regulations. He shall also take all 

necessary precautions to prevent any fires. In the event of fire the Contractor shall take active 

steps to limit and extinguish the fire and shall accept full responsibility for damages and claims 

resulting from such fires which may have been caused by him or his employees.  

 

4.12.3 Environmental Management Plan 
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In addition to the above all requirements according to the Environmental Management Plan 

will be adhered to.  

 

4.13 Contract Name board  

 

One official contract name board, as per C4.2 Site Information: Construction Notice Board, is 

required for this contract. 

 

4.14 Railway Facilities  

 

The nearest railway siding is Polokwane Railway Station. 

 

 

PS 5 SECURITY CLEARANCE OF PERSONNEL 

 

Tenderers should note that the Polokwane Municipality may require that Security Clearance 

investigations be conducted on any number of the Tenderer’s personnel. 

 

If so required, by the Polokwane Municipality, the Tenderer must remove personnel as 

indicated immediately and ensure that they have no access to the works or documentation 
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or any other information pertaining the site.  

 

The Employer shall not be liable for any cost concerning the removal of personnel or the effect 

thereof on the execution of the work. 

 

PS 6 SUPPLY OF MATERIALS 

 

All material to be used in the Works is to be supplied by the Contractor.  

 

The Contractor shall ensure that the work is not delayed due to the lack of materials on Site, 

by placing orders for material required under this Contract as soon as possible. No extension 

of time will be allowed for any delay due to the supply of materials. 

 

Although the quantities have been carefully calculated, it must be considered as approximate 

only and the Contractor, before ordering any materials, should check the quantities required. 

The bill of quantities is provisional. 

 

PS 7 EXECUTION OF THE WORKS 

 

7.1 Inspection by the Engineer 

 

No portion of the work shall be proceeded with until the Engineer or his representative has 

examined and approved the previous stage. If any work is covered or hidden from view before 

the Engineer or his representative has inspected the work, the Contractor shall at his own cost 

expose the covered or hidden work for inspection. The Contractor shall also be responsible 

for making good any work damaged during the uncovering. 

 

7.2 Certificate of Completion 

 

When all the work under the Contract have been completed to the entire satisfaction of the 

Engineer, he will issue a certificate of completion to the Contractor informing the Contractor of 

the date the date at which the works are deemed to be completed and accepted by the 

Employer. 

 

The sureties provided by the Contractor for the fulfilment and completion of the Contract in 

terms of the Form of Agreement will be released upon the issue of the Certificate of 

Completion. 
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PS 8 EXPANDED PUBLIC WORKS PROGRAMME (EPWP) LABOUR INTENSIVE 

SPECIFICATION (Read with SANS 1914 -5 2002 and Guidelines for the implementation of 

Labour-Intensive Infrastructure Projects under the Expanded Public Works Programme 

(EPWP) third edition 2015) 

 

8.1 Labour intensive competencies of supervisory and management staff 

 

Contractors having a CIDB Contractor grading designation of 5CE and higher only shall 

engage supervisory and management staff in labour intensive works who have either 
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completed, or for the period 1 April 2004 to 30 June 2006, are registered for training towards, 

the skills programme outlined in Table 1. 

 

Table 1: Skills programme for supervisory and management staff 

 

Personnel 
NQF 

level 
Unit standard titles 

Skills programme 

description 

Foreman/ 

supervisor 

4 Implement labour Intensive Construction 

Systems and Techniques or the equivalent 

QCTO qualification 

This unit standard 

must be 

completed, and 

Use Labour Intensive Construction  Methods 

to Construct and Maintain Roads and 

Stormwater Drainage or the equivalent QCTO 

qualification 

 

 

  any one of these 

3 unit  

   standards  
Use Labour Intensive Construction  Methods 

to Construct and Maintain Water and 

Sanitation Services or the equivalent QCTO 

qualification 

Use Labour Intensive Construction  Methods 

to Construct, Repair and Maintain Structures 

or the equivalent QCTO qualification 

Site Agent / 

Manager (i.e. the 

Contractor’s most 

senior 

representative 

that is resident on 

the site) 

5 Manage Labour Intensive Construction 

Processes or the equivalent QCTO 

qualification 

Skills Programme 

against this single 

unit standard or 

part qualification 

 

 

8.2 Employment of unskilled and semi-skilled workers in labour-intensive works 

 

8.2.1 Requirements for the sourcing and engagement of labour. 
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8.2.1.1    Unskilled and semi-skilled labour required for the execution of all labour 

intensive works shall be engaged strictly in accordance with prevailing legislation and SANS 

1914-5, Participation of Targeted Labour. 

8.2.1.2       The rate of pay set for the SPWP is R …….. per task or per day.  

 

 

8.2.1.3  Tasks established by the Contractor must be such that: 

the average worker completes 5 tasks per week  in 40 hours or less; and 

the weakest worker completes 5 tasks per week in 55 hours or less. 

 

8.2.1.4  The Contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the requirements of 

5.2.1.3. 
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8.2.1.5 The Contractor shall, through all available community structures, inform the local 

community of the labour intensive works and the employment opportunities presented thereby. 

Preference must be given to people with previous practical experience in construction and / 

or who come from households: 

 a)        where the head of the household has less than a primary school education; 

b)         that have less than one full time person earning an income; 

where subsistence agriculture is the source of income; 

d)          those who are not in receipt of any social security pension income 

 

8.2.1.6  The Contractor shall endeavor to ensure that the expenditure on the 

employment of temporary workers is in the following proportions: 

a)         55% women; 

b)         55% youth who are between the ages of 18 and 25; and 

c)         2% on persons with disabilities. 

 

8.2.2 Specific provisions pertaining to SANS 1914-5  

 

8.2.2.1 Definitions 

 

Targeted labour: Unemployed persons who are employed as local labour on the project. 

 

8.2.2.2 Contract participation goals 

 

There is no specified contract participation goal for the contract. The contract participation 

goal shall be measured in the performance of the contract to enable the employment provided 

to targeted labour to be quantified. 

The wages and allowances used to calculate the contract participation goal shall, with respect 

to both time-rated and task rated workers, comprise all wages paid and any training allowance 

paid in respect of agreed training programmes. 

 

8.2.2.3 Terms and conditions for the engagement of targeted labour 

 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered 

into with targeted labour. 
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8.2.2.4 Variations to SANS 1914-5 

 

The definition for net amount shall be amended as follows: 

Financial value of the contract upon completion, exclusive of any value added tax or sales tax 

which the law requires the employer to pay the Contractor. 

 

The schedule referred to in 5.2.2.3 shall in addition reflect the status of targeted labour as 

women, youth and persons with disabilities and the number of days of formal training provided 

to targeted labour. 

 

 

 

 

Training of targeted labour  

 

The Contractor shall provide all the necessary on-the-job training to targeted labour to enable 

such labour to master the basic work techniques required to undertake the work in accordance 

with the requirements of the contract in a manner that does not compromise worker health 

and safety. 

 

The cost of the formal training of targeted labour, will be funded by the provincial office of the 

Department of Labour. This training should take place as close to the project site as practically 

possible. The Contractor, must access this training by informing the relevant provincial office 

of the Department of Labour in writing, within 14 days of being awarded the contract, of the 

likely number of persons that will undergo training and when such training is required. The 

employer must be furnished with a copy of this request. 

A copy of this training request made by the Contractor to the DOL provincial office must also 

be faxed to the EPWP Training Director in the Department of Public Works– Cinderella 

Makunike, Fax Number 012 328 6820 or email cinderella.makunike@dpw.gov.za Tel: 083 677 

4026. 

 

The Contractor shall be responsible for scheduling the training of workers and shall take all 

reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days 

of formal training if he/she is employed for 3 months or less and a minimum of ten (10) days if 

he she is employed for 4 months or more. 
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The Contractor shall do nothing to dissuade targeted labour from participating in training 

programmes. 

 

An allowance equal to 100% of the task rate or daily rate shall be paid by the Contractor to 

workers who attend formal training, in terms of d above. 

 

Proof of compliance with the requirements of b to f must be proven. 

 

 

8.3 Typical construction work to be executed applying labour intensive principles 

 

8.3.1 ……………………………… 

 

PART B:  AMENDMENTS TO THE STANDARD SPECIFICATIONS 

 

 

SABS 1200 A : CIVIL ENGINEERING CONSTRUCTION : GENERAL 

 

 

 

 

 

 

 

 

PSA  GENERAL (SABS 1200 A) 

 

PSA 1   MATERIALS (Clause 3) 

 

PSA 1.1 Standardisation mark (Clause 3.1)  

 

Add the following to the Clause: 
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  All material delivered to the site shall bear the Official Standardisation Mark. 

 

PSA 2  PLANT (Clause 4)  

 

PSA 2.1  Restrictions on employee accommodation (Sub-clause 4.2) 

 

No housing is available for the Contractor's employees. The Contractor shall make his own 

arrangements to house his employees.  

 

The Employer shall place an area at the disposal of the Contractor to enable him to erect his 

site offices, workshops and stores. Any facilities shall comply with the requirements of the 

local authority. The Contractor shall provide his own fencing and site security. 

 

PSA 3  CONSTRUCTION (Clause 5) 

 

PSA 3.1 Dealing with water (Sub-clause 5.5)  

 

In addition to the items as set out in Subclause 5.5, the Contractor shall also provide pumping 

equipment, pipes and other equipment as may be necessary. 

PSA 4  MEASUREMENT AND PAYMENT (Clause 8) 

 

PSA 4.1   Fixed charge and Value Related Items (Sub-clause 8.2.1) 

 

    Replace the sub-clause with the following: 

 

    “Payment shall be a lump sum to provide for the Contractor's expenses in 

connection with: 

 

  (a) setting up and maintaining his organisation, camps and plant on the 

site; 

    (b) effecting the insurance’s and indemnities required in terms of the 

General Conditions of Contract 

(c) meeting all other general obligations and liabilities which are not specifically measured 

for payment in these contract documents. 
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The lump sum total of items (a), (b) and (c) as measured and Fixed Charge Items and time 

Related Items shall not exceed 15% of the nett total Tender Amount.  If the Tenderer should 

tender a higher amount for this item it shall be reduced to the amount allowed above and all 

other tendered prices increased in the proportion required to retain the same Nett Total Tender 

Amount. 

 

The tendered lump sum shall not be subject to any variation if the actual value of work done 

under the Contract exceeds, or falls short of, the Tender Amount, or as a result of an extension 

of time for completion in terms of Clause 42 of the General Conditions of Contract. 

 

Any payment made under this item shall not be taken into account when determining whether 

the value of a certificate complies with the "minimum amount of monthly certificate" laid down 

in the Appendix. 

 

Before any payment is made under this item the Contractor shall satisfy the Engineer that he 

has provided on site an establishment and plant of good quality and in value exceeding that 

of the first instalment.  The Contractor may be asked to furnish documented proof that he owns 

the offices and plant on site, the value of which should exceed the amount claimed in the first 

certificate.  In the event that the Contractor cannot satisfy the Engineer as to the value or 

ownership, the Engineer shall have the right to withhold part of any payments to be made 

under this item, until the Works have been completed. 

 

Payment of the lump sum shall be made in three separate instalments as follows: 

 

(a) The first instalment, 50% of the lump sum, will be paid in the first payment certificate 

after the Contractor has met all his obligations under this sub-clause and has made a 

substantial start on construction in accordance with the approved programme. 

 

(b) The second instalment, 35% of the lump sum, will be paid when the value of the work 

done reaches one half of the Nett Total Tender Amount. 

 

(c) The third and final instalment, 15% of the lump sum, will be paid when the works have 

been completed and the Contractor has fulfilled all requirements of this sub-clause.  No 

payment for the scheduled Fixed Charge Items for this contract will not be made until the 

requirements regarding and the erection of name boards have been met.” 

 

PSA 4.2 Time-Related Items (Sub-clause 8.2.2) 
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Replace this sub-clause with the following: 

 

Subject to the provisions of 8.2.3 and 8.2.4, payment of item 8.4 (time-related item) will take 

place in equal monthly amounts, calculated on the tendered amount for the item, divided by 

the contract period in months, with the understanding that the total of the monthly payments 

which was paid for this specific item does not exceed the proportion that the progress of the 

works to date bears in relation to the works as a whole. 
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Should the Engineer grant an extension of time, the Contractor is entitled to an increase in the 

amount tendered for time related items, and this increase must be kept in the same proportion 

to the original tender amount as the extension of time is to the original time of the completion 

of the works. 

 

Payment for such increased amounts will be considered as full compensation for all time 

related, provisional and general costs which arise as a result of the extension of time. 

 

PSA 4.3 Exposing of existing services (add the following Sub-clause 8.9) 

 

Add the following new pay item: 

 

  Item:  

 

Excavation by hand in all materials to expose existing services   

 Unit: m³ 

 

The tendered sum must include full compensation for all hand excavation as per the dimension 

approved by the Engineer for the locating, exposing and moving of existing services.  

Excavation outside of approved dimensions will not be paid.  The rate must also include for 

backfill and compaction to 90% of mod AASHTO density and, if applicable, the removal of 

excess material not used for backfill, the securing of excavations, for handling surface and 

subsurface water, for protection of existing services and for any other activity necessary to 

complete the work.  Free haul of 1,0 km will be applicable on the transport of excess material. 

 

No distinction will be made between classes of material or types of services. 

 

Note:  The Contractor must provide sufficient supervision over labourers when services are 

exposed. 

 

PSA 4.4 Occupational Health and Safety (add the following Sub-clause 8.10) 

 

Add the following new pay items: 

Item:  

Provision for the cost related to the Occupational Health and Safety Act, 85 of 1993, and the 

relevant Regulations: 
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a) Complete "Notification of Construction" form and submit   Unit: Sum 

b) Prepare a Health and Safety Plan for compliance with all the requirements 

  of the OHS Act and the Construction Regulations 2003 and submit 

  to the engineer Preparation of a Health & Safety Plan   

 Unit: Sum 

c) Compilation of a Risk Assessment prior to Construction   Unit: Sum 
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d) Health & Safety induction Training of employees    Unit: Sum 

e) Compilation and keeping up to date the Health & Safety plan and file  

  which shall include all documentation required in terms of the act, over the  

  entire construction period      

 Unit: Sum  

The tendered sum shall include full compensation for providing the above services as required 

from the Occupational Health & Safety Act.  The rate shall include all related costs incurred 

by the Act, remuneration of personnel, trainers, etc. and equipment required for the execution 

of the required services as depicted by the Act.  The tendered amount for items a, b, c, d and 

e shall only be paid on the successful completion of the task as approved by the client. The 

tendered amount for item e shall be paid on a monthly basis. 

 

PSA 4.5 Facilities for Engineer (Fixed Charge) (Sub-clause 8.3.2.1) 

 

PSA 4.5.1 Furnished office (Sub-clause 8.3.2.1 a) 

 

Add the following to the pay item: 

 

No office will be required for the Engineer. 

 

PSA 4.6 Facilities for Engineer (Time Related) (Sub-clause 8.4.2.1) 

 

PSA 4.6.1 Furnished office (Sub-clause 8.4.2.1 a) 

 

Add the following to the pay item: 

 

No office will be required for the Engineer. 

 

PSA 4.6.2 Survey assistant and materials (Sub-clause 8.4.2.1 d) 

   

Add the following to the pay item: 

 

The Contractor shall make available for the duration of the contract period, when required by 

the Engineer, one skilled and one unskilled survey labourers. 

SABS 1200 D : CIVIL ENGINEERING CONSTRUCTION : EARTHWORKS  
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PSD 1 SPECIFICATION FOR BORROW PITS 

 

5.2.2.2.2 PSD 1.1 SCOPE  

 

 This section shall include all work in obtaining materials for work under this contract, 

negotiation with owners of the ground on which borrow pits are situated, clearing the site, 

stripping excess or unsuitable overburden, excavating selected material for use on the works, 

and finishing off the borrow area to the satisfaction of both the owners and the Engineer, all in 

accordance with these Specifications or as directed. 

 

 

PSD 1.2 GENERAL 

 

   The Contractor shall be solely responsible for the locating and supply 

of all materials required from borrow pits for the due and proper construction of the works 

embodied in this contract. 

 

   Before commencing operations at any borrow pit the Contractor shall 

consult the property owner concerted and the Engineer regarding his proposals for operating 

the quarry or borrow pit and obtaining access thereto. 

 

 The Contractor shall take all measures for the protection and control of livestock, etc., 

which is made necessary by his operations, such as providing of gates in the existing fences 

and ensuring that all gates are closed during the whole of the time that they are not actually 

in use by his traffic. 

 

 Where access to the Contractor's quarries is not obtainable by existing roads he shall 

after consultation with the property owner concerned construct such access  roads and provide 

such gates as he requires and as the authorities concerned may agree to, but the cost of 

construction of such access roads and the provision of gates shall be deemed to be covered 

by the prices tendered for the construction of those parts of the works in which the materials 

from the quarries concerned are being used.  The provision of gates and subsequent removal 

of the gates when no longer required as well as restoration of the fence to its former standard 

will be at the Contractor's expense. 
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 Whenever required by the owner of the land on which the borrow pit is situated or when 

it appears necessary in the interest of public health, or the prevention of soil erosion, adequate 

provision for draining the borrow pit must be made. 

 

PSD 1.3 USE OF IMPORTED MATERIAL 

 

 The onus shall rest on the Contractor to ensure that the materials used in each stage 

of the work comply with the requirements for materials as specified for that stage before 

proceeding with the processing of the next stage and the Contractor is required to ensure that 

his organisation is at all times properly and adequately equipped to fulfil the above 

requirements. 

 

 All materials which do not conform to the requirements of these Specifications, shall 

be considered as defective and all such material, whether in place or not, shall be removed 

from the site of the works by the Contractor at his own expense. 

 

No payment will be made for the shifting of the Contractor's equipment from one borrow pit 

position to the next. 
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PSD 1.4 TAKING AND TESTING OF SAMPLES 

 

 The Contractor must supply the Engineer with comprehensive test results regarding 

the proposed borrow material 14 days before any borrowing starts.  The results must contain 

enough information to enable the Engineer to access the quality and quantity of material 

available from the borrow site.  The total cost of these tests must be borne by the Contractor.  

The exploitation of the pit must be planned in such a way that material of varying quality may 

be planned in such a way that material of varying quality may be selected and loaded directly 

or otherwise stockpiled temporarily without contamination. 

 

   If, after trial, it is found that any sources of supply, which have previously 

been approved, do not furnish a uniform product, or if the product from any source proved 

unsatisfactory in any way, the Contractor shall furnish materials from other approved sources. 

 The Engineer may from time to time instruct the Contractor to submit samples from 

approved sources of supply in order to ensure that the quality of materials remains 

satisfactory. 

  The cost of taking and testing of samples shall be borne by the Contractor. 

 

PSD 1.5 MEASUREMENT AND PAYMENT 

 

The rate for importing material from borrow pits selected by the Contractor or other commercial 

sources (item 8.3.4(a)2) shall cover the cost of acquiring suitable material, handling and 

transportation regardless of distance, and placing.  No separate payment will be made for 

location of borrow pits, the taking of samples, the testing of samples, the construction and 

maintenance of access roads, the clearing of the borrow pit site, the removal and replacement 

of overburden, the shaping and drainage of borrow pits, the scarifying of access roads, and 

paying of any royalties. 

 

PSD 1.6 FREEHAUL 

 

 Replace clause 5.2.5.2 with: 

 

  All haul will be regarded as freehaul. 

 

 PSD 1.7 CLASSIFICATION OF EXCAVATIONS 
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 Notwithstanding anything to the contrary as may be contained elsewhere in the 

specifications, excavations shall be classified according to the specified method of excavation 

as follows : 

 

 (i) Excavations which are : 
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not specified in as being required to be executed utilising labour intensive  construction 

methods : and 

 

specified as being required to be executed utilising labour intensive construction methods but 

which notwithstanding, are executed by the Contractor using mechanical plant and equipment 

which is prohibited in terms of the project specifications, either with the prior authorisation of 

the Engineer or in breach of the provisions of the specifications : 

 

 shall be classified in accordance with the provisions of the SABS 1200 standard 

specification. 

 

Excavations which are specified as being required to be executed utilising labour intensive 

construction methods and which are so executed, shall be classified in accordance with 

TABLE 1. 

 

Where only softer classes of excavation are required in terms of part 1 to be executed  

utilising labour intensive methods, the classification for the purposes of determining the cut-

off point for labour intensive excavation shall be made in terms of subsubclause (ii) above, 

and the excavation beyond the cut-off point shall be in terms of subsubclause (i) above.  (i.e. 

a material classified as "intermediate" in terms of subsubclause (ii) may, when not excavated 

by labour intensive methods, be classified as "soft" in terms of subsubclause (i). 

  

Where materials which are specified to be excavated utilising labour intensive  

construction methods are not in fact excavated by such methods, whether in compliance of 

an instruction from the Engineer, or in accordance with a concession granted by the Engineer 

or through default of the Contractor, classification of the material shall be in terms of 

subsubclause (i) above. 

 

TABLE 1 

 

  NUMBER OF BLOWS REQUIRED FOR 

A DCP 

 PENETRATION OF 100mm 

  GRANULAR 

SOIL 

 COHESIVE 

SOIL 
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 SOFT - Class 1  ≤ 2  ≤ 1 

 SOFT - Class 2  > 2, ≤ 6  > 1, ≤ 5 

 SOFT - Class 3  > 7, ≤ 5  > 5, ≤ 8 

INTERMEDIATE  > 15, ≤ 50  > 8, 

 HARD  > 50  - 
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“In all cases where soft founding materials is classified as suitable for culvert bedding 

construction, the in situ material shall be ripped, moistened and compacted to 90% or 93% 

modified AASHTO density.  The depth of preparation and compaction of founding material 

shall be as indicated on the drawings or as specified by the engineer.  Allowance for 

measurement and payment for this work is made in the bill of quantities under this section.” 

 

The Generic Labour-intensive specification below is the same as SANS 1921-5, Construction 

and management requirement for works contracts- Part 5: Earthworks activities which are to 

be performed by hand and should be included in the scope of works without amendment or 

modification as set out below. 

Scope 

This specification establishes general requirements for activities which are to be executed by 

hand involving the following: 

a) trenches having a depth of less than 1.5 metres 

b) stormwater drainage 

c) low-volume roads and sidewalks 

Precedence 

Where this specification is in conflict with any other standard or specification referred to in the 

Scope of Works to this Contract, the requirements of this specification shall prevail. 

Hand excavateable material 

Hand excavateable material is material: 

a) granular materials: 

i) whose consistency when profiled may in terms of table 1 be classified as very loose, loose, 

medium dense, or dense; or 

ii) where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is 

required to penetrate 100mm; 

b) cohesive materials: 

i) whose consistency when profiled may in terms of table 1 be classified as very soft, soft, firm, 

stiff and stiff / very stiff; or 

ii) where the material is a gravel having a maximum particle size of 10mm and contains no 

cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is 

required to penetrate 100mm; 

Note: 

1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 

60 and 200mm. 
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2) A dynamic cone penetrometer is an instrument used to measure the insitu shear resistance 

of a soil comprising a drop weight of  approximately 10 kg which falls through a height of 

400mm and drives a cone having a maximum diameter of 20mm (cone angle of 60° with 

resepect to the horizontal) into the material being used. 

 

Table 1: Consistency of materials when profiled 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

C.108 
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Measurement and payment 

 

Separate items will be listed in the schedule of quantities for works which are required to be 

executed utilising labour intensive construction methods and for works to which such 

requirement does not apply : 

 

Items which apply in respect of Works which in terms of part 1 are required to be executed 

utilising labour intensive construction methods, are identified in the schedule of quantities by 

way of the upper case letter "L" suffixed to the item number.  Item numbers not suffixed with 

the letter "L" shall, unless the context implies otherwise, be deemed to apply in respect of 

Works not required to be executed by labour intensive methods. 

 

Where any item in the SABS 1200 standard specifications or in part 2 refers to the 

measurement and payment of excavations in terms of increments in the depth of the 

excavation, the depth increment for excavations required in terms of part 1 to be executed by 

labour intensive methods shall be taken as 1,0 metre. 

 

The measurement and payment clauses as set out in the SABS 1200 standard specification 

and in part 2 shall, unless specifically stated to the contrary, apply generally whether or not 

the Works to which they relate are required to be executed utilising labour intensive 

construction methods; provided always that where the Works is required to be executed by 

labour intensive construction methods, each particular  clause shall be interpreted and 

constructed mutatis mutandis in accordance with the provisions of this clause 2. 
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PARTICULAR SPECIFICATIONS AND VARIATIONS AND  

 

ADDITIONS TO THE STANDARD SPECIFICATIONS 

 

C3.3 PARTICULAR SPECIFICATIONS 

 

In addition to the Standardized and Project Specifications the following Particular 

Specifications shall apply to this contract and are bound in hereafter. 

 

SECTION PC  TRIMMING OF SITE 

 

SECTION PD MAINTENANCE 

 

SECTION PE  CONTINGENCIES 

 

SECTION PF  MASONRY WORK 

 

SECTION POHS OHSA 1993 SAFETY SPECIFICATION 
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PC  TRIMMING OF SITE 

 

PC1  SCOPE 

 

This work shall consist of the finishing of the entire site affected by the Contractor's operations 

before the issue of the Completion Certificate. 

 

PC2  REQUIREMENTS 

 

After completion of the work covered by this Contract, the entire area affected by the 

Contractor’s operations shall be finished off and cleared up and all loose rock shall be 

removed, if required, and disposed of as directed by the Engineer. 

 

  Under no circumstances shall the Contractor use machines for trimming. 

 

All loose stones, roots or other waste matter exposed on fill or excavation slopes, which are 

liable to become loosened shall be removed and all debris and muck from clearing operations 

shall be disposed of and the area affected by the Contractor’s operations and all camp sites 

left in a neat and presentable manner. 

 

All false work, temporary supports and structures, casting yards or platforms and equipment 

shall be removed from the site and from all ground occupied by the Contractor in connection 

with the work.   All parts of the work and adjacent ground shall be left in a neat and presentable 

condition, all to the satisfaction of the Engineer. 

 

 

PC3  MEASUREMENT AND PAYMENT 

 

Measurement and payment for complying with the above requirements will not be made 

separately, and would be regarded as being provided for in full by relevant payment items 

under 1200 A - General. 
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PD  MAINTENANCE 

 

PD1  MAINTENANCE DURING CONSTRUCTION 

 

From the time of taking over the site by the Contractor, as set out in the Special Conditions of 

Contract until the acceptance of the work and the issue of the Completion Certificate, the 

Contractor shall be responsible for the maintenance of the work and shall rebuild, repair, 

restore and make good at his own expense all injuries or damages to any portion thereof 

whether occasioned by the action of the elements or any other cause. 

 

 

PD2  MAINTENANCE OF COMPLETED WORK 

 

  Periods of Maintenance 

 

The periods of maintenance for each completed section of work shall extend for twelve months 

from the time of acceptance of the work and the issue of the relevant Completion Certificate 

for that section of the work as the case may be as set out in Clause 53 of the General 

Conditions of Contract. 

 

PD2.1  Work during Period of Maintenance 

 

The Contractor shall be responsible for the repair at his own expense, of all defects in any of 

the works constructed by him, or affected by him during construction, all in terms of Clause 53 

of the General Conditions of Contract. 

 

 

PD3  MEASUREMENT AND PAYMENT 

 

Measurement and payment for maintenance as described above shall be deemed to be 

included in the prices tendered and paid for the various items for which payment is made in 

terms of this Contract and such prices shall be full compensation for the supply of all 

supervision, labour, materials, equipment, plant and work necessary for the maintenance 

thereof. 
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The retention monies as set out in the General Conditions of Contract, Clause 49 (3) shall be 

released only upon Final Settlement of the Contract as set out in Clause 52 of the General 

Conditions of Contract 

 

PE CONTINGENCIES 

 

PE1  CONTINGENCIES 

 

An amount to be spent in part or in whole at the complete discretion of the Engineer.   This 

amount shall not form part of the 15% as is defined in Clause 50 of the General Conditions of 

Contract. 

 

  



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

C.114 

 

PF  MASONRY WORK 

 

PF  01  SCOPE 

 

This is a SPECIAL SPECIFICATION which covers ....... construction work for the............ for 

work which are not covered in the standard specifications 

 

PF 02  GENERAL STANDARD SPECIFICATIONS 

 

The latest edition, including all amendments up to date of tender of the following specifications, 

publications and codes of practice shall be read in conjunction with this specification and shall 

be deemed to form part thereof.  All other relevant and applicable SABS regulations are also 

to be considered as minimum requirements, and in particular SABS 0400:  The Application of 

the National Building Regulations. 

 

OW 371 - Specification of materials and methods to be used 

    (Fourth revision, October 1993) 

SABS 0145 - .................. 

SABS 0249 - .................. 

SABS 0400 - Application of National Building Regulations 

SANS 952 - .................... 

   

SECTION POHS: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 

 

POHS.1 SCOPE 

 

This specification covers the health and safety requirements to be met by the Contractor to 

ensure a continued safe and healthy environment for all workers, employees and 

subcontractors under his control and for all other persons entering the site of works. 

 

This specification shall be read with the Occupational Health and Safety Act (Act No 85 and 

amendment Act No 181) 1993, and the corresponding Construction Regulations 2003, and all 

other safety codes and specifications referred to in the said Construction Regulations. 
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In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of 

the Contractor as mandatory to the Employer (client) is that of an employer in his own right, 

responsible to comply with all provisions of OHSA 1993 and the Construction Regulations 

2003. 

 

This safety specification and the Contractor’s own Safety Plan as well as the Construction 

Regulations 2003, shall be displayed on site or made available for inspection by all workers, 

employees, inspectors and any other persons entering the site of works. 
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The following are possible risks associated with this project: 

  

Lifting and lowering of materials and equipment from the ground onto the pipe pedestals 

(sewer) 

Deep excavations in soils requiring shoring or reducing of slopes 

Blasting of hard rock or demolition of concrete 

Movement of construction vehicles on site, taking into consideration steep slopes, other traffic 

and existing services 

Exposure to possible injuries due to mishandling or failure of power and hand tools 

Falling debris, tools and materials from bridge 

Non-conformance to specifications with regards to fasteners and materials 

Risks related to general safety and security on site 

 

Additional risks may arise from specific methods of construction selected by the Contractor 

which are not necessary covered in the above. 

 

POHS.2 DEFINITIONS 

 

For the purpose of this contract the following shall apply: 

 

Employer” where used in the contract documents and in this specification, means the 

Employer as defined in the General Conditions of Contract and it shall have the exact same 

meaning as “client” as defined in the Construction Regulations 2003.  “Employer” and “client” 

is therefore interchangeable and shall be read in the context of the relevant document. 

 

(b) “Contractor” wherever used in the contract documents and in this specification, shall 

have the same meaning as “Contractor” as defined in the General Conditions of Contract. 

 

In this specification the terms “principal contractor” and “contractor” are replaced with 

“Contractor” and “subcontractor” respectively. 

 

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatory, 

without derogating from his status as an employer in his own right. 
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(c) “Engineer” where used in this specification, means the Engineer as defined in the 

General Conditions of Contract.   In terms of the Construction Regulations the Engineer may 

act as agent on behalf of the Employer (the client as defined in the Construction Regulations). 

 

POHS.3 TENDERS 

 

The Contractor shall submit the following with his tender: 

 

(a) a draft Health and Safety Plan as stipulated in Regulation 5 of the Construction 

Regulations.  The Safety Plan must be based on the Construction Regulations 2003 and will 

be subject to approval by the Employer; 
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(b) a declaration to the effect that he has the competence and necessary resources to 

carry out the work safely in compliance with the Construction Regulations 2003; 

 

(c) a declaration to the effect that he made provision in his tender for the cost of the health 

and safety measures envisaged in the Construction Regulations. 

 

(d) Failure to submit the foregoing with his tender, will lead to the conclusion that the 

Contractor will not be able to carry out the work under the contract safely in accordance with 

the Construction Regulations. 

 

POHS.4 NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 

 

After award of the contract, but before commencement of construction work, the Contractor 

shall, in terms of Regulation 3, notify the Provincial Director of the Department of Labour in 

writing if the following work is involved: 

 

(a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more; 

(b) the use of explosives; 

(c) construction work that will exceed 30 days or 300 person-days; 

(e) excavation work deeper than 1,0m; or 

(f) working at a height greater than 3,0m above ground or landings. 

   

The notification must be done in the form of the pro forma included under Section 9 (Forms to 

be completed by Successful Tenderer) of the tender document. 

 

A copy of the notification form must be kept on site, available for inspection by inspectors, 

Employer, Engineer, employees and persons on site.  

 

POHS.5 RISK ASSESSMENT and SAFETY PLAN 

 

 5.1 Risk assessment 

 

Before commencement of any construction work during the construction period, the Contractor 

shall have a risk assessment performed and recorded in writing by a competent person.   

(Refer Regulation 7 of the Construction Regulations 2003). 
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The risk assessment shall identify and evaluate the risks and hazards that may be expected 

during the execution of the work under the contract, and it shall include a documented plan of 

safe work procedures to mitigate, reduce or control the risks and hazards identified. 

 

The risk assessment shall be available on site for inspection by inspectors, Employer, 

Engineer, subcontractors, employees, trade unions and health and safety committee 

members, and must be monitored and reviewed periodically by the Contractor. 
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6.1 Safety Plan 

 

The Safety Plan will be compiled in order to amongst others address the finding made during 

the Risk Assessment phase. The Safety plan will be compiled and submitted to the Engineer 

and Client for Approval. Construction work can only commence upon written approval of the 

Safety Plan by the Client. 

 

 

POHS.6 APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 

 

Health and Safety plan 

 

The Contractor shall appoint his employees and any subcontractors to be employed on the 

contract, in writing, and he shall provide them with a copy of his documented Health and Safety 

Plan, or relevant sections thereof.    The Contractor shall ensure that all subcontractors and 

employees are committed to the implementation of his Safety Plan. 

 

Health and safety induction training 

 

The Contractor shall ensure that all employees under his control, including subcontractors and 

their employees, undergo a health and safety induction training course by a competent person 

before commencement of construction work.   No visitor or other person shall be allowed or 

permitted to enter the site of the works unless such person has undergone health and safety 

training pertaining to hazards prevalent on site.    

 

The Contractor shall ensure that every employee on site shall at all times be in possession of 

proof of the health and safety induction training issued by a competent person prior to 

commencement of construction work. 

 

POHS.7 APPOINTMENT OF SAFETY PERSONNEL 

 

Construction Supervisor 

 

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising 

the performance of the construction work. 
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He may also have to appoint one or more competent employees to assist the construction 

supervisor where justified by the scope and complexity of the works. 

 

 

Construction safety officer 

 

Taking into consideration the size of the project and the hazards or dangers that can be 

expected, the Contractor shall appoint in writing a full-time or part-time Construction Safety 

Officer if so decided by the Inspector of the Department of Labour.   The Safety Officer shall 

have the necessary competence and resources to perform his duties diligently. 
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Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated 

construction safety officer appointed after award of the contract. 

 

Health and safety representatives 

 

In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in 

terms of the Act for the execution of the contract, shall appoint a health and safety 

representative whenever he has more than 20 employees in his employment on the site of the 

works.   The health and safety representative must be selected from employees who are 

employed in a full-time capacity at a specific workplace. 

 

The number of health and safety representatives for a workplace shall be at least one for every 

100 employees. 

 

The function of health and safety representative(s) will be to review the effectiveness of health 

and safety measures, to identify potential hazards and major incidents, to examine causes of 

incidents (in collaboration with his employer, the Contractor), to investigate complaints by 

employees relating to health and safety at work, to make representations to the employer 

(Contractor) or inspector on general matters affecting the health and safety of employees, to 

inspect the workplace, plant, machinery etc. on a regular base, to participate in consultations 

with inspectors and to attend meetings of the health and safety committee. 

 

Health and safety committee 

 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall 

establish one or more health and safety committee(s) where there are two or more health and 

safety representatives at a workplace.  The persons selected by the Contractor to serve on 

the committee shall be designated in writing.  

 

The function of the health and safety committee shall be to hold meetings at regular internals, 

but at least once every three months, to review the health and safety measures on the contract, 

to discuss incidents related to health and safety with the Contractor and the inspector, and to 

make recommendations regarding health and safety to the Contractor and to keep record of 

recommendations and reports made by the committee. 

Competent persons 
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In accordance with the Construction Regulations the Contractor has to appoint in writing 

competent persons responsible for supervising construction work on each of the following 

work situations that may be expected on the site of the works. 

  

(a) Risk assessment and induction training as described in Regulation 7 of the 

Construction Regulations; 

(b) Fall protection as described in Regulation 8; 

(c) Formwork and support work as described in Regulation 10; 

(f) Excavation work as described in Regulation 11; 

(g) Demolition work as described in Regulation 12; 

(h) Scaffolding work as described in Regulation 14; 

(i) Suspended platform operations as described in Regulation 15; 

(j) Material hoists as described in Regulation 17; 

(k) Batch plant operations as described in Regulation 18; 

(l) Explosive powered tools as described in Regulation 19; 

(m) Cranes as described in Regulation 20; 

(n) Construction vehicle and mobile plant inspections on a daily basis by a competent 

person as described in Regulation 21(1); 

(o) Control of all temporary electrical installation on the construction site as described in 

Regulation 22; 

(p) Stacking and storage on construction sites as described in Regulation 26; and 

(q) Inspections of fire equipment as described in Regulation 27. 

 

A competent person may be appointed for more than one part of the construction work with 

the understanding that the person must be suitably qualified and able to supervise at the same 

time the construction work on all the work situations for which he has been appointed. 

 

The appointment of competent persons to supervise parts of the construction work does not 

relieve the Contractor from any of his responsibilities to comply with all requirements of the 

Construction Regulations. 

 

POHS.8 RECORDS AND REGISTERS 

 

In accordance with the Construction Regulations the Contractor is bound to keep records and 

registers related to health and safety on site for periodic inspection by inspectors, the 

Engineer, the Employer, trade union officials and subcontractors and employees.   The 
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following records and registers must be kept on site and shall be available for inspection at all 

times. 

 

A copy of the OHSA 1993 Construction Regulations 2003; 

A copy of this Health and Safety Specification; 

A copy of the Contractor’s Health and Safety Plan (Regulation 4); 

A copy of the Notification of Construction Work (Regulation 3); 

A health and safety file in terms of Regulation 5(7) with inputs by the Construction Safety 

Officer (Regulation 6(7)); 

A copy of the risk assessment described in Regulation 7; 

A full protection plan and the corresponding records of evaluation and training of employees 

working from elevated positions as described in Regulation 8; 

Drawings pertaining to the design of structures (Regulation 9(3)) and formwork and support 

work structures (Regulation 10(d)) must be kept on site; 

Pronouncement of the safety of excavations must be recorded in a register to be kept on site 

(Regulation 11(3)(h)); 

A copy of the certificate of the system design for suspended platforms (Regulation 15(3)); 

A notice must be affixed around the base towers of material hoists to indicate the maximum 

mass load, which may be carried at any one time by material hoists (Regulation 7(5)); 

Maintenance records of material hoists and inspection results must be kept in a record book 

to be kept on site (Regulation 17(8)); 
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A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations 

18(9)); 

A warning notice must be displayed in a conspicuous manner when and wherever an explosive 

powered tool is used (Regulation 19(2)); 

A register for recording of findings by the competent person appointed to inspect construction 

vehicles and mobile plant (Regulation 21(1)(j)). 

 

POHS.9 CONTRACTORS RESPONSIBILITIES 

 

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in 

the Act (OHSA 1993), which means that the Contractor has the status of employer in his own 

right in respect of the contract.   The Contractor is therefore responsible for all the duties and 

obligations of an employer as set out in the Act (OHSA 1993) and the Construction 

Regulations 2003. 

 

Before commencement of work under the contract, the Contractor shall enter into an 

agreement with the Employer (Client) to confirm his status as mandatory (employer) for the 

contract under consideration.  

 

The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations 

2003, and are not repeated in detail but some important aspects are highlighted hereafter, 

without relieving the Contractor of any of his duties and responsibilities in terms of the 

Construction Regulations. 

 

(a) Contractor’s position in relation to the Employer (Client) (Regulation 4) 

 

 In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with 

the Employer or the Engineer on behalf of the Employer, to ensure that all requirements of the 

Act and the Regulations are met and complied with. 

 

(b) The Principal Contractor and Contractor (Regulation 5) 

 

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle 

Contractor as defined in the Construction Regulations, and he shall comply with all the 

provisions of Regulation 5. 

 

Any subcontractors employed by the Contractor must be appointed in writing, setting out the 

terms of the appointment in respect of health and safety.   An independent subcontractor shall 
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however provide and demonstrate to the Contractor a suitable, acceptable and sufficiently 

documented health and safety plan before commencement of the subcontract.   In the absence 

of such a health and safety plan the subcontractor shall undertake in writing that he will comply 

with the Contractor’s safety plan, the health and safety specifications of the Employer and the 

Construction Regulations 2003. 

 

 

 

 

 

 

(c) Supervision of construction work (Regulation 6) 

 

The Contractor shall appoint the safety and other personnel and employees as required in 

terms of Regulation 6 and as set out in paragraph 7 above.   Appointment of those personnel 

and employees does not relieve the Contractor from any of the obligations under Regulation 

6. 

 

(d) Risk assessment (Regulation 7) 

 

The Contractor shall have the risk assessment made as set out in paragraph 7 above before 

commencement of the work and it must be available on site for inspection at all times.   The 

Contractor shall consult with the health and safety committee or health and safety 

representative(s) etc. on a regular basis to ensure that all employees, including subcontractors 

under his control, are informed and trained by a competent person regarding health hazards 

and related work procedures. 

 

No subcontractor, employee or visitor shall be allowed to enter the site of works without prior 

health and safety induction training, all as specified in Regulation 7. 

 

(e) Fall protection (Regulation 8) 

 

Fall protection, if applicable to this contract shall comply in all respects with Regulation 8 of 

the Construction Regulations. 

 

(f) Structures (Regulation 9) 
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The Contractor will be liable for all claims arising from collapse or failure of structures if he 

failed to comply with all the specifications, project specifications and drawings related to the 

structures, unless it can be proved that such collapse or failure can be attributed to faulty 

design or insufficient design standards on which the specifications and the drawings are 

based. 

In addition the Contractor shall comply with all aspects of Regulation 9 of the Construction 

Regulations. 

 

(g) Formwork and support work (Regulation 10) 

 

The Contractor will be responsible for the adequate design of all formwork and support 

structures by a competent person. 

 

All drawings pertaining to formwork shall be kept on site and all equipment and materials used 

in formwork, shall be carefully examined and checked for suitability by a competent person. 

 

The provisions of Regulation 10 of the Construction Regulations shall be followed in every 

detail. 

 

 

 

 

(h) Excavation work (Regulation 11) 

 

It is essential that the Contractor shall follow the instructions and precautions in the Standard 

Specifications and Project Specifications as well as the provisions of the Construction 

Regulations to the letter as unsafe excavations can be a major hazard on any construction 

site.  The Contractor shall therefore ensure that all excavation work is carried out under the 

supervision of a competent person, that inspections are carried out by a Professional Engineer 

or Technologist, and that all work is done in such a manner that no hazards are created by 

unsafe excavations and working conditions. 

 

Supervision by a competent person will not relieve the Contractor from any of his duties and 

responsibilities under Regulation 11 of the Construction Regulations. 

 

(i) Demolition work (Regulation 12) 
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Whenever demolition work is included in a contract, the Contractor shall comply with all the 

requirements of Regulation 12 of the Construction Regulations.  The fact that a competent 

person has to be appointed by the Contractor does not relieve the Contractor from any of his 

responsibilities in respect of safety of demolition work. 

 

(j) Tunneling (Regulation 13) 

 

The Contractor shall comply with Regulation 13 wherever tunneling of any kind is involved. 

 

(k) Scaffolding (Regulation 14) 

 

The Contractor shall ensure that all the provisions of Regulation 14 of the Construction 

Regulations are complied with.  [Note:  Reference in the Regulations to “Section 44 of the Act” 

should read “Section 43 of the Act”]. 

 

(l) Suspended platforms (Regulation 15) 

 

Wherever suspended platforms will be necessary on any contract, the Contractor shall ensure 

that copies of the system design issued by a Professional Engineer are submitted to the 

Engineer for inspection and approval.   The Contractor shall appoint competent persons as 

supervisors and competent scaffold erectors, operators and inspectors and ensure that all 

work related to suspended platforms are done in accordance with Regulation 15 of the 

Construction Regulations. 

 

(m) Boatswain’s chains (Regulation 16) 

 

Where boatswain’s chains are required on the construction site, the Contractor shall comply 

with Regulation 16. 

 

 

 

(n) Material Hoists (Regulation 17) 

 

Wherever applicable, the Contractor shall comply with the provisions of Regulation 17 to the 

letter. 
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(o) Batch plants (Regulation 18) 

 

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, 

conveyors, etc. used in the operation of a batch plant shall comply with, and that all operators, 

supervisors and employees are strictly held to the provisions of Regulation 18.   The 

Contractor shall ensure that the General Safety Regulations (Government Notice R1031 of 30 

May 1986), the Driven Machinery Regulations (Government Notice R295 of 26/2/1988) and 

the Electrical Installation Regulations (Government Notice R2271 of 11/10/1995) are adhered 

to by all involved. 

 

In terms of the Regulations, records of repairs and maintenance shall be kept on site. 

 

(p) Explosive powered tools (Regulation 19) 

 

The Contractor shall ensure that, wherever explosive-powered tools are required to be used, 

all safety provisions of Regulation 19 are complied with. 

 

It is especially important that warning notices are displayed and that the issue and return of 

cartridges and spent cartridges be recorded in a register to be kept on site. 

 

(q) Cranes (Regulation 20) 

 

Wherever the use of tower cranes becomes necessary, the provisions of Regulation 20 shall 

be complied with. 

 

(r) Construction vehicles And mobile plant (Regulation 21 

 

The Contractor shall ensure that all construction vehicles and plant are in good working 

condition and safe for use, and that they are used in accordance with their design and intended 

use.  The vehicles and plant shall only be operated by workers or operators who have received 

appropriate training, all in accordance with all the requirements of Regulation 21. 

 

All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person 

and the findings must be recorded in a register to be kept on site. 

 

(s) Electrical installation and machinery on construction sites (Regulation 22) 
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The Contractor shall comply with the Electrical Installation Regulations (Government Notice 

R2920 of 23 October 1992) and the Electrical Machinery Regulations (Government Notice 

R1953 of 12 August 1993). Before commencement of construction, the Contractor shall take 

adequate steps to ascertain the presence of, and guard against dangers and hazards due to 

electrical cables and apparatus under, over or on the site. 

All temporary electrical installations on the site shall be under the control of a competent 

person, without relieving the Contractor of his responsibility for the health and safety of all 

workers and persons on site in terms of Regulation 22. 

 

(t) Use of temporary storage of flammable liquids on construction sites (Regulation 23) 

 

The Contractor shall comply with the provisions of the General Safety Regulations 

(Government Notice R1031 of 30 May 1986) and all the provisions of Regulation 23 of the 

Construction Regulations to ensure a safe and hazard-free environment to all workers and 

other persons on site. 

 

(u) Water environments (Regulation 24) 

 

Where construction work is done over or in close proximity to water, the provisions of 

Regulation 24 shall apply. 

 

(v) Housekeeping on Construction sites (Regulation 25) 

 

Housekeeping on all construction sites shall be in accordance with the provisions of the 

environment Regulations for workplaces (Government Notice R2281 of 16 October 1987) and 

all the provisions of Regulation 25 of the Construction Regulations. 

(w) Stacking and storage on construction sites (Regulation 26) 

The provisions for the stacking of articles contained in the General Safety Regulations 

(Government Notice R1031 of 30 May 1986) as well as all the provisions Regulation 26 of the 

Construction Regulations shall apply. 

 

(x) Fire precautions on construction sites (Regulation 27) 

 

The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 

of 16 October 1987) shall apply. 
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In addition the necessary precautions shall be taken to prevent the incidence of fires, to 

provide adequate and sufficient fire protection equipment, sirens, escape routes etc. all in 

accordance with Regulation 27 of the Construction Regulations.  

 

(y) Construction welfare facilities (Regulation 28) 

 

The Contractor shall comply with the construction site provisions as in the Facilities 

Regulations (Government Notice R1593 of 12 August 1988) and the provisions of Regulation 

28 of the Construction Regulations. 
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Non-compliance with the Construction Regulations 2003 

 

The foregoing is a summary of parts of the Construction Regulations applicable to all 

construction projects. 

 

The Contractor, as employer for the execution of the contract, shall ensure that all provisions 

of the Construction Regulations applicable to the contract under consideration are complied 

with to the letter. 

 

Should the Contractor fail to comply with the provisions of the Regulations 3 to 28 as listed in 

Regulation 30, he will be guilty of an offence and will be liable, upon conviction, to the fines or 

imprisonment as set out in Regulation 30. 

 

The Contractor is advised in his own interest to make a careful study of the Act and the 

Construction Regulations as ignorance of the Act and the Regulations will not be accepted in 

any proceedings related to non-conformance to the Act and the Regulations. 

 

POHS.10 MEASUREMENT AND PAYMENT 

 

Principles 

 

It is a condition of this contract that Contractors, who submit tenders for this contract, shall 

make provision in their tenders for the cost of all health and safety measures during the 

construction process.  All associated activities and expenditure are deemed to be included in 

the Contractor’s tendered rates and prices. 

 

Safety personnel 

 

The Construction Supervisor, the Construction Safety Officer, Health and Safety 

Representatives, Health and Safety Committee and Competent Persons referred to in clauses 

7.1 to 7.5 shall be members of the Contractor’s personnel, and no additional payment will be 

made for the appointment of such safety personnel. 

 

Records and Registers 
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The keeping of health and safety-related records and registers as described in 8 is regarded 

as a normal duty of the Contractor for which no additional payment will be considered, and 

which is deemed to be included in the Contractor’s tendered rates and prices. 

 

PG  GENERIC LABOUR-INTENSIVE SPECIFICATION 

 

The Generic Labour-intensive specification below is the same as SANS 1921-5, Construction 

and management requirement for works contracts- Part 5: Earthworks activities which are to 

be performed by hand and should be included in the scope of works without amendment or 

modification as set out below. 

 

 

PG1  SCOPE 

 

This specification establishes general requirements for activities which are to be executed by 

hand involving the following: 

 

a) trenches having a depth of less than 1.5 metres 

b)  stormwater drainage 

c)  low-volume roads and sidewalks 

 

 

PG2  PRECEDENCE 

 

Where this specification is in conflict with any other standard or specification referred to in the 

Scope of Works to this Contract, the requirements of this specification shall revail. 

 

 

PG3  HAND EXCAVATEABLE MATERIAL 

 

Hand excavateable material is material: 

 

a)  granular materials: 
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i)  whose consistency when profiled may in terms of table 1 be classified as very loose, 

loose, medium dense, or dense; or 

ii)  where the material is a gravel having a maximum particle size of 10mm and contains 

no cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is 

required to penetrate 100mm; 

 

b)  cohesive materials: 

 

i)  whose consistency when profiled may in terms of table 1 be classified as very soft, 

soft, firm, stiff and stiff / very stiff; or 

ii)  where the material is a gravel having a maximum particle size of 10mm and contains 

no cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is 

required to penetrate 100mm; 

 

Note: 

1)  A boulder, a cobble and gravel is material with a particle size greater than 200mm, 

between 60 and 200mm. 

2)  A dynamic cone penetrometer is an instrument used to measure the insitu shear 

resistance of a soil comprising a drop weight of  approximately 10 kg which falls through a 

height of 400mm and drives a cone having a maximum diameter of 20mm (cone angle of 60° 

with respect to the horizontal) into the material being used. 
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Table 1: Consistency of materials when profiled 

 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY  

DESCRIPTION 

 

CONSISTENCY 

DESCRIPTION 

 

Very loose 

Crumbles very easily 

when scraped with a 

geological pick. 

 

Very soft 

Geological pick head can 

easily be pushed in as far 

as the shaft of the handle. 

 

Loose 

 

Small resistance to 

penetration by sharp 

end of a geological pick. 

 

Soft 

 

Easily dented by thumb; 

sharp end of a geological 

pick can be pushed in 30-

40 mm; can be molded by 

fingers with some pressure. 

 

Medium dense 

 

Considerable 

resistance to 

penetration by sharp 

end of a geological pick. 

 

Firm 

 

Indented by thumb with 

effort; sharp end of 

geological pick can be 

pushed in up to 10 mm; 

very difficult to mould with 

fingers; can just be 

penetrated with an ordinary 

hand spade. 

 

Dense 

 

Very high resistance to 

penetration by the 

sharp end of geological 

pick; requires many 

blows for excavation. 

 

Stiff 

 

Can be indented by 

thumbnail; slight 

indentation produced by 

pushing geological pick 

point into soil; cannot be 

molded by fingers. 

 

Very dense 

 

High resistance to 

repeated blows of a 

geological pick. 

 

Very stiff 

 

Indented by thumbnail with 

difficulty; slight indentation 

produced by blow of a 

geological pick point. 
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PG4  TRENCH EXCAVATION 

 

All hand excavateable material in trenches having a depth of less than 1,5 metres 

 shall be excavated by hand. 
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PG5 COMPACTION OF BACKFILLING TO TRENCHES (AREAS NOT SUBJECT TO 

TRAFFIC) 

 

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding 

100mm. Each layer shall be compacted using hand stampers 

 

 

a)  to 90% Proctor density; 

b)  such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to 

penetrate 100 mm of the backfill, provided that backfill does not comprise more than 10% 

gravel of size less than 10mm and contains no isolated boulders, or 

c)  such that the density of the compacted trench backfill is not less than that of  

   the surrounding undisturbed soil when tested comparatively with a 

DCP. 

 

PG6  EXCAVATION 

 

All hand excavateable material including topsoil classified as hand excavateable shall be 

excavated by hand. Harder material may be loosened by mechanical means prior to 

excavation by hand. 

 

The excavation of any material which presents the possibility of danger or injury to workers 

shall not be excavated by hand. 

 

 

PG7  CLEARING AND GRUBBING 

 

Grass and small bushes shall be cleared by hand. 

 

 

PG8  SHAPING 

 

All shaping shall be undertaken by hand. 

 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

C.138 

 

PG9  LOADING 

 

All loading shall be done by hand, regardless of the method of haulage. 

 

 

PG10  HAUL 

 

Excavation material shall be hauled to its point of placement by means of wheelbarrows where 

the haul distance is not greater than 150 m. 

 

 

 

PG11  OFFLOADING 

 

All material, however transported, is to be off- loaded by hand, unless tipper-trucks are utilised 

for haulage 

 

 

PG12  SPREADING 

 

All material shall be spread by hand. 

 

 

PG13  COMPACTION 

 

Small areas may be compacted by hand provided that the specified compaction is achieved. 

 

 

PG14  GRASSING 

 

All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 

 

PG15  STONE PITCHING AND RUBBLE CONCRETE MASONRY 
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All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, 

must to be collected, loaded, off loaded and placed by hand. 

 

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where 

the haul distance is not greater than 150m. 

 

Grout shall be mixed and placed by hand. 

 

PG16  MANUFACTURED ELEMENTS 

 

Elements manufactured or designed by the Contractor, such as manhole rings and cover 

slabs, precast concrete planks and pipes, masonry units and edge beams shall not 

individually, have a mass of more than 320kg. In addition the items shall be large enough so 

that four workers can conveniently and simultaneously acquire a proper hand hold on them. 
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C3.4 Construction 

C3.4.1 STANDARD SPECIFICATIONS 

 (a) The following specifications shall apply for the construction of the Works. 

 (i) The COLTO Standard Specifications for Road and Bridge Works for State 

Road Authorities (1998). 

 The contractor may purchase copies of Volume (i) from the South African Institution of 

Civil Engineers. 

 SAICE   Tel : (011) 805-5947 

Waterfall Park  / Postnet Suite 81 Fax : (011) 805-5971 

Howick Gardens / Private Bag X65 

Vorna Valley  / Halfwayhouse Contact Person : Angeline Aylward 

Becker Street / 1685 

Midrand 

 (b) SABS or BS Specifications and Codes of Practice 

 Wherever any reference is made to the South African Bureau of Standards (SABS) 

and the British Standards Specification (BSS) in either these Bill of Quantities or the 

Specification of Materials and Methods to be Used (OOG-001E), this reference shall be 

deemed to read “SABS or equivalent standard” and BS or equivalent standard” respectively. 

 (c) Various other specifications specified in the COLTO Standard Specifications or 

the Project Specifications. 

 (d) Latest Sabita Manual, Manual 25 entitled “Quality Management in the Handling 

and Transport of Bituminous Binders”. 
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C3.4.2 PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS 

C3.4.2.1 General Conditions of Contract Referred to in the Standard Specifications 

 The references to the General Conditions of Contract appearing in the COLTO 

Standard Specifications refer to the COLTO General Conditions of Contract which is 

superseded in this contract by the General Conditions of Contract for Construction Works 

2010.  The corresponding clause in the latter document pertaining to the reference in the 

COLTO Standard Specifications is listed in the table below. 

Clause No. in the 

Standard Specifications 

Clause No. in 

COLTO General 

Conditions 

Equivalent Clause No. in 

General Conditions of 

Contract 2010 

1202 15 5.6.1 

1206 14 Deleted 

1209 52   6.10.2 

1210 54   51.1 

1212(1) 49 6.10.1 

1215 45 5.12.1 

1217 35 8.2.1 

1303 49 6.8 

1303 53 6.11 

1303 12 5.6 

1303 45 5.12.1 

1403 40(1) 6.4.1 

1505 40 6.4 

31.03 40 6.4 

3204(b) 40 6.4 

3303(b) 2 3 

5803(c) 40 6.4 

5805(d) 40 6.4 
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6103(c) 40 6.4 

Item 83.03 22 5.15 

ALL SECTIONS 48 6.6 

C3.4.2.2 Amendments to the Standard Specifications 

 There are no amendments to the Standard Specifications as issued by the Committee 

of Land Transport Officials (COLTO). 

 

 

C3.4.2.3 Project Specifications Relating to Standard Specifications 

 

 This part of the project specifications deals with matters relating to the standard 

specifications. Where reference is made in the standard specifications to the project 

specifications this part shall also contain the relevant information e.g. the requirements where 

a choice of materials or construction methods are provided for the standard specifications. 

 In certain clauses the standard specifications allow a choice to be specified in the 

project specifications between alternative materials or methods of construction and for 

additional requirements to be specified to suit a particular contract.  Details of such alternatives 

or additional requirements applicable to this contract are contained in this part of the project 

specifications.  It also contains some additional specifications and amendments of the 

standard specifications required for this particular contract. 

 The number of each clause and each payment item in this part of the project 

specifications consists of the prefix B followed by a number corresponding to the number of 

the relevant clause or payment item in the standard specifications.  The number of a new 

clause or a new payment item, which does not form part of a clause or a payment item in the 

standard specifications and is included here, is also prefixed by B followed by a new number.  

The new numbers follow on the last clause or item number used in the relevant section of the 

standard specifications. 

 Clauses and pay items referring to labour intensive methods are prefixed by LI in the 

project specifications. 

 Clauses and pay items referring to emerging contractors are prefixed by E in the 

project specifications. 
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MATTERS RELATING TO THE STANDARD SPECIFICATIONS 

SECTION 1200 : GENERAL REQUIREMENTS AND PROVISIONS C.143 

SECTION 1300 : Contractor’s establishment on site and general obligations C.79 

SECTION 1400 : Housing, offices and laboratories for the engineer’s personnel C.80 

SECTION 1500 : Accommodation of traffic C.81 

SECTION 1700 : Clearing and Grubbing C.86 

SECTION 1800 : Dayworks ………………………………………………C.87 

SECTION 2100 : DRAINS ………………………………………………C.89 

SECTION 2200 : PREFABRICATED CULVERTS……………………………………………C.90 

SECTION 2300 : CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND 

DOWNPIPES AND CONCRETE LININGS FOR OPEN DRAINS ......…C.91 

SECTION 3100 : BORROW MATERIALS ……………………………………………...........C.92 

SECTION 3400 : Pavement layers of gravel material  C.94 

SECTION 4100 : Prime Coat  C.95 

SECTION 4300 : Seals materials and general requirements  C.96 

SECTION 4500 : Double Seals  C.99 

SECTION 5400 : Guardrails C.100 

SECTION 5600 : Road signs  C.101 

SECTION 5700 : Road markings  C.104 

SECTION 5900 : Finishing the Road and Road Reserve and Treating old Roads  C.105 

SECTION 6100: FOUNDATIONS FOR STRUCTURES C.105 

SECTION 6200: FALSEWORK, FORMWORK AND CONCRETE FINISH C.107 

SECTION 6300: STEEL REINFORCEMENT FOR STRUCTURES C.108 

SECTION 6400: CONCRETE FOR STRUCTURES C.109 

SECTION 6600: NO-FINES CONCRETE, JOINTS, BEARINGS, BOLT GROUPS FOR 

ELECTRIFICATION, PARAPETS AND DRAINAGE FOR STRUCTURES C.112 

SECTION C3.4.3 PROJECT SPECIFICATIONS : ADDITIONAL SPECIFICATIONS

 Error! Bookmark not defined. 

SECTION C3.4.3.1REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY 

ACT REGULATIONS C.140 

C3.4.3.2 ENVIRONMENTAL MANAGEMENT PLAN C.163 

C3.4.3.3 PROVISION OF STRUCTURED TRAINING C.185 

C3.4.3.4 PROVISION OF THE TEMPORARY WORKFORCE C.188 

1200  :  GENERAL REQUIREMENTS AND PROVISIONS 
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B 1202 SERVICES 

  ADD THE FOLLOWING: 

"Before work commences, the Contractor shall contact all private owners or public authorities 

controlling services to allow them to protect, move or relocate a service as required, or to 

confirm that all such work has been completed. 

No payment will be made for inconvenience to the Contractor due to services crossing the 

Site or any authority working on such services, nor will delays caused by such workings be 

accepted as a basis for claiming an extension of time for completing the Works." 

 

B 1209 PAYMENT 

  (b) Rates to be inclusive 

  ADD THE FOLLOWING TO THE FIRST PARAGRAPH: 

"VAT shall be excluded from the tendered rates and sums and provided for as a lump sum in 

the summary of the Schedule of Quantities." 

  ADD THE FOLLOWING SUBCLAUSE: 

  "(g) Payment certificates 

With reference to Clause 6.10 of the General Conditions of Contract, the Engineer's Certificate 

will only be issued after he has received a draft certificate prepared by the Contractor at his 

own expense in the form prescribed by the Engineer. The cost of duplicating and delivering 

copies of the certificate to the Contractor, the Engineer and the Employer shall be borne by 

the Contractor. The Engineer and the Employer require a total of three sets of A4-sized paper 

copies." 

 

B 1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL   

 Add the following after the first paragraph of this clause: 

"For the purposes of this contract, extension of time resulting from abnormal rainfall or other 

forms of inclement weather shall be determined according to the requirements of Method ii 

(critical-path method).” 

 

 

 

 

 

 

 

Method (ii) (Critical path method) 
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Delete “(based on a five-day working week)” in the fifth and sixth lines of the second paragraph 

of the description of this method. 

Delete the last sentence of the second paragraph of the description of this method and replace 

with the following: 

“The value of “n” shall be taken as three (3) working days per calendar month. 

If normal rainy or inclement weather, resulting in delays, occurs for less than three (3) working 

days in any calendar month, the difference between the three (3) working days and the actual 

number of working days on which normal rainy or inclement weather occurred, shall be ignored 

and not accumulated for the duration of the contract period for the purposes of determining an 

extension of time due to normal rainy weather, nor due to any other reason. 

Items of work on the critical path of the programme of work which are subject to climatic 

limitations, shall also be considered for extension of time if such items of work are delayed by 

e.g. cold weather, high winds or other inclement weather conditions.   

In this regard, reference shall be made to weather limitations specified for the application of 

various bituminous products.  However, for months during which seal-work cannot be 

undertaken in terms of the specifications, no extension of time shall be claimed for. 

Rainfall records for the nearby Weather Station no. 06364859 (Tours) are as follows: 

MONTH AVERAGE RAINFALL (mm 

per month) 

RAIN DAYS (per month) 

JANUARY 94 6.4 

FEBRUARY 125 6.0 

MARCH 112 4.4 

APRIL 31 1.7 

MAY 13 0.2 

JUNE 13 0.0 

JULY 11 0.0 

AUGUST 15 0.0 

SEPTEMBER 26 0.0 

OCTOBER 77 0.4 

NOVEMBER 100 1.6 

DECEMBER 137 5.7 
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Add the following new clauses: 

 

 

 

 

 

“B1231 COMMUNITY LIAISON OFFICER (CLO) 

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after 

consultation with the local communities, the engineer and the employer. The contractor shall 

direct all his liaison efforts with the local communities through the appointed officer. The 

contractor shall, however, accept the appointed as part of his management personnel. 

 

(a) Duties of the Community Liaison Officer 

 The Community Liaison Officer’s duties will be: 

(i) To be available on site daily between the hours of 07:15 and 10:30 and at other times  

as the need arises.  His normal working day will extend from 07:15 in the morning until 15:15 

in the afternoon. 

(ii) To determine, in consultation with the contractor, the needs of the temporary labour 

for relevant skills training. He will be responsible for the identification of suitable trainees and 

will attend one of each of the training sessions. 

(iii) To communicate daily with the contractor and the engineer to determine the labour 

requirements with regard to numbers and skill, to facilitate in labour disputes and to assist in 

their resolution. 

(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the 

establishment of a “labour desk”. 

(v) To attend all meetings in which the community and/or labour are present or are 

required to be represented. 

(vi) To assist in the identification, and screening of labourers from the community in 

accordance with the contractor’s requirements. 

(vii) To inform temporary labour of their conditions of temporary employment and to inform 

temporary labourers as early as possible when their period of employment will be terminated. 

(viii) To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 

(ix) To keep a daily written record of his interviews and community liaison. 

(x) To attend monthly site meetings to report on labour and RDP matters. 

(xi) All such other duties as agreed upon between all parties concerned. 
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(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1 of 

this document (form RDP 14(E)).  

 

 

 

 

 

 

(b) Payment for the community liaison officer 

A special pay item is incorporated in section 1200 of the bill of quantities relating to payment 

of the liaison officer on a prime cost sum basis. This payment shall only be made for the period 

for which the duties of the liaison officer are required and not necessarily for the full duration 

of the contract.  The remuneration of the CLO shall be determined Employer with a minimum 

salary of R 3,000.00 per month. 

(c) Period of employment of the community liaison officer 

The period of employment of the community liaison officer shall be as decided upon jointly by 

the contractor, engineer and employer at a maximum period of a six months basis, but with 

the option of renewal. 

B1235 MEASUREMENT AND PAYMENT 

Add the following items: 

ITEM    UNIT 

B12.01 Provision for a Community Liaison Officer 

 a) Provisional sum for the payment of the Community 

 Liaison Officer  Provisional Sum 

 b) Handling costs and profit in respect of sub-item  

B12.01(a) Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of 

contract. 

The tendered percentage is a percentage of the amount actually spent under the sub-item 

B12.01 (a), which shall include full compensation for the handling costs of the contractor, and 

the profit in connection with providing the community liaison officer 

ITEM    UNIT 

B12.02 Payment of Project Steering Committee (PSC) members 

 a) Provisional sum for the payment of PSC members 

                                 at None per month per member Provisional Sum 
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 b) Handling costs and profit in respect of sub-item  

B12.02(a) Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of 

contract, and according to attendance registers of meetings certified by the social consultant, 

and only to attending members. 

The tendered percentage is a percentage of the amount actually spent under the sub-item 

B12.02 (a), which shall include full compensation for the handling costs of the contractor, and 

the profit in connection with providing the community liaison officer.” 

B12.03 Relocation and / or protection of existing services 

 (a) Allow a provisional sum for existing services to be  

 relocated and/or protected as ordered by the engineer provisional sum 

 (b) Handling costs and profit in respect of subitem  

B12.03 (a) above percentage (%) 

Measurement and payment shall be in accordance with the general conditions of contract.” 

ITEM    UNIT 

B12.04 Provisional sum for payment of contract notice board as instructed by Engineer 

 Provisional sum for the payment of the contract notice board       Provisional Sum 

ITEM    UNIT 

B12.05 (a) Mine Health and Safety obligations Month 

 (b) Special information signs Prime Cost Sum (PC Sum) 

 (c) Provision of security guards Prime Cost Sum (PC Sum) 

 (d) Handling cost and profit in respect of sub- 

 item B12.04 (b) and (c) Percentage (%) 

Payment of the rate per month for sub-item B12.05 (a) shall include full compensation for all 

the contractors obligations relevant to the Mine Health and Safety Act. 

The prime cost sums shall be paid in accordance with the provisions of the General Conditions 

of Contract.  The tendered percentage is a percentage of the amount actually spent under the 

prime cost items, which shall include full compensation for the profit in connection with 

providing the specified service. 
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SECTION 1300 : CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL   

                                          OBLIGATIONS 

 

B 1303 PAYMENT  

 

ITEM 

B13.01 The Contractor's general obligations 

Add the following after the fourth paragraph: 

"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the Tender 

Sum." 
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SECTION 1400 : HOUSING, OFFICES AND LABORATORIES FOR THE 

ENGINEER'S SITE PERSONNEL 

 

B1406 MEASUREMENT AND PAYMENT 

Add the following sub-items: 

ITEM    UNIT 

“B1403 (b)   (i). Provisional sum for the costs of cellular calls 

  and other charges PC sum 

  (ii). Handling cost and profit in respect of  

  sub-item B14.03(b)(ii)  Percentage (%) 

The unit of measurement for sub-sub-item B14.03 (b) (i)2 shall be in accordance with the 

monthly cell phone accounts of the engineer’s site supervisory staff, limited to a maximum of 

R1000 per month (excl VAT) per staff member, and payment must be made to the engineer 

after receiving invoice from the Engineer. Measurement and payment in respect of the 

provisional sum item shall be made in accordance with the provisions of the general conditions 

of contract. 

The tendered percentage is a percentage of the amount actually spent under sub-item B.14.03 

(b)(ii) , which shall include full compensation for the handling costs of the contractor, and the 

profit in connection with the payment of the cost of calls and other charges relating to the use 

by the engineers site staff of the supplied cellular telephones. 

General:  Method of payment 

Add the following: 

"The tendered rates under this section of the bill of quantities shall also include full 

compensation for the dismantling and removal from site of all offices and other facilities 

provided for the engineer's supervisory staff at the completion of the contract." 
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SECTION 1500 : ACCOMMODATION OF TRAFFIC 

B1502 GENERAL REQUIREMENTS 

 (i) Traffic safety officer 

Add the following after subclause (viii): 

“(ix) be responsible for contacting all the relevant authorities in the event of an accident on 

the site of the Works 

(vi) arrange for the removal of broken down vehicles that obstruct the normal traffic flow 

The Contractor shall provide the traffic safety officer with all the necessary resources to carry 

out his duties as specified, inter alia, light delivery van (LDV), personnel, warning signs and 

revolving amber flashing lights. A warning sign with the words “CONTRACTOR TRAFFIC 

CONTROL” in clearly legible letters shall be mounted on the vehicle at least 1,5m above 

ground level to be clearly visible. The vehicle shall be equipped with two revolving amber-

coloured flashing lights with a minimum intensity of 55W. The flashing lights shall be switched 

on and the warning sign be displayed at all times when the vehicle is used on the site. 

No separate payment will be made for the traffic safety officer, his vehicle, personnel and 

equipment and the cost thereof shall be included in the Contractor’s cost for his establishment 

and general obligations (Section 1300).” 

Add the following new sub-clauses:  

“(j) Handing over the site 

The total extent of the site between the limits of construction as described in this document 

and indicated on the drawings will be handed over to the contractor at the commencement of 

the contract period. The engineer however reserves the right to adjust this arrangement should 

progress or safe passage of traffic warrant such a change. 

(k) Land taken up for deviations 

Negotiations with landowners to obtain the land taken up by temporary deviations will be 

undertaken by the employer.  A prime cost sum is allowed in the bill of quantities for payment 

of compensation to affected landowners.  All other negotiations regarding temporary access 

to properties, land-use, fencing requirements etc. shall be dealt with by the contractor in 

conjunction with the engineer and be confirmed in writing and be kept on record by the 

contractor. 

(l) Maximum lengths of construction areas 

It is proposed that all patch and reseal work be undertaken under stop/go traffic 

accommodation during daylight hours. A maximum closure distance of 2 km is proposed, with 

a maximum of 2 closures along the road length.  The minimum distance between consecutive 

closures must be at least 4 km. 

For the sections to be reconstructed, it is proposed to accommodate the traffic on the gravel 

shoulders (left and right) of the road in order to avoid half-width construction. A maximum 

closure distance of 2 km is proposed, with a maximum of 2 closures along the road length.  

The minimum distance between consecutive closures must be at least 4 km.” 
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B1503 TEMPORARY TRAFFIC CONTROL FACILITIES 

 

Add the following: 

The contractor shall ensure that the access to the village is well maintained flagmen are 

provided and all necessary road signs are in place, the deviation of the water in the river is 

well maintained to keep the excavation/trenches dry and ensure that all necessary road signs 

are provided as per contractors approved traffic accommodation plan. Safety compliance to 

be adhered at all times for the duration of the project. 

Add the following after the first paragraph: 

“All temporary road signs, devices, sequences, layouts and spacing shall comply with the 

requirements of the Road Traffic Act, 1996 (Act 93 of 1996), the National Road Traffic 

Regulations, 2000, the South African Road Traffic Signs Manual, the requirements of the 

relevant road authority and the drawings. All temporary traffic control facilities shall comply 

with the guidelines set in SA Road Traffic Signs Manual, Volume 2, Chapter 13: Roadworks 

Signing, (SARTSM, June 1999, obtainable from the Government Pinter, Pretoria).”  

(b) Road signs and barricades 

Add the following: 

“All the temporary road signs are to be mounted on posts as specified in section 5600 of the 

specifications. Provision shall be made for the supply and erection of the signs and the 

maintenance of the signs during the construction period. Provisions shall also be made for the 

removal of the temporary road signs on completion of the construction work when such signs 

are no longer required. 

Temporary road signs and channelization devices shall be manufactured in accordance with 

the latest edition of the South African Road Traffic Signs Manual (June 1999) and placed as 

shown on the drawings and in Road Signs Note 13. Delineators shall be manufactured from a 

non-metal material and shall be mounted on a base section also manufactured of non-metal 

material.  Single as well as back-to-back mounted delineators are required. 

The obligation to arrange safe passage of traffic shall always be vested with the contractor 

regardless what is indicated on the drawings of the engineer.” 

(c) Channelization devices and barricades 

Add the following: 

“Drums shall not be used as channelization devices. 

TW 401 and TW 402 delineators shall comply with the following requirements: 

a) It shall be manufactured from a flexible material and shall comply with SABS 1555. 

The blade portion of the delineator shall be positively affixed to a base unit which in turn shall 

be stable on its own or be stabilized by means of sandbags when used on the road. 

ii) The blade shall be retro-reflectorised, with class 1 yellow sheeting on the side facing 

oncoming traffic. 
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iii) It shall nominally be 800mm high x 200mm wide and the bottom edge of the delineator 

shall not be more than 200mm above the road surface. 

iv)  It shall be subject to the approval of the Engineer. 

The maximum spacing between centres of delineators shall be as shown on the drawings or 

as directed by the Engineer.” 

(e) Warning devices 

Add the following: 

“It is a requirement of this contract that all construction vehicles and plant used on the works 

will be equipped with rotating amber flashing lights and warning boards as specified in the 

standard specifications. Construction vehicles travelling outside the limits of construction 

areas shall however, not operate the warning lights. 

The warning lights shall have a base diameter of at least 170mm and the amber bulb cover a 

height of a least 150mm high.  It shall be a requirement that the contractor also provides the 

engineer’s site personnel with warning lights for their vehicles (a maximum of two lights are 

required) without any payment applicable.” 

 

B1506 EARTHWORKS FOR TEMPORARY DEVIATIONS 

Add the following: 

“For the sections to be reconstructed, it is proposed to accommodate the traffic on the gravel 

shoulders (left and right) of the road in order to avoid half-width construction. A maximum 

closure distance of 2 km is proposed, with a maximum of 2 closures along the road length.  

The minimum distance between consecutive closures must be at least 4 km.  

The gravel shoulders should be shaped to minimum width of 3,2m by means of the in-situ 

reconstruction of the existing shoulders, and obtaining all material required from the adjacent 

road servitude or road prism.” 

 

Add the following new clause: 

“B1518 RETRO-REFLECTIVE MATERIAL 

Retro-reflective material for temporary signs shall comply with the requirements of SABS 

1519-1 for weathered material. Tests shall be carried out with a field retro-reflectometer and 

the testing procedure and classification are described in Clause B 8118. The value of the 

coefficient of Retro-Reflection shall be at least 60% of the values indicated in Table B 8118/1.” 

 

B1517 MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B15.01 Accommodating traffic and maintaining temporary deviations: 

Add the following to the first paragraph: 
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“This item will only be applicable for the sections of road that will be constructed. The tendered 

rate shall also include watering of the temporary deviations on a frequency which will control 

dust on the deviations, to the satisfaction of the engineer and environmental management 

programme.” 

The contractor shall ensure that the access to the village is well maintained flagmen are 

provided and all necessary road signs are in place, the deviation of the water in the river and 

the stream are well maintained to keep the excavation/trenches dry and ensure that all 

necessary road signs are provided as per contractors approved traffic accommodation plan. 

Safety compliance to be adhered at all times for the duration of the project. The rate shall 

include full compensation for cut and fill of material were required 

The following coordinates are were the stream and river need to be kept dry by deviating water 

from the working area. 

 

ITEM    UNIT 

B15.02 Earthworks for temporary deviations: 

 (a) Shaping of temporary deviations  kilometre (km) 

Add the following to the payment paragraph: 

“This item will only be applicable for the sections of road that will be reconstructed. The 

tendered rate shall include full compensation for shaping the existing gravel shoulders to a 

minimum width of 3,2m by means of the in-situ reconstruction of the existing shoulders, and 

obtaining all material required from the adjacent road servitude or road prism. ” 

ITEM    UNIT 

B15.03 Temporary traffic control facilities 

Add the following new sub-item: 

“ (n) Provision of high visibility safety jackets  number (No) 

The unit of measurement shall be the number of safety jackets supplied to the supervisory 

staff. The tendered rate shall include full compensation for providing the jackets equipped with 

high visibility retro-reflective and/or fluorescent panels”. 

Add the following new payment item: 

“ITEM    UNIT 

B15.14 The provision and maintenance of rotating lights for the use 

 of the Engineer and his staff           number (No) 

The unit of measurement shall be the number of rotating amber light beacons complete with 

the specified accessories supplied to the Resident Engineer for exclusive use by himself and 

his staff.” 
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SECTION 1700 : CLEARING AND GRUBBING 

B1701 DESCRIPTION OF WORK 

(a) Clearing 

Add the following: 

“Clearing shall include the removal of material to a thickness of up to 150mm in-situ material 

as ordered by the engineer. No payment shall be made for temporary stockpiling of topsoil 

material in the case where this material is applied as topsoil after completion of road side 

slopes. 

Should the required depth exceed 150mm, the total volume of material removed shall either 

be classified as “temporary stockpiling of topsoil” or “unsuitable roadbed material” or “cut to 

spoil” whichever is applicable as allowed for in the standard specifications. In these cases no 

payment shall be made for clearing and grubbing. 

Clearing as described shall in all cases be undertaken in such a manner that the topsoil is 

preserved and not contaminated with other debris or rubbish.  Cross-sections for the 

determination of earthworks quantities shall be taken after clearing (topsoil or unsuitable 

roadbed material) and roadbed preparation if applicable. “  

Add the following sub-clauses:  

“(e) Grass Cutting/ Control of vegetation 

Grass cutting and bush clearing of the road reserve shall include the clearing of road reserve 

area adjacent to the gravel shoulders in the road reserve, 5m wide. It includes the cutting of 

grass, bush clearing of invader shrubs, pruning of trees, and cutting down and removal of 

dead trees in these 5m strips. These items can be done mechanically by weed eater, tractor 

and slasher or by labour intensive measures. Also included in this item is the disposal of all 

material at an approved site provided by the Contractor. 

(f) Cleaning of road edges (gravel shoulders)/ Control of Vegetation 

Clearing and cleaning of road edges, kerbs, side drains from vegetation and debris, and shall 

include the clearing of shoulders, up to 2.5m from the edge of tar. This work will include 

brooming, cutting and de-rooting of grass and weeds, and the application of an approved 

Herbicide (Hyvar X or similar) by a qualified subcontractor/agent. Also included in this item is 

the disposal of all material at an approved site provided by the Contractor.” 

 

B1704 MEASUREMENT AND PAYMENT 

Replace payment item 17.01 with the following: 

ITEM    UNIT 

“B17.01 Clearing and grubbing:                                                                     hectare (ha)
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SECTION 1800 : DAYWORK SCHEDULE 

Note: This is a new section added to the Standard Specifications. 

Add the following: 

B1801 SCOPE 

This section covers the listing of day work items for use in determining payment for work which 

cannot be quantified in specific pay item “units” in the bill of quantities or work ordered by the 

engineer during the construction period which was not foreseen at tender stage for which no 

applicable rate exists in the schedule or for work of a special or different character warranting 

special payment as decided by the engineer. 

B1802 ORDERING OF DAYWORK 

No day work shall be undertaken unless specific written authorisation is obtained from the 

engineer. 

B1803 MEASUREMENT AND PAYMENT 

The engineer may order the following day work items: 

ITEM DESCRIPTION UNIT 

B18.01 

 

 

 

B18.02 

B18.03 

 

 

B18.04 

B18.05 

B18.06 

B18.07 

 

 

Labourers: 

Unskilled 

Semi-skilled 

Skilled 

Foreman 

Tipper trucks: 

3 – 5 ton 

5,1 – 10 ton 

Loader (0,5m3) 

Grader (CAT 140G or similar) 

LDV 

Compaction Rollers: 

Vibrator roller 

Tamping roller 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour(h) 

Hour (h) 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

C.158 

 

 

B18.08 

 

 

 

 

B18.09 

B18.10 

B18.11 

Grid roller 

Hand Controlled Compactors 

Pedestrian roller (Bomag 

BW90) 

Vibratory plate 

Rammers 

Water truck (min 10000 l) 

Dozer (D7 or similar) 

Tracked excavator 

Hour(h) 

 

 

Hour(h) 

Hour(h) 

Hour(h) 

Hour(h) 

Hour(h) 

Hour(h) 

The unit of measurement shall be the actual number of hours worked by labourers or foremen 

or an item of plant. 

The tendered rates shall include full compensation for all cost items including overheads, 

head-office expenses and profits as described in clause 6.5 of the general conditions of 

contract and shall be subject to contract price adjustment as provided for in the contract. 

The mark-ups on day work items in accordance with the Appendix to the Tender shall not be 

applicable on day work items listed in the bill of quantities in terms of the above specifications.  

In the event of new day work rates being requested for items not appearing in the bill of 

quantities, then the provisions of the general conditions of contract and the Appendix to the 

Tender shall apply. 

Prior to the commencement of any work by the labourers described under item B18.01, the 

contractor must obtain written consent from the engineer regarding the classification and 

composition of all labourers in terms of “unskilled” and “skilled” labourers required for the work 

as ordered by the engineer.” 

2100 : DRAINS 

 

“ITEM    UNIT 

B21.20 Galvanised wire mesh 250 x 250mm, at the outlets of subsoil  

drainage systems.  Mesh 10mm x 2,5mm wire diameter Number (No) 

The unit of measurement shall be the number of 250mm x 200mm pieces of wire mesh, with 

a 10mm x 10mm mesh and 2,5mm wire diameter built into the subsurface drain outlet structure 

as shown on the drawings. 

The tendered rate shall include for procuring, furnishing and installing the material, cutting, 

waste and keeping the mesh in the pipe opening clean during installation. 
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2200 : PREFABRICATED CULVERTS 

B2205 SCOPE 

Add the following: 

“All rectangular culverts with spans from 0,9m up to and including 2,4m shall be constructed 

with precast units. 

The attention of the contractor is drawn to the fact that information given on the plans, 

longitudinal sections or drainage schedules may have to be altered to suit actual site 

conditions and, therefore, the contractor shall only construct these culverts after the engineer 

has verified the information on the drawings from detail surveys taken on site by the contractor 

as directed by the engineer. 

Precast units shall be ordered by the contractor from actual measurements of length acquired 

on the site and not from lengths stated in the drainage schedule or from the bill of quantities. 

No precast units shall be ordered until the engineer has satisfied himself that the proposed 

units have been manufactured to the required tolerances and loading standards.  The engineer 

must be given the opportunity to load test units if he considers this necessary”. 

 

ITEM    UNIT 

B22.31 Dewatering and keeping dry of culvert excavations m 

The unit of measurement shall be the number of culverts constructed.  The tendered rate shall 

be full compensation for dewatering and keeping dry of the culvert excavations until the backfill 

is completed. 

Payment shall be as follows: 

(i) 80% of the payment shall be made after the barrel of the culvert has been constructed 

and backfilled. 

(ii) Remaining 20% of the payment shall be made after the wingwalls have been 

constructed and backfilled. 
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2300 :  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND DOWNPIPES 

AND CONCRETE LININGS FOR OPEN DRAINS 

B2301 SCOPE 

Add the following: 

“The position and length of the following types of concrete kerbs and channels are indicated 

on the geometric layout plans, typical drawings and on the drainage plans. 

Type A  : In situ concrete channel, 0,8m wide on fills 

Type B  : Precast concrete kerbing, semi-mountable (SABS 927-1969) 

Type C  : In situ concrete kerbing at intersections 

Edge beam  : In situ concrete kerbing at farm access and bus stops 

Type E, F1 & F2 : In situ concrete “V”-shaped channels in side drains and open 

drains.” 
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3100 : BORROW MATERIALS 

B3102 NEGOTIATIONS WITH OWNERS AND AUTHORITIES 

Add the following to sub-clause 3102(a): 

“Arrangements regarding to access to borrow pits and the alignment of haul roads shall be 

made between the contractor and the owners of the land on which borrow pits are situated.  

The engineer’s representative on site shall be present at all such negotiations, which shall be 

confirmed in writing by the contractor.  All costs involved with such negotiations as well as the 

requirements contained in clause 3102 and clause 1225 of the specifications shall be borne 

entirely by the contractor.” 

B3103 OBTAINING BORROW MATERIALS 

(a) General 

Add the following: 

“The expropriation and compensation for land from which borrow materials is obtained shall 

be negotiated and paid for by the employer.” 

(b) Use of borrow materials 

Add the following to the second paragraph of this sub-clause: 

“Compensation to owners and arrangements with owners for taking material from alternative 

borrow pits proposed by the contractor shall be the contractor’s responsibility and entirely at 

his own expenses.” 

B3104 OPENING AND WORKING BORROW PITS AND HAUL ROADS 

(c) Excess overburden 

 

Add the following: 

“All excess overburden removed at borrow pits shall be replaced over the entire area of the 

borrow pit after initial shaping has been undertaken in an even layer.  Payment for this 

requirement shall be deemed to be included in pay item 31.01 

(f) Protecting borrow pits 

Add the following: 

"It is a requirement of the contract that each borrow pit or pits shall be provided with fencing 

around the perimeters, including a access gate, of the borrow areas, including the supply of 

danger warning signage fixed to the fencing, visible at all sides approaching the borrow pit 

area.  The fencing shall be erected prior to entering the land for borrowing purposes and shall 

on final finishing of the borrow areas as specified by the employer, be dismantled and removed 

or left in-place as instructed by the employer.  Payment for fencing around borrow pits shall 

be made in accordance with the stipulations of section 5500 in these specifications." 

In addition to fencing, Security Guards shall be supply on a 24 hour, 7 days a week basis, with 

full time communication to the Site Manager or site camp for the duration of the contract and 

activities at the borrow pits.” 
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Add the following new sub-clause: 
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“(h) Haul roads 

Haul roads to designated borrow pits along the road shall be constructed along alignments as 

instructed by the engineer and shall be maintained at the contractor’s own cost to the 

satisfaction of the engineer." 

B3105 FINISHING-OFF BORROW AREAS AND HAUL ROADS 

Add the following to this clause: 

"Should the employer, engineer or any other authority approved by the engineer, require a 

higher standard of shaping and finishing off of borrow pits than specified in the standard 

specifications, measurement and payment for such extra work shall be made using day work 

items as scheduled under this section." 

 

B3108 MEASUREMENT AND PAYMENT 

Change item 31.01 to read as follows: 

"ITEM    UNIT 

B31.01 Excess overburden: 

 (a) Depth up to and including 0,5m cubic meter (m³) 

 (b) Depth exceeding 0,5m and up to 1,0m cubic meter (m³) 

Measurement and payment shall be as specified for item 31.01 of the standard specifications 

with the abovementioned depth ranges applicable." 

Add the following new item: 

“ITEM    UNIT 

B31.04 Compensation to landowners: 

 (a) Prime cost sum for compensation to landowner’s prime cost (PC) sum 

 (b) Handling cost and profit in respect of sub-item  

B31.04 (a) above percentage (%) 

Measurement and payment shall be in accordance with the provisions of clause 48(2) of the 

general conditions of contract.  Payment to the landowner shall be made within fourteen (14) 

days after such order has been given by the engineer.  The contractor shall provide detailed 

proof of payment before payment shall be certified to the contractor. 

The tendered percentage is an extra over percentage on the amount actually spent under sub-

item B31.04 (a) which shall include full compensation for the handling costs and profit of the 

contractor.” 
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SECTION 3400 : PAVEMENT LAYERS OF GRAVEL MATERIAL 

B3402 MATERIALS 

(a) General 

Add the following: 

"Material requirements for gravel pavement layers are in accordance with TRH4 and shall be 

indicated on the drawings." 

B3405 CONSTRUCTION TOLERANCES 

(e) Cross-section 

Delete the second paragraph and replace with the following: 

"The normal crossfall of the road base course where the road is in a straight horizontal 

alignment, is specified as 2% as shown on the drawings.  

At any cross-section the measured crossfall between any two points shall at least be 1.8% 

and not more than 2,5%.  At any cross-section the actual level at any point shall not be higher 

than 10mm above the computed level from the cross-section as specified and the actual level, 

if lower than the computed level, shall not be lower by more than that derived from the 

specifications for longitudinal grade and crossfall deviations." 

(f) Surface regularity 

Add the following: 

"Where transverse construction joints in base layers are made between newly and previously 

constructed sections, the contractor shall exercise level control at such joints by installing level 

poles at 5m intervals on either side of the joint of the layer covering at least a 30m length into 

the newly constructed section." 

B3406 QUALITY OF MATERIALS AND WORKMANSHIP 

Add the following: 

"Test results and measurements shall be assessed by the engineer according to the provisions 

of Section 8300 of the standard specifications". 

B3407         MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B34.04 In situ reconstruction of existing pavement layers as: 

(k) Gravel shoulder wearing course compacted to 93% of modified Aashto density, using  

(ii) Non-cemented material (150mm) cubic meter (m3) 

Add the following to the payment paragraph: 

“The tendered rate for sub-item (k)(ii) shall also include full compensation for all work 

necessary to obtain all material required for the in-situ reconstruction of shoulders from the 

adjacent road servitude or road prism“ 
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SECTION 4100 : PRIME COAT 

 

B4104  WEATHER AND OTHER LIMITATIONS 

Replace paragraph (g) with the following: 

“(g) when the moisture content of the upper 50mm of the layer is higher than 50% of the 

optimum moisture content determined according to TMH 1 method A1.” 

B4106   APPLICATION OF THE PRIME COAT 

Add the following paragraph: 

“(j) The nominal rate of application of the prime coat shall be as follows: 

 (i) MC-30 cut-back bitumen   : 0,80l/m² “ 
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SECTION 4300 :       SEALS: MATERIALS AND GENERAL REQUIREMENTS 

B4302  MATERIALS 

(1) Grading 

Add the following: 

“Only Grade 1 aggregate shall be used for the construction of seals” 

(3) Shape 

Add the following: 

“The average least dimension (ALD) of the nominal size aggregates shall be as follows: 

19.0mm aggregate = min 12 mm 

13.2mm aggregate = min 8.2mm 

9.5mm aggregate = min 5.9mm” 

B4303   PLANT AND EQUIPMENT 

(a) General 

Add the following: 

“Apart from the specified capacity and conditions of plant used for sealwork, the operators and 

attendants of binder distributors and chip spreaders shall prove their abilities to the engineer 

to apply the binder and sealwork aggregate within the specified tolerances for application 

rates, widths of application and making good of all seemingly minor defects which may occur 

during sealwork operations.  Competent and experienced operators and attendants shall be 

kept in service throughout the construction period and not rotated with reserve staff who might 

not be familiar with the equipment or final product requirements. 

The engineer will instruct the removal of incompetent staff from site if satisfactory performance 

is not achieved and maintained.” 

(b) Binder distributor 

Add the following: 

“The binder distributor shall be capable of spraying the binder to the specified application rates 

and to the satisfaction of the engineer. 

It is important that the pump of the distributor shall be capable of delivering the binder at the 

spray-bar nozzles at the correct pressure to obtain the specified application rates, irrespective 

of the viscosity properties of the proposed binder. 

The spray-bar of the distributor shall be fitted with fishplates at the outside edge of the bar to 

prevent overspraying onto gravel shoulders when spraying adjacent to such shoulders, or 

staining of concrete elements on the edge of the surfacing of the road.  If instructed by the 

engineer, the outside nozzles of the spray-bar shall be turned to a 45˚ angle to achieve a 

thickened edge of binder along the outside limits of the sealwork area. 
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A calibration certificate, not older than 3 months, for the binder distributor shall be presented 

to the engineer before any binder is sprayed. 

The binder distributor shall be fitted with a suitable valve or other access gate for taking of 

samples of the binder for testing purposes.” 

(c) Chip spreaders 

Delete the second and third paragraph and replace with the following:  

“All chip spreaders for use in seal work operations shall be self-propelled and a minimum of 

two such chip spreaders shall be available at the site of the work during seal work operations.” 

(i) Miscellaneous equipment 

Add the following: 

“Apart from the specified plant and equipment for construction of surfacing seals, the 

contractor shall provide and additional pneumatic-tyred roller with a mass of at least ten tons 

to carry out rolling where the back-chipping team operating behind the seal work unit places 

seal work aggregates by hand in areas which are deficient in stone in terms of the required 

application rate of aggregate.  The pneumatic-tyred roller shall cover the back-chipped areas 

with at least four passes.  No separate payment shall be made for the provision and operation 

of the additional roller.” 

B4304   GENERAL LIMITATIONS AND REQUIREMENTS 

(a) Weather limitations 

Add the following:  

“As soon as the minimum air temperature at night is forecast to fall below 8˚C, sealwork shall 

cease until warmer weather conditions are experienced. 

Sealwork shall also not be undertaken if rain is forecast or imminent.” 

B4307   CONSTRUCTION OF SEAL 

(b) Single and double aggregate seals 

(iv) Joints between binder sprays 

Add the following:  

“Allowance is made in the schedule of quantities for the provision and use of reinforced paper 

to ensure neat transverse joints between successive binder applications.” 

Add the following: 

“(vi) Disposal of unused or rejected bituminous products. 

No unused or rejected bituminous products shall be dumped on the site of the works, nor in 

other areas, but such products shall be returned to the supplier’s production plant. 
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B4314   TOLERANCES AND FINISH REQUIREMENTS 

(a) New work 

(iii) General 

 

Add the following: 

“Immediately before the tack coat and first application of aggregate is applied, the centre line 

of the road as well as the edges of the surfacing area shall be demarcated with a clearly visible 

weatherable fibre rope pegged down with nails driven into the existing surface 15m apart on 

straight sections, or 3m apart on curves.” 

(b) The rate of application 

Replace the last paragraph with the following: 

“The variation in the application rate of binder between two adjacent strips of ±100mm wide, 

shall not exceed 5%, except for the two outer strips of ±300mm at the ends of the spray-bar.  

The coefficient of variation calculated for all the strips shall not exceed 12%.  Testing for this 

requirement shall be executed in terms of the Pan-test as per TMH2.” 

B4315   MEASUREMENT AND PAYMENT 

Add the following new payment item 

“ITEM                       UNIT 

B43.02 Reinforced paper to ensure neat joints  

(b) 750mm  wide at the start and end of bitumen application runs        metre  

The unit of measurement shall be the metre of reinforced paper.  The tenderer shall include 

full compensation for the supply of the reinforced paper, the placing thereof and the 

subsequent removal and disposal of the paper upon completion of bitumen binder operations.” 
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SECTION 4500 : DOUBLE SEALS 

B4503 CONSTRUCTION 

Add the following new sub clause:  

“(i) Construction trial sections 

Before the contractor commences with permanent surfacing a successful trial section as 

described in section 4300 of the project specifications shall be constructed and approved by 

the engineer.” 
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SECTION 5400 : guardrails 

B5406 MEASUREMENT AND PAYMENT 

Add the following new payment item: 

“ITEM                                                                                                                             UNIT 

B54.14        Replace damaged steel balustrades on existing bridge-decks         Prov Sum 

Use of the provisional sum shall be solely under the discretion of the Engineer  

Measurement and payment in respect of the provisional sum item shall be made in accordance 

with the provisions of the general conditions of contract.” 
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SECTION 5600 : ROAD SIGNS 

 

B5602 MATERIALS 

(h)  Timber Posts for Sign Supports 

Add the following: 

“The posts shall be treated to comply with SABS 673 (CCA). “ 

B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 

(a)  Road signboards 

Add the following: 

“The contractor shall make every effort to ensure that signboards are correct in all respect and 

before dispatching the boards from the manufacturer’s factory shall provide the Engineer with 

a 100mm x 150mm colour photograph of each sign face for approval of the correctness of the 

legend.  Such approval will not imply final acceptance of the board.  If the Contractor is in any 

doubt as to the correctness of the sign detail, the sign designer shall be contacted for 

verification.” 

(a) (ii) Steel profile road signboards 

Add the following: 

“Where the letter or legends cross the horizontal joints of the sign panels, the letter shall be 

cut on the joint and both ends folded around the radius. 

Retro-reflective material to adjoining Chromadek panels on a sign shall be practical visual 

match of the specified colour.” 

(a) (iii)       Road sign supports 

Add the following: 

“The maximum timber pole diameter shall be 175mm. Where the details indicate a larger 

diameter pole size for a free standing support, the support is to be changed to a braced 

support.” 

B5604 ROAD SIGN FACES AND PAINTING 

(c) Time of manufacture 

Add the following: 

“In addition an identification number shall be painted on the reverse side of all direction signs 

(GD series), in white letters not exceding 50mm in height. 

At intersections the identification number shall comprise of: 

Road No. – Intersection No. – Sign No. 

The sign numbering shall commence at the sign in the bottom left quadrant of the intersection 

layout and continue in a clockwise direction. 

Between intersections the identification number shall comprise of: 
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Road No. – Intersection No. – Intersection No. – Sign No.” 

Add the following new subclause: 

“(e) Application of retro-reflective material 

All sign faces shall be faced with class I retro-reflective material.  Painted front sign faces shall 

not be used. 

Where applied to Chromadek sections, retro-reflective material shall be applied as specified 

for aluminium section in Clause 5603(d) of the Standard Specification, and of Clause B5603 

(a) (ii) of this project Specification. 

All sign lettering and symbols are to be Class 1 retro-reflective material with the exception of 

direction signs which is to be Class IV (Diamond Grade) retro-reflective material.” 

B5605 STORAGE AND HANDLING 

Add the following: 

“The following shall not be allowed on the sign face: 

Drilling of holes, except for the fastening of overlays 

Application of any form of adhesive 

Cleaning with any chemicals that are not specifically approved by the manufacturer of the 

retro-reflective material 

Covering the sign face with an impermeable material that does not allow free circulation of 

air.” 

B5606 ERECTING ROAD SIGNS 

(c) Erection 

Add the following: 

“After erection the signboard shall be thoroughly cleaned with a cleaning agent approved by 

the retro-reflective material’s manufacturer. 

All vegetation obstructing the new or replaced sign board shall be removed and disposed of 

as instructed by the Engineer. 

Add the following: 

“(h) Construction tolerances 

The tolerances given below shall be the maximum permissible deviations from the specified 

dimensions, alignment, positions, etc. shown on the drawings of road signs. 

 Horizontal alignment  : 3° 

 Verticality   : 1,5° 

 Surface regularity: 

When tested with a 1,5m straight edge, the deviation shall not exceed 6mm. 

When tested with a 3,0m straight edge, the deviation shall not exceed 20mm.” 
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B5608 DISMANTLING, STORING AND RE-ERECTING EXISTING ROAD SIGNS 

Add the following: 

“Existing overhead and ground mounted road signs that are being replaced by new signs shall 

be dismantled and disposed of by the Contractor.  Where possible, the dismantling of the signs 

shall not be carried out before the replacement sign is erected and displayed.  Where 

dismantling of the sign is required before erection of the replacement sign, the dismantling 

shall not take place until immediately before work is to commence on the replacement, and 

the replacement shall be completed and the new sign displayed as soon as possible thereafter 

(within 72 hours). 

Dismantling shall include sign panels and ground mounted sign supports. 

Ground mounted sign supports shall be cut off just below ground level.  Where ordered by the 

Engineer, existing concrete road sign foundations shall be demolished and removed from the 

site and the excavation backfilled with suitable approved material.  Material excavated for 

removal of buried poles shall be replaced, and any depression made good using excess 

material from excavation for new signs. 

Pay items are provided in the Bill of Quantities.  Payment will differentiate between different 

types of sign panels.” 

B5609 MEASUREMENT AND PAYMENT 

Amend item 56.01 to read as follows: 

ITEM    UNIT 

“B56.01 Road sign boards with painted or coloured semi-matt  Square metre (m2) 

 background. Symbols, lettering and borders in diamond 

 grade retro-reflective material, where  

 the sign board is constructed from: 

Amend the last two lines of the second paragraph to read: 

“completion, delivery, installation of the road sign board complete as specified, and the 

removal and disposal of all vegetation obstructing the motorists’ view of the new or replaced 

sign board.” 
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SECTION 5700 : ROAD MARKINGS 

B5706  SETTING OUT THE ROAD MARKINGS 

Add the following: 

“Where road markings are to be replaced after milling/overlay seal, it is essential that all 

existing barrier lines and other road marking lines be accurately referenced before 

commencement of milling or other operations which will obliterate the existing road markings.  

The position of barrier lines shall be re-assessed on site by the Engineer before the Contractor 

commences with the road marking.” 

B5707 APPLYING THE PAINT 

Add the following: 

“The Contractor’s establishment on site and general obligation shall be deemed to fully include 

the establishment of the road-marking team, irrespective of the number of times the road-

marking team is required to be onsite or is required to move within the site.” 

B5711 GENERAL 

Insert the following into the last sentence of the last paragraph between “black paint” and “or 

chemical paint remover”: 

“, bituminous emulsion, slurry” 

Add the following to the last paragraph: 

“Where black paint is used, it shall be matt.” 

B5714 MEASUREMENT AND PAYMENT 

Add the following new payment item: 

“ITEM                                                                                                                   UNIT 

B57.10      Reference the existing road markings                                         kilometre (km) 

The unit of measurement shall be the kilometre of lines referenced by the Contactor. All 

existing road marking lines to be referenced prior to any recycling, re-sealing or patchwork 

operations. The new road markings to be pre-marked as per original, after re-sealing 

operations is completed, and approved by the engineer before road marking commences.” 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

C.176 

 

SECTION 5900 : FINISHING THE ROAD AND ROAD RESERVE AND 

TREATING OLD ROADS 

B5902 FINISHING THE ROAD AND ROAD RESERVE 

Add the following to the first paragraph: 

“The contractor shall pay special attention to the collection and removal of all waste materials 

originating from the construction activities.  All materials trimmed or excavated from the road 

shall be collected and removed from the road reserve to the satisfaction of the engineer. 

This requirement shall be deemed to be incorporated in the tendered rates for item 59.01 of 

the bill of quantities or such other items as the contractor may decide upon. 

The engineer may order additional finishing of the road reserve which will entail the collection 

and disposal of loose rocks not due to construction activities, etc.  Payment for this work will 

be made under day work items.” 

 

SECTION 6100:  FOUNDATIONS FOR STRUCTURES 

B6105 : EXCAVATIONS 

(c) Excavation 

Replace first paragraph with the following: 

“No concrete to be cast against any excavated earth faces and formwork to be provided for all 

pile caps/ supports bases. The tendered rate for excavation to include the required working 

space for forming the net base dimensions and other related activities for constructing the pile 

caps/ supports bases” 

B6106 : FOUNDING 

Add the following after the last paragraph: 

“If the material at founding level differs from that shown on the drawings, or is not approved, 

the Engineer shall instruct the Contractor to do one of the following: 

▪ Over-excavate to the depth required by the Project Manager and re-compact the in-

situ material at founding level in layers not exceeding 150 mm until a density of at least 95% 

MOD AASHTO for cohesive materials and 100% MOD AASHTO for non-cohesive materials 

is attained to the founding level. 

▪ Excavate the unapproved material to the depth ordered, and found at this level. 

▪ Excavate the unapproved material to the depth ordered and fill to the level ordered, 

either with mass concrete or approved backfill, as directed. 

Exposed rock founding surfaces shall be roughened to provide sound bond with the 

foundation, brushed to remove all loose material, and flushed with water if so ordered.  Surplus 

water shall be removed before concreting. 

The Engineer shall be notified as soon as possible if suitable material is encountered before  

reaching the designed level. 
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Where the Contractor makes the excavations larger or deeper than directed, the Contractor 

shall replace the over break in the floor of the excavation with concrete of strength as directed 

or, if authorized, with approved backfill at the contractor’s cost.” 

B6108 : BACKFILL AND FILL NEAR STRUCTURES 

(b) Backfill  

Replace “90%” with “95%” in the 6th line of the first paragraph and add the following after the 

paragraph: 

“After completion of concrete work, or when so directed, the Contractor shall restore the 

original ground level by backfilling with approved material. 

 

SECTION 6200: FALSEWORK, FORMWORK AND CONCRETE FINISH 

B6202 : DESIGN 

(c) Formwork 

Void formers 

Add the following sub-clause 

(vi) Service ducts 

 Void formers to service ducts shall be formed from uPVC pipes.  The uPVC pipes shall 

not leak, tear, deform or be displaced during the course of construction and shall be of such 

tight construction as to prevent ingress of concrete fines into the duct during construction 

B6205 : CONSTRUCTION 

Formwork  

General 

Add the following paragraphs after the first paragraph: 

“The spacing of supports for formwork must be such that the deflection of the formwork under 

load of wet concrete does not exceed 3 mm.  The supports must be adjustable by means of 

screw jacks or wedges, both of which must be secured. 

Unless approved, temporary trusses or beams shall not be used to support formwork for 

concrete which is to be post-tensioned.” 

Add the following clause 

“(viii) Inspection by the engineer: 

The alignment and levels of all formwork must be checked and accepted by the Supervisor 

prior placing concrete.” 
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B6210 : MEASUREMENTS AND PAYMENTS 

 

Item  Unit 

B62.10 Unformed surfaces m2 

The unit of measurement shall be square metre, and only actual area of unformed surfaces 

requiring the specified finish (U1, U2 or U3) shall be measured. Areas to be coated with 

concrete setting retarders to receive new concrete shall be measured under U1 class finish. 

Item  Unit 

B62.11 Service ducts: Form permanent voids paid for service ducts in walkway m 

Void formers shall be paid at a through rate per metre for the diameter specified.  The tendered 

rate shall include rates for supply, placing and recurring against displacement during 

concreting. 

 

SECTION 6300:  STEEL REINFORCEMENT FOR STRUCTURES 

B6306: PLACING AND FIXING 

Replace second paragraph with the following paragraphs: 

“The minimum required concrete cover to all steel reinforcement is as shown on the drawings.  

Maintenance of this minimum cover during casting of concrete must be strictly adhered to.  

Concrete, which is cast with insufficient cover to the reinforcement, must be demolished and 

re-cast at the contractor’s cost.  

Cover blocks used to ensure the cover to reinforcement must be made of cement mortar. They 

must be dense and have a minimum 28 days crushing strength of 50 MPa, and cured in water 

for at least 14 days before being used.  Spacer blocks made of plastic will not be permitted.” 
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SECTION 6400:  CONCRETE FOR STRUCTURES 

B6402 : MATERIALS 

Cements Add the following before the first paragraph: 

“Refer to section 1142 for specification of cement. 

 

Add the following paragraphs after the last paragraph: 

“All cements used for concrete work shall comply with SANS ENV 197-1. All cement extenders 

used for concrete work shall comply with SANS 1491. On no account shall masonry cements 

be used for concrete work, even if the strength designations are the same as for common 

cements.” 

(f) Curing agents 

Replace paragraph with the following: 

“In all cases where a concrete curing compound is specified, the curing compound shall be 

grey or white-pigmented membrane forming material complying with ASTM specification 

C309, except that the maximum permissible water loss within 72 hours shall not exceed 0.40 

kilograms per square metre. 

 

Before any curing compound is used, the Contractor must submit a one-litre sample of the 

compound, with full technical details, to the Supervisor for approval. Technical details referred 

to shall include a recent SANS report showing the following: 

 

(i) Compliance with ASTM C-309. 

(ii) The relative density of the compound. 

(iii) The infrared spectrum of the compound. 

 

Alternatively, the concrete curing compound shall be acceptable if the treated concrete retains 

90% or more of its mixing water when subject to the test set out in BS 8110: Part 1, clause 

6.6(c).” 

 

B6404 : CONCRETE QUALITY 

Prescribed-mix concrete 

Replace clause with the following: 

“The contractor shall submit samples of every constituent of the concrete in accordance with 

appropriate provisions of sections 8200 and 8300 and sub-clause 6404(b) for approval. 

In order to enhance durability, and notwithstanding strength considerations, the concrete 

mixes shall satisfy one of the mixes given in the table below.  Prior written approval for the mix 

shall be obtained from the Engineer. 
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CONCRETE MIXES 

CONCRETE 

TYPE 

 

 

 

CEMENT TYPE 

AND % 

CONTENT 

 

 

EXTENDER 

TYPE % 

CONTENT 

 

 

MINIMUM 

CEMENT PLUS 

EXTENDER 

CONTENT 

Kg/m3 

MAXIMUM 

WATER 

CEMENT 

RATIO 

 

Steel reinforced CEM 1 

50% - 60% 

GGBS 

40% - 50% 

420 0.40 

Steel reinforced CEM 1 

70% - 75% 

FA 

25% - 30% 

420 0.40 

Plain CEM 1 

100% 

NIL 340 0.50 

Plain CEM 1 

75% 

FA 

<25% 

340 0.50 

Plain CEM 1 

35% - 65% 

GGBS 

35% - 65% 

340 0.50 

Plain CEM 1 

65% - 75% 

FA 

25% - 35% 

340 0.55 

Note: 

CEM 1 may be CEM 1 42,5 or 42,5 R 

GGBS – Ground Granulated Blast furnace Slag 

FA – Fly Ash 

Factory blended cements (CEM 11/B-V, CEM 11/B-W or CEM 111/A) are accepted provided 

that they conform to one of the blends specified in the table.  The Contractor must supply 

certification thereof. 

 

Water-reducing admixtures may be used to improve workability (see also clause 3.3 above).  

The water cement ratio includes the water content of admixtures. 

Blends of CEM 1 and Condensed Silica Fume (CSF) are not acceptable for steel reinforced 

concrete.  Ternary blends such as CSF with CEM 1 and FA or GGBS may be considered 
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provided that they are shown to be equivalent in durability to the mixes given.  The onus is on 

the Contractor to prove to the Engineer the adequacy of the blend. 
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HEAT GENERATION – LIMITING CEMENT CONTENTS 

Measures, subject to the approval of the Engineer, must be applied to reduce heat 

development in concrete of which the minimum dimension to be placed during a single pour 

is larger than 600 mm, and the cement content exceeds the values given in table below. 

 

STRUCTURAL 

ELEMENT 

CEMENT 

TYPES I AND III/A 

(kg/m3) 

 

CEMENT TYPES 

II/B-V AND II/B-W 

(kg/m3) 

Reinforced Concrete 400 450 

Prestressed Concrete 500 550 
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SECTION 6600: NO-FINES CONCRETE, JOINTS, BEARINGS, BOLT GROUPS FOR 

ELECTRIFICATION, PARAPETS AND DRAINAGE FOR STRUCTURES 

B6603: JOINTS IN STRUCTURES 

Add the following sub-clauses: 

“(h) Silicone joint sealant 

(i) Description 

This work shall consist of furnishing labour, equipment, technical assistance and materials 

necessary to install the silicone joint sealer as shown on the plans and specified herein. 

(i) Materials 

 

Silicone joint sealant 

 

The silicone joint sealant shall be rapid cure, self-leveling, cold applied, two component 

silicone. The sealant, upon curing shall be resilient, flexible and resistant to moisture and 

puncture. The sealant shall also demonstrate excellent adhesion to Portland cement concrete 

and steel over arrange of temperature from-34º to 34ºC, while maintaining a watertight seal. 

The sealant shall not contain any solvents or dilatants that cause shrinkage or expansion 

during curing. Acid cure sealants are not acceptable. The manufacturer shall certify that the 

sealant meets or exceeds the following test requirements before installation begins: 

Physical Properties: 

Specific Gravity (ASTM D1475)    1.2 – 1.4 

Extrusion Rate  (ML-5-8802)     200-600g/min 

Flow        Self leveling 

Durometer Hardness, Shore (ASTM D2240)   40-80 

Ozone and UV Resistance  (ASTM C793)   No chalking, cracking 

        Or bond loss after 5 hrs 

After mixing 

Tack Free Time (ASTM C679)    60 min max 

Joint Cure Rate (% of total cure)    50% within 4-6 hrs 

        75% within 24 hrs 

        100% within 48-160 hrs 

Upon Complete Cure: 

Joint Elongation (Adhesion to concrete)   600% min 

Joint Modulus       21-103 kPa @ 100% 

        elongation 

Backing  Rod 
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 Backing rod to conform to STM D5249 Type 3 

 

(iii) Construction Procedure 

(1) General 

Technical assistance provided by the manufacturer during surface preparation and installation 

shall be furnished to the engineer. The Contractor shall furnish the engineer with the 

manufacturer’s written product information and installation procedure. The Contractor, the 

manufacturer’s representative and the engineer shall meet to clarify installation procedure, 

prior to starting the work. A technical representative must be present for the start of surface 

preparation and installation, for at least one day. 

When placing the silicone against concrete, the concrete surface shall be dry. 

(2) Surface preparation 

Sandblasting: 

Both faces of joint shall be sandblasted. A separate pass for each face for the full length of 

the joint and to the depth of the centre of the backer rod will be required. The nozzle shall be 

held at an angle of 30º-90º to the joint face, and at a distance of 25 – 50mm. 

After sandblasting, the joint shall be cleaned of debris using compressed air at a pressure of 

620kPa. The air shall be equipped with traps to prevent the inclusion of water and/or oil in the 

air line. 

 

Priming: 

Priming will immediately follow sandblasting and cleaning and will only be permitted for air and 

substrate temperatures at least 5ºC and rising. Sandblasting, priming and sealing must be 

performed in the same day for a particular joint. The primer shall be brush applied and be 

allowed to dry for at least one hour or more, but shall be thoroughly dry before proceeding. 

 

(3)  Joint Installation: 

Backing rod placement: 

The backer rod shall be installed to a uniform depth as specified on the drawing and as 

recommended by the manufacturer. All spices in the backer rod shall be taped to prevent 

material loss during sealing. The backing rod shall be installed within 3mm tolerance. 

Placement of sealant: 

The sealant shall be 13mm thick, within tolerance, as measured in the centre of the joint, at 

the thinnest position and shall be monitored during installation at 600mm centers, with 

adjustment if required, implemented immediately before sealant begins to harden. Sealant 

placement will only be allowed when air and substrate temperatures are above 5º C, and 2.8º 

C above the dew point. The joint must be kept clean and dry during sealing. 
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Sealing shall be performed using a pneumatic gun, approved by the sealant manufacturer and 

shall be operated at the recommended pressure. The pneumatic gun shall demonstrate proper 

mixing action of the sealant. All unmixed sealant found in the joint, shall be removed and 

replaced at the contractor’s expense.” 

 

B6603: JOINTS IN STRUCTURES 

Materials 

(3) Backup material 

Add the following paragraph: 

“In instances where the contract specifies the Neoprene compression seal as detailed on the 

drawing, the compression seal shall comply with the requirements of ASTM 1056, Type 2, 

Class B, Grade 2 or AASHTO T-4—84 Modified.” 

 

B6604: BEARINGS FOR STRUCTURES 

(e)  Proprietary bearings  

(vi) Inspection and testing 

Add the following paragraph after the third paragraph: 

“The Contractor must notify the Supervisor after each consignment of mechanical bearings 

has been delivered on site.” 
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6400 : CONCRETE FOR STRUCTURES 

B6402 MATERIALS 

(a) Cement 

 

B7600 DEMOLITION AND REMOVING OF STRUCTURES 

Add the following clause: 

B7601 

Before moving plant onto the site and commencing the operations, the contractor shall 

establish to the Engineer’s satisfaction that the method of demolition proposed by the 

contractor is such that he can keep to an acceptable level and ensure the safety of the existing 

structures adjacent to those demolished. 

B7602 MEASUREMENT AND PAYMENT 

ITEM    UNIT 

B76.01 Demolish and remove existing reinforced concrete structures SUM 

Add the following pay item: 

The tendered rate shall include the cost of accessing the area, procurement of machines, 

/tools, labour, officer overheads, mark-up and other incidents required for removing the 

existing portal culverts where the bridge will be constructed and old culverts were new box 

culvert will be constructed, inlet and outlet scour protection, concrete lining, headwalls and 

other salient items; the disposal thereof in an appropriate manner. No payment shall be made 

for individual items to be demolished.  

 

The tenderer lump sum shall also include full compensation for providing access during 

demolition of the existing portal culverts and old pipe culverts and access to the new bridge 

structure and portal culvert structure which are to be constructed. This shall include 

constructing temporary banks, artificial islands and/or cofferdams, their protection, 

safeguarding and maintenance, draining and keeping dry the working areas and draining the 

excavations within the access, and any incidentals in respect of work to be done below 

standing water. 

It shall be assumed that the contractor has acquainted himself with the site conditions, 

including the works to be paid under this item.   
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C3.4.3 PROJECT SPECIFICATIONS : ADDITIONAL SPECIFICATIONS 

 

CONTENTS 

C3.4.3.1 REQUIREMENTS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 

REGULATIONS 

C3.4.3.2 ENVIRONMENTAL MANAGEMENT PLAN 

C3.4.3.3 PROVISION OF STRUCTURED TRAINING 

C3.4.3.4     PROVISION OF THE TEMPORARY WORKFORCE 
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C3.4.3.1 OCCUPATIONAL HEALTH AND SAFETY ACT 1993 : HEALTH AND SAFETY 

SPECIFICATION 

CONTENTS 

C3.4.3.1.1 INTRODUCTION 

C3.4.3.1.2 SCOPE 

C3.4.3.1.3 GENERAL OCCUPATIONAL HEALTH AND SAFETY PROVISIONS 

C3.4.3.1.4 OPERATIONAL CONTROL 

ANNEXURE 1: MEASURING INJURY EXPERIENCE 

ANNEXURE 2: EXECUTIVE SHE RISK MANAGEMENT REPORT 

ANNEXURE 3: LIST OF RISK ASSESSMENTS 

C3.4.3.1.1 Introduction 

In terms of the Construction Regulation 4(1) (a) of the Occupational Health and Safety Act, 

No. 85 of 1993, Makhado Local  Municipality(MAKHADO LOCAL MUNICIPALITY), as the 

Client, is required to compile a Health & Safety Specification for any intended project and 

provide such specification to any prospective tenderer. 

The Client’s further duties are as in C3.5.1.3.1.1. below and in the Construction Regulations, 

2003. 

This specification has as objective to ensure that Principal Contractors entering into a Contract 

with the Makhado Local  Municipality achieve an acceptable level of OH&S performance. This 

document forms an integral part of the Contract and Principal and other Contractors should 

make it part of any Contracts that they may have with Contractors and/or Suppliers. 

Compliance with this document does not absolve the Principal Contractor from complying with 

minimum legal requirements and the Principal Contractor remains responsible for the health 

& safety of his employees and those of his Mandataries. 

C3.4.3.1.2 Scope 

Development of a health & safety specification that addresses all aspects of occupational 

health and safety as affected by the abovementioned contract work. 

The specification will provide the requirements that Principal Contractors and other 

Contractors will have to comply with in order to reduce the risks associated with the 

abovementioned contract work that may lead to incidents causing injury and/or ill health, to a 

level as low as reasonably practicable. 
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C3.4.3.1.3 General Occupational Health & Safety Provisions 

(a) Hazard Identification & Risk Assessment (Construction Regulation 7) 

 (i) Risk Assessments 

 Annexure 3 contains a list of Risk Assessment headings that have been identified by 
Makhado Local Municipality as possibly applicable to the abovementioned contract 
work. It is, by no means, exhaustive and is offered as an assistance to Contractors 
intending to tender. 

 Based on the Risk Assessments, the Principal Contractor must develop a set of site-
specific OH&S rules that will be applied to regulate the OH&S aspects of the 
construction. 

 The Risk Assessments, together with the site-specific OH&S rules must be submitted 
to the Makhado Local Municipality before mobilisation on site commences.  

 Despite the Risk Assessments listed in Annexure 3, the Principal Contractor is required 
to conduct a baseline Risk Assessment and the aforesaid listed Risk Assessments 
must be incorporated into the base-line Risk Assessment. The baseline Risk 
Assessment must further include the Standard Working procedures (SWP) and the 
applicable Method Statements based on the Risk Assessments 

 All out-of-scope work must be associated with a Risk Assessment. 

 (ii) Review of Risk Assessments 

 The Principal Contractor is to review the Hazard Identification, Risk Assessments and 
SWP’s at each Production Planning and Progress Report meeting as the Contract work 
develops and progresses and each time changes are made to the designs, plans and 
construction methods and processes.  

 The Principal Contractor must provide the Client, other Contractors and all other 
concerned-parties with copies of any changes, alterations or amendments as 
contemplated in above. 

(b) Legal Requirements 

 All Contractors entering into a Contract with the Makhado Local Municipality shall, as 
a minimum, comply with the  

 Occupational Health & Safety Act and Regulations (Act 85 of 1993). A current, up-
to-date copy of the OHS Act must be available on site at all times 

 Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993). The 
principal Contractor will be required to submit a letter of Registration and “good-
standing” from the Compensation Insurer before being awarded the Contract. A 
current, up-to-date copy of the COID Act must be available on site at all times. 

 Where work is being carried out on mines’ premises the Contractor will have to 
comply with the Mine Health & Safety Act and Regulations (Act. 29 of 19960 and 
any other OH&S requirements that the mine may specify. A current, up-to-date 
copy of the OHS Act must be available on site at all times. 
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(c) Structure and Responsibilities 

 (i) Overall Supervision and Responsibility for OH&S 

* It is a requirement that the Principal Contractor, when he appoints Contractors 
(Sub-contractors) in terms of Construction Regulations 5(3), (5), (9), (10) and 
(12) he includes an OHS Act Section 37(2) agreement: “Agreement with 
Mandatary” in his agreement with such Contractors. 

* Any OH&S Act (85/1993), Section 16(2) appointee/s as detailed in his/her/their 
respective appointment forms 

 (ii) Further (Specific) Supervision Responsibilities for OH&S 

The Contractor shall appoint designated competent employees and/or other 
competent persons as required by the Act and Regulations. Below is a list of identified 
appointments and may be used to select the appropriate appointments for the current 
contract: 

   Ref. Section/Regulation in OHSAct 

 Batch Plant Supervisor          (Construction Regulation 6(1) 

 Construction Vehicles/Mobile Plant/Machinery Supervisor  (Construction Regulation 21) 
 Demolition Supervisor (Construction Regulation 12) 
 Drivers/Operators of Construction Vehicles/Plant (Construction Regulation 21) 
 Electrical Installation and Appliances Inspector (Construction Regulation 22) 
 Emergency/Security/Fire Coordinator (Construction Regulation 27) 
 Excavation Supervisor (Construction Regulation 11) 
 Explosive Powered Tool Supervisor (Construction Regulation 19) 
 Fall Protection Supervisor  (Construction Regulation 8) 
 First Aider          (General Safety Regulation 3) 
 Fire Equipment Inspector (Construction Regulation 27) 
 Formwork & Support work Supervisor (Construction Regulation 10) 
 Hazardous Chemical Substances Supervisor (HCS Regulations) 
 Incident Investigator        (General Admin Regulation 29) 
 Ladder Inspector         (General Safety Regulation 13A) 
 Lifting Equipment Inspector (Construction Regulation 20) 
 Materials Hoist Inspector (Construction Regulation 17) 
 OH&S Committee   (OHS Act Section 19) 
 OH&S Officer         (Construction Regulation 6(6) 
 OH&S Representatives          (OHS Act Section 17) 
 Person Responsible for Machinery    (General Machinery Regulation 2) 
 Scaffolding Supervisor (Construction Regulation 14) 
 Stacking & Storage Supervisor (Construction Regulation 26) 
 Structures Supervisor (Construction Regulation 9) 
 Suspended Platform Supervisor (Construction Regulation 15) 
 Tunneling Supervisor (Construction Regulation 13) 
 Vessels under Pressure Supervisor          (Vessels under Pressure Regulations) 
 Working on/next to Water Supervisor (Construction Regulation 24) 

 Welding Supervisor         (General Safety Regulation 9) 

The appointments must be in writing and the responsibilities clearly stated together 
with the period for which the appointment is made. This information must be 
communicated and agreed with the appointees. 
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Copies of appointments must be submitted to the Makhado Local Municipality together 

with concise CV’s of the appointees. All appointments must be officially approved by 

Makhado Local Municipality. Any changes in appointees or appointments must be 

communicated to Makhado Local Municipality forthwith. 

The Principal Contractor must, furthermore, provide Makhado Local Municipality with 

an organogram of all Contractors that he/she has appointed or intends to appoint and 

keep this list updated on a weekly basis. 

In addition Makhado Local Municipality Y may require that a Traffic Safety Officer be 

appointed for any project. 

 (iii) Designation of OH&S Representatives (Section 18 of the OHS Act) 

 OH&S Representatives have to be designated in writing and the designation must 

include the area of responsibility of the person and term of the designation. 

 (iv) Duties and Functions of the OH&S Representatives (Section 19 of the OHS 

Act) 

 The Principal Contractor must ensure that the designated OH&S Representatives 

conduct a minimum monthly inspection of their respective areas of responsibility using 

a checklist and report thereon to the Principal Contractor 

 OH&S representatives must be included in accident/incident investigations 

 OH&S representatives must attend all OH&S committee meetings. 

 (v) Appointment of OH&S Committee (Section 20 of the OHS Act) 

 The Principal Contractor must establish an OH&S Committee consisting of all the 

designated OH&S Representatives together with a number of management 

representatives that are not allowed to exceed the number of OH&S representatives 

on the committee and a representative of the Client who shall act as the chairman 

without a vote. The members of the OH&S committee must be appointed in writing. 

 The OH&S Committee must meet minimum monthly and consider, at least, the 

following Agenda: 

1. Opening & Welcome 

2. Present/Apologies/Absent 

3. Minutes of previous Meeting 

4. Matters Arising from the previous Minutes 

5. OH&S Reps Reports 

6. Incident Reports & Investigations 

7. Incident/Injury Statistics 

8. Other Matters  

9. Endorsement of Registers and other statutory documents by a 

representative of the Principal Contractor 

10. Close/Next Meeting 
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(d) Administrative Controls and the Occupational Health & Safety File 

 (i) The OH&S File (Construction Regulation 5 (7)) 

As required by Construction Regulation 5(7), the Principal Contractor and other 

Contractors will each keep an OH&S File on site containing the following documents 

as a minimum: 

* Notification of Construction Work (Construction Regulation 3.) 

* Copy of OH&S Act (updated) (General Administrative Regulation 4.) 

* Proof of Registration and good standing with a COID Insurer (Construction 

Regulation 4 (g)) 

* OH&S Programme agreed with the Client including the underpinning Risk 

Assessment/s & Method Statements (Construction regulation 5 (1)) 

* Copies of OH&S Committee and other relevant Minutes  

* Designs/drawings (Construction Regulation 5 (8)) 

* A list of Contractors (Sub-Contractors) including copies of the agreements 

between the parties and the type of work being done by each Contractor 

(Construction Regulation 9) 

* Appointment/Designation forms as per (a)(i) & (ii) above. 

* Registers as follows: 

* Accident/Incident Register (Annexure 1 of the General Administrative 

Regulations)  

* OH&S Representatives Inspection Register 

* Asbestos Demolition & Stripping Register 

*  Batch Plant Inspections  

* Construction Vehicles & Mobile Plant Inspections by Controller  

* Daily Inspection of Vehicles. Plant and other Equipment by the Operator/ 

Driver/User 

* Demolition Inspection Register  

* Designer’s Inspection of Structures Record 

* Electrical Installations, -Equipment & -Appliances (including Portable Electrical 

Tools) 

* Excavations Inspection 

* Explosive Powered Tool Inspection, Maintenance, Issue & Returns Register 

(incl. cartridges & nails) 

* Fall Protection Inspection Register 

* First Aid Box Contents 

* Fire Equipment Inspection & Maintenance 

* Formwork & Support work Inspections 
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* Hazardous Chemical Substances Record 

* Ladder Inspections 

* Lifting Equipment Register 

* Materials Hoist Inspection Register 

* Machinery Safety Inspection Register (incl. machine guards, lock-outs etc.) 

* Scaffolding Inspections 

* Stacking & Storage Inspection 

* Inspection of Structures 

* Inspection of Suspended Platforms 

* Inspection of Tunnelling Operations 

* Inspection of Vessels under Pressure 

* Welding Equipment Inspections 

* Inspection of Work conducted on or Near Water  

*  All other applicable records 

Makhado Local Municipality will conduct an audit on the OH&S file of the Principal 

Contractor from time-to-time. 

(e) OH&S Goals & Objectives & Arrangements for Monitoring & Review of OH&S 

Performance 

The Principal Contractor is required to maintain a CIFR of at least 8 (See Annexure 1. 

to this document: “Measuring Injury Experience) and report on this to Makhado Local 

Municipality on a monthly basis 

(f) Notification of Construction Work (Construction Regulation 3.) 

The Principal Contractor must, where the Contract meets the requirements laid down 

in Construction Regulation 3, within 5 working days, notify the Department of Labour 

of the intention to carry out construction work and use the form (Annexure A in the 

Construction Regulations) for the purpose. A copy must be held on the OH&S File and 

a copy must be forwarded to Makhado Local Municipality for record keeping purposes. 

(g) Training, Awareness and Competence 

The contents and syllabi of all training required by the Act and Regulations are to be 
included in the Principal Contractor’s OH&S Plan.  

 (i) General Induction Training 

All members of Contractor’s Site management as well as all the persons appointed as 
responsible for OH&S in terms of the Construction and other Regulations will be 
required to attend a general induction session by the Client 

All employees of the Principal and other Contractors to be in possession of proof of 
General Induction training. 
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 (ii) Site Specific Induction Training 

The Principal Contractor will be required to develop Contract work project specific 
induction training based on the Risk Assessments for the Contract work and train all 
employees and other Contractors and their employees in this. 

All employees of the Principal and other Contractors to be in possession of proof of 
Site Specific OH&S Induction training at all times. 

 (iii) Other Training 

 All operators, drivers and users of construction vehicles, mobile plant and other 
equipment to be in possession of valid proof of training. 

 All employees in jobs requiring training in terms of the Act and Regulations to be in  
possession of valid proof of training as follows: 

 OH&S Training Requirements: (as required by the Construction Regulations and as 
indicated by the OH&S Specification & the Risk Assessment/s): 

* General Induction (Section 8 of the Act) 

* Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act) 

* Site/Project Manager 

* Construction Supervisor 

* OH&S Representatives (Section 18 (3) of the Act) 

* Training of the Appointees indicated above 

* Operators & Drivers of Construction Vehicles & Mobile Plant 
(Construction Regulation 21) 

* Basic Fire Prevention & Protection (Environmental Regulations 9 and 
Construction regulation 27) 

* Basic First Aid (General Safety Regulations 3) 

* Storekeeping Methods & Safe Stacking (Construction Regulation 26) 

* Emergency, Security and Fire Co-coordinator 

 (iv) Awareness & Promotion 

 The Principal Contractor is required to have a promotion and awareness scheme in 
place to create an OH&S culture in employees. The following are some of the methods 
that may be used: 

 Toolbox Talks  

 OH&S Posters 

 Videos 

 Competitions 

 Suggestion schemes 

 Participative activities such as OH&S Safety circles. 

(v) Competence 
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 The Principal Contractor shall ensure that his and other Contractors personnel 
appointed are competent and that all training required to do the work safely and without 
risk to health, has been completed before work commences 

 The Principal Contractor shall ensure that follow-up and refresher training is conducted 
as the contract work progresses and the work situation changes. 

 Records of all training must be kept on the OH&S File for auditing purposes. 

(h) Consultation, Communication and Liaison 

 OH&S Liaison between the Client, the principal Contractor, the other Contractors, the 
Designer and other concerned parties will be through the OH&S committee as 
contemplated in above. 

 In addition to the above, communication may be directly to the Client or his appointed 
Agent, verbally or in writing, as and when the need arises. 

 Consultation with the workforce on OH&S matters will be through their Supervisors, 
OH&S Representatives, the OH&S committee and their elected Trade Union 
Representatives, if any. 

The Principal Contractor will be responsible for the dissemination of all relevant OH&S 
information to the other Contractors e.g. design changes agreed with the Client and 
the Designer, instructions by the Client and/or his/her agent, exchange of information 
between Contractors, the reporting of hazardous/dangerous conditions/ situations etc. 

The Principal Contractor will be required to do Site Safety Walks with Makhado Local 
Municipality at least on a basis to be determined between the two parties. 

The Principal and other Contractors will be required to conduct Toolbox Talks with their 
employees on a weekly basis and records of these must be kept on the OH&S File. 
Employees must acknowledge the receipt of Toolbox Talks which record must, likewise 
be kept on the OH&S File. 

The Principal Contractors most senior manager on site will be required to attend all 
Makhado Local Municipality OH&S meetings and  

a list of dates, times and venues will be provided to the Principal Contractor by 
Makhado Local Municipality. 

(i) Checking, Reporting and Corrective Actions 

 (i) Monthly Audit by Client (Construction Regulation 1(d)) 

Makhado Local Municipality will be conducting a Monthly Audit to comply with 
Construction Regulation 4(1)(d) to ensure that the principal Contractor has 
implemented and is maintaining the agreed and approved OH&S Plan. 

 (ii) Other Audits and Inspections by Makhado Local Municipality: 

 Makhado Local Municipality reserves the right to conduct other ad hoc audits and 
inspections as deemed necessary. This will include Site Safety Walks.  

 (iii) Conducting an Audit 
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 A representative of the Principal Contractor must accompany Makhado Local 
Municipality on all Audits and Inspections and may conduct his/her own 
audit/inspection at the same time. Each party will, however, take responsibility for the 
results of his/her own audit/inspection results. 

 (iv) Contractor’s Audits and Inspections 

 The Principal Contractor is to conduct his own monthly internal audits to verify 
compliance with his own OH&S Management system as well as of with this 
specification. 

 (v) Inspections by OH&S Representative’s and other Appointees 

 OH&S Representatives must conduct weekly inspections of their areas of 
responsibility and report thereon to their foreman or supervisor whilst other appointees 
must conduct inspections and report thereon as specified in their appointments e.g. 
vehicle, plant and machinery drivers, operators and users must conduct daily 
inspections before start-up. 

 (vi) Recording and Review of Inspection Results 

 All the results of the abovementioned inspections to be in writing, reviewed at OH&S 
committee meetings, endorsed by the chairman of the meeting and placed on the 
OH&S File. 

 (vii) Reporting of Inspection Results 

 The Principal Contractor is required to provide the Client with a monthly report in the 
format as per the attached Annexure 2: “SHE Risk Management Report” 

(j) Incident Reporting and Investigation  

 Reporting of Accidents and Incidents (Section 24 and General Administrative 
Regulation 8 of the OHS Act) 

 The Principal Contractor must report all incidents where an employee is injured on duty 
to the extent that he/she: 

* dies 
* becomes unconscious 
* loses a limb or part of a limb 
* is injured or becomes ill to such a degree that he/she is likely either to die or to 

suffer a permanent physical defect or likely to be unable for a period of at least 
14 days either to work or continue with the activity for which he/she was usually 
employed 

OR where: 
* a major incident occurred 
* the health or safety of any person was endangered 
* where a dangerous substance was spilled 
* the uncontrolled release of any substance under pressure took place 
* machinery or any part of machinery fractured or failed resulting in flying, falling 

or uncontrolled moving objects 
* machinery ran out of control 

to Makhado Local Municipality within two days and to the Provincial Director of the 
Department of Labour within seven days (Section 24 of the Act & General 
Administrative Regulation 8.) EXCEPT that, where a person has died, has become 
unconscious for any reason or has lost a limb or part of a limb or may die or suffer a 
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permanent physical defect, the incident must be reported to both Makhado Local 
Municipality and the Provincial Director of the Department of Labour forthwith by 
telephone, telefax or E-mail. 

 The Principal Contractor is required to provide Makhado Local Municipality with copies 
of all statutory reports required in terms of the Act within 7 days of the incident 
occurring. 

 The Principal Contractor is required to provide Makhado Local Municipality with copies 
of all internal and external accident/incident investigation reports including the reports 
contemplated below within 7 days of the incident occurring. 

 Accident and Incident Investigation (General Administrative Regulation 9) 

 The Principal Contractor is responsible for the investigation of all accidents/incidents 
where employees and non-employees were injured to the extent that he/she/they had 
to be referred for medical treatment by a doctor, hospital or clinic 

 The results of the investigation to be entered into the Accident/Incident Register listed 
in above.  

 The Principal Contractor is responsible for the investigation of all minor and non-injury 
incidents as described in Section 24 (1) (b) & (c) of the Act and keeping a record of 
the results of such investigations including the steps taken to prevent similar accidents 
in future. 

 The Principal Contractor is responsible for the investigation of all road traffic accidents 
and keeping a record of the results of such investigations including the steps taken to 
prevent similar accidents in future. 

 The Makhado Local Municipality reserves the right to hold its own investigation into an 
incident or call for an independent external investigation. 

C3.4.3.1.4 Operational Control 

(a) Emergency Preparedness, Contingency Planning and Response 

 The Principal Contractor must appoint a competent person to act as Emergency 
Controller/Coordinator. 

 The Principal Contractor must conduct an emergency identification exercise and 
establish what emergencies could possibly develop. He/she must then develop 
detailed contingency plans and emergency procedures, taking into account any 
emergency plan that Makhado Local Municipality may have in place. 

 The Principal Contractor and the other Contractors must hold regular practice drills of 
contingency plans and emergency procedures to test them and familiarise employees 
with them. 

(b) First Aid (General Safety Regulation 3) 

 The Principal Contractor must provide First Aid equipment (including a stretcher) and 
have qualified   First Aider/s as required by General Safety Regulation 3 of the OHS 
Act. 
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 The Contingency Plan of the Principal Contractor must include the arrangements for 
speedily and timeously transporting injured/ill person/s to a medical facility or of getting 
emergency medical aid to person/s that may require it. 

 The Principal Contractor must have firm arrangements with his other Contractors in 
place regarding the responsibility of the other Contractors injured/ill employees 

(c) Security 

 The Principal Contractor must establish site access rules and implement and maintain 
these throughout the construction period. Access control must include the rule that 
non-employees will not be allowed on site unaccompanied. 

 The Principal Contractor must develop a set of Security rules and procedures and 
maintain these throughout the construction period 

(d) Fall Protection (Working in Elevated Positions (Construction regulation 8.) 

 A pre-emptive Risk Assessment will be required for any work to be carried out above 
two metres from the ground or any floor level and will be classified as “Work in Elevated 
Positions”. 

 As far as is practicable, any person working in an elevated position will work from a 
platform, ladder or other device that is at least as safe as if he/she is working at ground 
level and whilst working in this position be wearing a single belt with lanyard that will 
be worn to prevent the person falling from the platform, ladder or other device utilised. 
This safety belt will be, as far as is possible, secured to a point away from the edge 
over which the person might fall and the lanyard must be of such a length that the 
person will not be able to move over the edge. 

 Alternatively any platform, slab, deck or surface forming an edge over which a person 
may fall may be fitted with guard rails at two different heights as prescribed in SABS 
085: Code of Practice for the Design, Erection, Use and Inspection of Access 
Scaffolding. 

 Where the requirement in is not practicable, the person will be provided with a full body 
harness that will be worn and attached above the wearer’s head at all times and the 
lanyard must be fitted with a shock absorbing device OR the person must be attached 
to an approved, by Makhado Local Municipality, fall arrest system. 

 Where the requirements are not practicable, a suitable catch net must be erected. 

 Workers working in elevated positions must be trained to do this safely and without 
risk to health 

 Where work on roofs is carried out, the Risk Assessment must take into account the 
possibility of persons falling through fragile material. Skylights and openings in the roof. 

 

C3.4.3.1.5 Measurement and Payment 

Payment for the contractor’s obligations in respect of the Occupational Health and 
Safety act and Construction Regulations shall be made through three payment items 
described below.  The three payment items together shall include full compensation 
for all personnel (including a dedicated full time Construction Safety Officer), cost and 
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incidentals in respect of compliance with the enforcement of the Health and Safety 
Specifications, which shall include for the compilation, presentation, implementation 
and maintenance of the Health and Safety Plan as contemplated.  In tendering rates 
for the three items the contractor shall ensure that the sum of the amounts for the three 
items shall not be less than one percent (1%) of the Tender Amount. 

Item                     Unit 

B1.1 Contractor’s initial obligations in respect of the  

Occupational Health and Safety Act and  

Construction Regulations Lump Sum 

The full amount will be paid in one instalment only once:- 

(a) The contractor has notified the Provincial Director of the Department of Labour 

in writing of the project. 

(b) The contractor has made the required initial appointments of employees and 

sub-contractors. 

(c) The client has approved the contractor’s Health and Safety Plan. 

(d) The contractor has set up his Health and Safety File. 

Item  Unit 

B1.2 Contractor’s time related obligations in respect 

of the Occupational Health and Safety Act and  

Construction Regulations Month 

The tendered monthly amount shall represent full compensation for that part of the 

contractor’s general obligations in terms of the Occupational Health and Safety Act 

and the Construction Regulations which are mainly a function of time.  This includes 

inter alia payment of all costs for the appointment of all staff contemplated in the 

construction regulations and the transport of employees on site.  Payment will be 

monthly only after payment for Item B1.1 has been made.   

Item      Unit 

B1.3 Submission of the Health and Safety File   Lump Sum 

The tendered lump sum shall represent full compensation for the contractor meeting 

all his obligations in respect of the Occupational Health and Safety Act and the 

Construction Regulations and for the preparation and submission of his Health and 

Safety File complete as envisaged on this specification to the Client’s satisfaction. 

This amount will be paid only once the contractor has met all his obligations in respect 

of the Occupational Health and Safety Act and the Construction Regulations and has 

submitted his Health and Safety File complete as envisaged on this specification to the 

Client’s satisfaction. 
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C3.4.3.1.6 Project/Site Specific Requirements 

 See Annexure 3 

Annexure 1: Measuring Injury Experience 

Annexure 2: SHE Risk Management Report 

Annexure 3. List of Risk Assessments 
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ANNEXURE 1: MEASURING INJURY EXPERIENCE 

Injury experience has traditionally been measured by the use of a disabling injury frequency 

rate, the so-called “DIFR”. The DIFR is calculated by multiplying the number of disabling 

injuries by 1 million and dividing by the number of man-hours worked. 

Lately the DIFR has been replaced internationally with a DIIR: disabling injury incidence rate. 

The only difference between the two rates are that the 10 million in the calculation is replaced 

with 200 000. (200 000 purported to be the number of hours and average person works in a 

lifetime.) 

The use of the two rates above has proved to be somewhat problematical as they are open to 

manipulation and disabling injuries are often “hidden” by returning the injured employee to the 

workplace so as not to lose a shift and therefore having to register a disabling injury. 

The Construction Industry recently decided to promote the use of a new frequency rate based 

on the number of compensation injury claims as these are more difficult to hide or manipulate 

because the reporting of compensable injuries is a legal requirement.  

The industry is hoping that adoption of this new measurement of injury experience will enable 

the industry to monitor itself as far as work related injuries are concerned. 

Below follows an explanation of this new rating system. 

COMPENSATION INCIDENCE FREQUENCY RATE (CIFR) 

FORMULA 

No. of Compensation Claims X 200 000 /  

*220 man hours  X  No. of Employees 

DEFINITIONS 

No. of Compensation 

Claims:  The number of claims lodged with the COID insurer for the period under 

review 

200 000: The fixed factor to align the rate with other rates used internationally 

Manhours Worked  

Include: * Hourly Paid Employees 

  * Sub-contactors (No. of Employees X *220 each) 

  * Staff (No. of Employees X *220 hours each) 

220 manhours: The *average number of hours worked by one employee in one month 

in the Construction industry.  
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 * Overtime, absence on leave or sick leave, unrecorded after hours time 

worked by senior and middle management factored into this average. 

No. of Employees:    The actual or average number of employees employed  

  for the period under review. 

2002/03CIFRSystem 
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ANNEXURE 2: EXECUTIVE SHE RISK MANAGEMENT REPORT  

The SAFCEC OH&S committee recently developed the following report in an attempt to 

standardise on reporting and assist contractors in obtaining a clear picture of their SHE Risk 

Management performance. It is hoped that clients will also accept this standardised report. 

Your comments/suggestions for improvement is invited. 

EXAMPLE ONLY: ALL INFORMATION IS FICTITIOUS 

Xyz construction 

*SHE RISK MANAGEMENT REPORT 

PERIOD JANUARY TO MARCH 2002 

*(SHE = Safety, Health & Environment) 

1. Introduction 

We hope that this new format of quarterly SHE Risk Management reporting will provide a clear 

picture of the company’s performance as far as occupational health & safety is concerned. 

The first quarter of 2002 generally reflected an improvement in injury experience and shows 

a decline in the number of injuries. Although Building was the only division where there was 

an increase in compensation claims, figures are still well down from the average 2001 figures. 

A sub-contractor experienced one fatality. 

All divisions are eagerly awaiting the final implementation in May of the new electronic SHE 

Management system that will make the tools to implement the SHE programme available to 

all management and supervisory staff. 

2. Incident Statistics  

Compensation Incident Frequency Rate (CIFR) 

CIFR = Total No. of Claims against the Workmen’s Compensation Fund X 200 000 

            Manhours worked 

2.2.  Disabling Injury Incidence Rate (DIIR) 
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DIIR =     No. Disabling Injuries X 200 000       

         Manhours worked                  

 

2.3. Other Major Incidents 

Three other major incidents were experienced in the period under review: 

2.3.1. A major trench collapsed at Job. 00123: XYZ Head Office, Bochum: No personnel 

injured, extensive damage to foundations: 3 days delay. 

2.3.2. A concrete dumper ran away when its brakes failed. It smashed into the glass façade 

of the building on Job 00332: McDonalds, Polokwane. The driver jumped off and was 

not injured. Cost of damage to façade: R45 000. 

2.3.3. A storage hut on Job 00567: BP Petrol Station, Swartruggens was demolished by fire 

when the night watchman made a fire inside the storage hut which contained concrete 

vibrators and levelling machines. Cost of replacing the hut and machines: R30 000 

3.  RISK AREAS 

The following items of concern need priority consideration by management: 

3.1. New employees must undergo pre-employment medical examinations to: 

 protect XYZ from claims at a later stage 

 ensure that only healthy persons are employed 

 prevent injuries and illness in the workplace 

 enhance XYZ image 

3.2. Vehicle drivers and plant operators must be instructed to inspect their vehicles daily 

before start-up using the prescribed checklists to ensure that these are safe to operate 

and in good condition. 

 

4. AUDITS 

Three SHE audits were conducted in February and March: 

4.1. Job 00432: Gillooly’s Mall    Compliance: 56%(*) 

 Job 00786: Cullinan Head Office  Compliance: 83%(****) 

 Job 00589: Cleveland Station  Compliance: 76%(***) 
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5. TRAINING 

One hundred and forty two employees, representing 7% of employees, attended nine training 

courses. *Our objective is to train 5,5% of employees quarterly. 

Month No. of Employees 

Trained 

Course Source 

January 26 

15 

3 

Induction 

OH&S Reps 

Crane Drivers 

Internal 

Consultant 

External 

February 23 

17 

Induction 

OH&S Reps 

Internal 

Consultant 

March 43 

9 

3 

3 

Induction 

OH&S Reps 

Bomag Rollers 

First Aiders 

Internal 

Consultant 

Supplier 

St. John’s 

 

6. LEGAL ISSUES 

6.1. An inspector of the Department of Labour issued an improvement notice on Job 00987: 

Gillooly’s Mall. The notice requires that all scaffolding comply with the SABS standards 

for the Erection and Maintenance of Access Scaffolding (SABS 085). This is currently 

being attended to and the inspector will return on 15 April 2002 to ascertain if the notice 

has been complied with. 

8. OCCUPATIONAL AIND OTHER HEALTH MATTERS 

8.1. HIV Aids 

The proposed SAFCEC clinic will soon be operational and we will then be able to send our 

employees who have tested positive to the clinic for counselling and eventual treatment when 

necessary 

The mobile clinic saw and tested fifty employee volunteers at 3 sites this month. Eighteen of 

them tested positive. 

8.2. Tuberculosis 

The mobile clinic will be calling at Gillooly’s Mall and Cleveland Station on 15 and 16 October 

respectively to screen employees for TB. 

8.3. Noise 

All suspected noise pollution areas have been tested and the results are awaited. Employees 

working in areas testing over 85dBa will be issued with suitable hearing protectors. 

9. ENVIRONMENTAL MEASURES 

Inspectors from the Botswana Department of the Environment visited Djwaneng and inspected 

the site and yard. They gave it a “clean bill of health” and advised that we should increase the 

dust control measures by spraying roads three times per day instead of the present twice per 

day. 
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10. ACHIEVEMENTS/AWARDS 

10.1. The client at Djwaneng (Job 00786) awarded the XYZ site first position in the 

housekeeping competition conducted bi-monthly by the client’s SHE managers. The 

project manager and his team are to be congratulated for this sterling effort. 

10.2. Job 0987: Refurbishment of Pretoria Main Railway Station has just completed 1million 

compensation claim free days. This was no easy achievement if we consider the 

conditions being worked under after the extensive fire that caused major damage. 

SHE Risk Manager 

2002.09.27 
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ANNEXURE 3: LIST OF RISK ASSESSMENTS 

* Clearing & Grubbing of the Area/Site 

* Site Establishment including: 

- Office/s 
- Secure/safe storage for materials, plant & equipment 
- Ablutions 
- Sheltered eating area 
- Maintenance workshop 
- Vehicle access to the site 

* Dealing with existing structures  

* Location of existing services 

* Installation and maintenance of temporary construction electrical supply, lighting and 

equipment 

* Adjacent land uses/surrounding property exposures 

* Boundary and access control/Public Liability Exposures (NB: the Employer is also 

responsible for the OH&S of non-employees affected by his/her work activities.) 

* Health risks arising from neighbouring as well as own activities and from the 

environment e.g. threats by dogs, bees, snakes, lightning etc. 

* Exposure to noise 

* Exposure to vibration 

* Protection against dehydration and heat exhaustion 

* Protection from wet & cold conditions 

* Dealing with HIV/Aids and other diseases 

* Use of Portable Electrical Equipment including 

- Angle grinder 
- Electrical drilling machine 
- Skill saw 

* Excavations including 

- Ground/soil conditions 
- Trenching 
- Shoring 
- Drainage of trench 

* Welding including 

- Arc Welding 
- Gas welding 
- Flame cutting 
- Use of LP gas torches and appliances  

* Loading & offloading of trucks 

* Aggregate/sand and other materials delivery 

* Manual and mechanical handling 

* Lifting and lowering operations 

* Driving & operation of construction vehicles and mobile plant including 

- Trenching machine 
- Excavator 
- Bomag roller 
- Plate compactor 
- Front end loader 
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- Mobile cranes and the ancillary lifting tackle 
- Parking of vehicles & mobile plant 
- Towing of vehicles & mobile plant 

* Use and storage of flammable liquids and other hazardous substances 

* Layering and bedding 

* Installation of pipes in trenches 

* Pressure testing of pipelines 

* Backfilling of trenches 

* Protection against flooding 

* Gabion work 

* Use of explosives 

* Protection from overhead power lines 

* As discovered by the Principal Contractor’s hazard identification exercise 

* As discovered from any inspections and audits conducted by the Client or by the 

Principal Contractor or any other Contractor on site 

* As discovered from any accident/incident investigation. 
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C3.4.3.2 ENVIRONMENTAL MANAGEMENT PLAN 

CONTENTS 

C3.4.3.2.1 SCOPE 

C3.4.3.2.2 DEFINITIONS 

C3.4.3.2.3 IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS 

C3.4.3.2.4 LEGAL REQUIREMENTS 

C3.4.3.2.5 ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 

C3.4.3.2.6 TRAINING 

C3.4.3.2.7 ACTIVITIES/ASPECTS CAUSING IMPACTS 

C3.4.3.2.8 ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES 

C3.4.3.2.9 RECORD KEEPING 

C3.4.3.2.10 COMPLIANCE AND PENALTIES 

C3.4.3.2.11 MEASUREMENT AND PAYMENT 

C3.4.3.2.1. SCOPE 

This environmental management programme (EMP) sets out the methods by which proper 

environmental controls are to be implemented by the contractor. The duration over which the 

contractor’s controls shall be in place cover the construction period of the project as well as 

the limited time after contract completion defined by the General Conditions of Contract, and 

the project specifications, as the defects notification period (maintenance period).   

The provisions of this EMP are binding on the contractor during the life of the contract. They 

are to be read in conjunction with all the documents that comprise the suite of documents for 

this contract.  In the event that any conflict occurs between the terms of the EMP and the 

project specifications or Record of Decision, the terms herein shall be subordinate.  

The EMP is a dynamic document subject to similar influences and changes as are brought by 

variations to the provisions of the project specification. Any substantial changes shall be 

submitted to the Makhado Local Municipality in writing for approval. 

The EMP identifies the following: 

Construction activities that will impact on the environment. 

Specifications with which the contractor shall comply in order to protect the environment 

from the identified impacts. 

Actions that shall be taken in the event of non-compliance. 
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C3.4.3.2.2. DEFINITIONS 

Alien Vegetation: alien vegetation is defined as undesirable plant growth which shall include, 

but not be limited to, all declared category 1 and 2 listed invader species as set out in the 

Conservation of Agricultural Resources Act (CARA) regulations.  Other vegetation deemed to 

be alien shall be those plant species that show the potential to occupy in number, any area 

within the defined construction area and which are declared to be undesirable. 

Construction Activity: a construction activity is any action taken by the contractor, his 

subcontractors, suppliers or personnel during the construction process as defined in the South 

African National Roads Agency Limited and National Roads Act, 1998 (Act No. 7, 1998) 

Environment: environment means the surroundings within which humans exist and that could 

be made up of -  

- the land, water and atmosphere of the earth; 

- micro-organisms, plant and animal life; 

- any part or combination of (i) and (ii) and the interrelationships among and between 

them; and 

- the physical, chemical, aesthetic and cultural properties and conditions of the foregoing 

that influence human health and well-being. 

Environmental Aspect: an environmental aspect is any component of a contractor’s 

construction activity that is likely to interact with the environment. 

Environmental Impact: an impact or environmental impact is the change to the environment, 

whether desirable or undesirable, that will result from the effect of a construction activity. An 

impact may be the direct or indirect consequence of a construction activity. 

Record of Decision: a record of decision is a written statement from the Limpopo Department 

of Economic Development, Environment and Tourism, that records its approval of a planned 

undertaking to improve, upgrade or rehabilitate a section of road and the mitigating measures 

required to prevent or reduce the effects of environmental impacts during the life of a contract. 

Road Reserve: the road reserve is a corridor of land, defined by co-ordinates and 

proclamation, within which the road, including access intersections or interchanges, is 

situated.  A road reserve may, or may not, be bounded by a fence. 

Road Width: for the purposes of the EMP, the road width is defined as the area within the 

road reserve i.e. fence line to fence line, but also includes all areas beyond the road reserve 

that are affected by the continuous presence of the road, e.g. a reach of a water course. 

 

 

 

 

 

 

 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 
 

C.214 

 

C3.4.3.2.3. IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS 

The contractor shall identify likely aspects before commencing with any construction activity. 
Examples of environment aspects include: 

- waste generation 
- stormwater discharge 
- emission of pollutants into the atmosphere 
- chemical use operations 
- energy use operations 
- water use operations 
- use of natural resources 
- noise generation 
 

Thereafter the contractor shall programme his work in such a way that each cause and effect 
of a construction activity is also identified and the activity planned so as to prevent any impact 
from happening.  If prevention is not practicable, or in the event of mishap or misapplication, 
the contractor shall provide plans and measures for the engineer’s approval, which will limit 
and contain the magnitude, duration and intensity of the impact. The contractor shall 
demonstrate that he/she is capable of carrying out any repair and reinstatement of the 
damaged environment.  These requirements shall be concurrent with the time constraints to 
produce an approved construction programme according to subclause 8.3 as amended by 
Particular Condition of the general conditions of contract and clause B1204 of these project 
specifications. 

Listed below are some environmental impacts that could adversely alter an aspect of the 
environment through usual construction activities: 

Pollution of atmosphere, soil or water 
Destruction or removal of fauna and flora and effect on biological diversity  
Deformation of the landscape 
Soil erosion 
Destruction of historical/heritage sites 
Effect on the built environment 
Effect on agricultural land and wetlands 

General good construction practice will play an important role in avoiding the occurrence of 
an Impact. The contractor’s attention is drawn, in this regard, to C1008. Environmental 
Management of Construction Activities 

C3.4.3.2.4. LEGAL REQUIREMENTS 

a) General 

Construction will be according to the best industry practices, as identified in the project 
documents.  This EMP, which forms an integral part of the contract documents, informs the 
contractor as to his duties in the fulfilment of the project objectives, with particular reference 
to the prevention and mitigation of environmental impacts caused by construction activities 
associated with the project.   The contractor should note that obligations imposed by the EMP 
are legally binding in terms of environmental statutory legislation and in terms of the additional 
conditions to the general conditions of contract that pertain to this project. In the event that 
any rights and obligations contained in this document contradict those specified in the 
standard or project specifications then the latter shall prevail. 

 

 



TENDER No.: KRLMTEC/BID: 02/2021-22 
  
APPOINTMENT OF PROFESSIONAL CONTRACTOR FOR CONSTRUCTION OF 
INTERNAL ROADS & STORMWATER IN REAGILE EXT 6 & 7 
 

C.215 

 

b) Statutory and other applicable legislation 

 The contractor is deemed to have made himself conversant with all legislation pertaining to 
the environment, including provincial and local government ordinances, which may be 
applicable to the contract. 

C3.4.3.2.5. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 

a) Appointment of a Designated Environmental Officer (DEO) 

For the purposes of implementing the conditions contained herein, the contractor shall submit 
to the engineer for approval the appointment of a nominated representative of the contractor 
as the DEO for the contract. The request shall be given, in writing, at least fourteen days 
before the start of any work clearly setting out reasons for the nomination, and with sufficient 
detail to enable the engineer to make a decision. The engineer will, within seven days of 
receiving the request, approve, reject or call for more information on the nomination. Once a 
nominated representative of the contractor has been approved he/she shall be the DEO and 
shall be the responsible person for ensuring that the provisions of the EMP are complied with 
during the life of the contract.  The engineer will be responsible for issuing instructions to the 
contractor where environmental considerations call for action to be taken.  The DEO shall 
submit regular written reports to the engineer, but not less frequently than once a month. 

The engineer shall have the authority to instruct the contractor to replace the DEO if, in the 
engineer’s opinion, the appointed officer is not fulfilling his/her duties in terms of the 
requirements of the EMP or this specification. Such instruction will be in writing and shall 
clearly set out the reasons why a replacement is required. 

There shall be an approved DEO on the site at all times. 

b) Administration  

Before the contractor begins each construction activity the DEO shall give to the engineer a 
written statement setting out the following: 

The type of construction activity. 
Locality where the activity will take place. 
Identification of the environmental aspects and impacts that might result from the activity. 
Methodology for impact prevention for each activity or aspect. 
Methodology for impact containment for each activity or aspect. 
Emergency/disaster incident and reaction procedures. 
Treatment and continued maintenance of impacted environment. 

The contractor may provide such information in advance of any or all construction activities 
provided that new submissions shall be given to the engineer whenever there is a change or 
variation to the original.  

The engineer may provide comment on the methodology and procedures proposed by the 
DEO, but he shall not be responsible for the contractor’s chosen measures of impact mitigation 
and emergency/disaster management systems.  However, the contractor shall demonstrate 
at inception and at least once during the contract that the approved measures and procedures 
function properly. 

 

 

 

 

 

c) Good Housekeeping 
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The Contractor shall undertake “good housekeeping” practices during construction as stated 
in clause 1217 of the COLTO Standard Specifications for Roads and Bridges and subclauses 
4.3.1 and 4.3.2 of the General Conditions of Contract. This will help avoid disputes on 
responsibility and allow for the smooth running of the contract as a whole. Good housekeeping 
extends beyond the wise practice of construction methods that leaves production in a safe 
state from the ravages of weather to include the care for and preservation of the environment 
within which the site is situated. 

C3.4.3.2.6. TRAINING 

The designated environmental officer (DEO) must be conversant with all legislation pertaining 
to the environment applicable to this contract and must be appropriately trained in 
environmental management and must possess the skills necessary to impart environmental 
management skills to all personnel involved in the contract.  

The contractor shall ensure that adequate environmental training takes place. All employees 
shall have been given an induction presentation on environmental awareness. Where 
possible, the presentation needs to be conducted in the language of the employees. The 
environmental training should, as a minimum, include the following: 

 -          The importance of conformance with all environmental policies 

 -          The environmental impacts, actual or potential, of their work activities; 

 -          The environmental benefits of improved personal performance; 

- Their roles and responsibilities in achieving conformance with the environmental policy 
and procedures and with the requirement of the Agency’s environmental management 
systems, including emergency preparedness and response requirements;  

-         The potential consequences of departure from specified operating procedures;  

- The mitigation measures required to be implemented when carrying out their work 
activities. 

In the case of permanent staff the contractor shall provide evidence that such induction 
courses have been presented.  In the case of new staff (including contract labour) the 
contractor shall inform the engineer when and how he/she intends concluding his 
environmental training obligations. 
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C3.4.3.2.7. ACTIVITIES/ASPECTS CAUSING IMPACTS 

A list of possible causes of environmental impacts that occur during construction activities is 

given in Table 7/1: Aspects or Activities that Cause Environmental Impacts during 

Construction Activities, which is to be found at the end of this part. This list is not exhaustive, 

and shall be used for guideline purposes only. 

C3.4.3.2.8. ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES 

a)  Site Establishment 

i) Site Plan 

The contractor shall establish his construction camps, offices, workshops, staff 

accommodation and testing facilities on the site in a manner that does not adversely affect the 

environment.  However, before construction can begin, the contractor shall submit to the 

engineer for his approval, plans of the exact location, extent and construction details of these 

facilities and the impact mitigation measures the contractor proposes to put in place. 

The plans shall detail the locality as well as the layout of the waste treatment facilities for litter, 

kitchen refuse, sewage and workshop-derived effluents. The site offices should not be sited 

in close proximity to steep areas, as this will increase soil erosion. Preferred locations would 

be flat areas along the route. If the route traverses water courses, streams and rivers, it is 

recommended that the offices, and in particular the ablution facilities, aggregate stockpiles, 

spoil areas and hazardous material stockpiles are located as far away as possible from any 

water course as possible.  Regardless of the chosen site, the contractor’s intended mitigation 

measures shall be indicated on the plan. The site plan shall be submitted not later than the 

first site meeting.  Detailed, electronic colour photographs shall be taken of the proposed site 

before any clearing may commence. These records are to be kept by the engineer for 

consultation during rehabilitation of the site. Read with COLTO Specification 1302(a), 1402 

(e). 

ii) Vegetation 

The contractor has a responsibility to inform his staff of the need to be vigilant against any 

practice that will have a harmful effect on vegetation.  

The natural vegetation encountered on the site is to be conserved and left as intact as 

possible. Vegetation planted at the site shall be indigenous and in accordance with instructions 

issued by the engineer. Only trees and shrubs directly affected by the works, and such others 

as may be indicated by the engineer in writing, may be felled or cleared. In wooded areas 

where natural vegetation has been cleared out of necessity, the same species of indigenous 

trees as were occurring, shall be re-established. 

The project specification for the rehabilitation of the grass cover shall be strictly adhered to. 

Any proclaimed weed or alien species that propagates during the contract period shall be 

cleared by hand before seeding. (Read in conjunction with COLTO Specification 5801(b), 

5802(b), (c), (d) and (e), 5804, 5805, 5806 and 5807). Fires shall only be allowed in facilities 

or equipment specially constructed for this purpose. A firebreak shall be cleared and 

maintained around the perimeter of the camp and office sites. 
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iii) Rehabilitation 

The area where the site offices were erected will require rehabilitation at the end of the 

contract. All construction material, including concrete slabs and braai areas shall be removed 

from the site on completion of the contract.  

iv) Water for human consumption 

Water for human consumption shall be available at the site offices and at other convenient 

locations on site. 

All effluent water from the camp / office sites shall be disposed of in a properly designed and 

constructed system, situated so as not to adversely affect water sources (streams, rivers, pans 

dams etc). Only domestic type wastewater shall be allowed to enter this drain. 

v) Heating and Cooking fuel 

The contractor shall provide adequate facilities for his staff so that they are not encouraged to 

supplement their comforts on site by accessing what can be taken from the natural 

surroundings. The contractor shall ensure that energy sources are available at all times for 

construction and supervision personnel for heating and cooking purposes.  

b) Sewage treatment 

Particular reference in the site establishment plan shall be given to the treatment of sewage 

generated at the site offices, site laboratory and staff accommodation and at all localities on 

the site where there will be a concentration of labour. Sanitary arrangements should be to the 

satisfaction of project management, the local authorities and legal requirements.  

Safe and effective sewage treatment will require one of the following sewage handling 

methods: septic tanks and soak-aways, dry-composting toilets such as “enviro loos”, or the 

use of chemical toilets which are supplied and maintained by a subcontractor. The type of 

sewage treatment will depend on the geology of the area selected, the duration of the contract 

and proximity (availability) of providers of chemical toilets. Should a soak-away system be 

used, it shall not be closer than 800 metres from any natural water course or water retention 

system. The waste material generated from these facilities shall be serviced on a regular 

basis. The positioning of the chemical toilets shall be done in consultation with the engineer. 

Read with COLTO Specifications 1402(g) and 1404(a). 

Toilets and latrines shall be easily accessible and shall be positioned within walking distance 

from wherever employees are employed on the works. Use of the veld for this purpose shall 

not, under any circumstances, be allowed. 

Outside toilets shall be provided with locks and doors and shall be secured to prevent them 

from blowing over. The toilets shall also be placed outside areas susceptible to flooding. The 

contractor shall arrange for regular emptying of toilets and shall be entirely responsible for 

enforcing their use and for maintaining such latrines in a clean, orderly and sanitary condition 

to the satisfaction of the engineer. 

c) Waste Management  

The contractor’s intended methods for waste management and waste minimisation shall be 

implemented at the outset of the contract. All personnel shall be instructed to dispose of all 

waste in the proper manner. 
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i) Solid Waste 

Solid waste shall be stored in an appointed area in covered, tip proof metal drums for collection 

and disposal. A refuse control system shall be established for the collection and removal of 

refuse to the satisfaction of the engineer. Disposal of solid waste shall be at a Department of 

Water Affairs and Forestry (DWAF) licensed landfill site or at a site approved by DWAF in the 

event that an existing operating landfill site is not within reasonable distance from the site 

offices and staff accommodation. No waste shall be burned or buried at or near the site offices, 

nor anywhere else on the site, including the approved solid waste disposal site. Read with 

COLTO Specification 1404(a). 

ii) Litter 

No littering by construction workers shall be allowed. During the construction period, the 

facilities shall be maintained in a neat and tidy condition and the site shall be kept free of litter.   

Measures shall be taken to reduce the potential for litter and negligent behaviour with regard 

to the disposal of all refuse. At all places of work the contractor shall provide litter collection 

facilities for later safe disposal at approved sites. (Read with COLTO Specification 1302(b)). 

iii) Hazardous waste 

Hazardous waste such as bitumen, tar, oils etc. shall be disposed of in a Department of Water 

Affairs and Forestry approved landfill site. Special care shall be taken to avoid spillage of tar 

or bitumen products such as binders or pre-coating fluid to avoid water-soluble phenols from 

entering the ground or contaminating water. 

Under no circumstances shall the spoiling of tar or bituminous products on the site, over 

embankments, in borrow pits or any burying, be allowed. Unused or rejected tar or bituminous 

products shall be returned to the supplier’s production plant. Any spillage of tar or bituminous 

products shall be attended to immediately and affected areas shall be promptly reinstated to 

the satisfaction of the engineer. 

d) Control at the workshop 

The contractor’s management and maintenance of his plant and machinery will be strictly 

monitored according to the criteria given below, regardless whether it is serviced on the site 

(i.e. at the place of construction activity or at a formalised workshop). 

i) Safety 

All the necessary handling and safety equipment required for the safe use of petrochemicals 

and oils shall be provided by the contractor to, and used or worn by, the staff whose duty it is 

to manage and maintain the contractor’s and his subcontractor’s and supplier’s plant, 

machinery and equipment. 

ii) Hazardous Material Storage 

Petrochemicals, oils and identified hazardous substances shall only be stored under controlled 

conditions. All hazardous materials e.g. tar or bitumen binders shall be stored in a secured, 

appointed area that is fenced and has restricted entry. Storage of tar or bituminous products 

shall only take place using suitable containers to the approval of the engineer.  

The contractor shall provide proof to the engineer that relevant authorisation to store such 

substances has been obtained from the relevant authority. In addition, hazard signs indicating 

the nature of the stored materials shall be displayed on the storage facility or containment 

structure. Before containment or storage facilities can be erected the contractor shall furnish 

the engineer with details of the preventative measures he proposes to install in order to 
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mitigate against pollution of the surrounding environment from leaks or spillage. The preferred 

method shall be a concrete floor that is bunded.   Any deviation from the method will require 

proof from the relevant authority that the alternative method proposed is acceptable to that 

authority. The proposals shall also indicate the emergency procedures in the event of misuse 

or spillage that will negatively affect an individual or the environment. 

iii) Fuel and Gas Storage  

Fuel shall be stored in a secure area in a steel tank supplied and maintained by the fuel 

suppliers.. An adequate bund wall, 110% of volume, shall be provided for fuel and diesel areas 

to accommodate any leakage spillage or overflow of these substances. The area inside the 

bund wall shall be lined with an impervious lining to prevent infiltration of the fuel into the soil. 

Any leakage, spillage or overflow of fuel shall be attended to without delay. 

Gas welding cylinders and LPG cylinders shall be stored in a secure, well-ventilated area. 

iv) Oil and Lubricant Waste 

Used oil, lubricants and cleaning materials from the maintenance of vehicles and machinery 

shall be collected in a holding tank and sent back to the supplier.  Water and oil should be 

separated in an oil trap. Oils collected in this manner, shall be retained in a safe holding tank 

and removed from site by a specialist oil recycling company for disposal at approved waste 

disposal sites for toxic/hazardous materials. Oil collected by a mobile servicing unit shall be 

stored in the service unit’s sludge tank and discharged into the safe holding tank for collection 

by the specialist oil recycling company.  

All used filter materials shall be stored in a secure bin for disposal off site. Any contaminated 

soil shall be removed and replaced. Soils contaminated by oils and lubricants shall be 

collected and disposed of at a facility designated by the local authority to accept contaminated 

materials. 

e) Clearing the Site 

In all areas where the contractor intends to, or is required to clear the natural vegetation and 

soil, either within the road reserve, or at designated or instructed areas outside the road 

reserve, a plan of action shall first be submitted to the engineer for his approval. 

The plan shall contain a photographic record and chainage/land reference of the areas to be 

disturbed. This shall be submitted to the engineer for his records before any 

disturbance/stockpiling may occur. The record shall be comprehensive and clear, allowing for 

easy identification during subsequent inspections. 

The contractor shall be responsible for the re-establishment of grass within the road reserve 

boundaries for all areas disturbed during road construction. This includes, for example, service 

roads, stockpile areas, stop/go facilities, windrows and wherever material generated for, or 

from, road construction has to be stored temporarily or otherwise within the road reserve, or 

at designated or instructed areas outside the road reserve. This responsibility shall extend 

until expiry of the defects notification period.  
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f) Soil Management 

i)  Topsoil 

Topsoil shall be removed from all areas where physical disturbance of the surface will occur 

and shall be stored and adequately protected. The contract will provide for the stripping and 

stockpiling of topsoil from the site for later re-use. Topsoil is considered to be the natural soil 

covering, including all the vegetation and organic matter. Depth may vary at each site. The 

areas to be cleared of topsoil shall include the storage areas. All topsoil stockpiles and 

windrows shall be maintained throughout the contract period in a weed-free condition.  Weeds 

appearing on the stockpiled or windrowed topsoil shall be removed by hand. Soils 

contaminated by hazardous substances shall be disposed of at an approved Department of 

Water Affairs and Forestry waste disposal site. (Read with COLTO Specifications 3104(a), 

5802(a), (g), 5804(a), (b) and (c)). The topsoil stockpiles shall be stored, shaped and sited in 

such a way that they do not interfere with the flow of water to cause damming or erosion, or 

itself be eroded by the action of water. Stockpiles of topsoil shall not exceed a height of 2m, 

and if they are to be left for longer than 6 months, shall be analysed, and if necessary, 

upgraded before replacement. Stockpiles shall be protected against infestation by weeds. 

The contractor shall ensure that no topsoil is lost due to erosion – either by wind or water. 

Areas to be topsoiled and grassed shall be done so systematically to allow for quick cover and 

reduction in the chance of heavy topsoil losses due to unusual weather patterns. The 

contractor’s programme shall clearly show the proposed rate of progress of the application of 

topsoil and grassing. The contractor shall be held responsible for the replacement, at his own 

cost, for any unnecessary loss of topsoil due to his failure to work according to the progress 

plan approved by the engineer. The contractor’s responsibility shall also extend to the clearing 

of drainage or water systems within and beyond the boundaries of the road reserve that may 

have been affected by such negligence. 

ii) Subsoil 

The subsoil is the layer of soil immediately beneath the topsoil. It shall be removed, to a depth 

instructed by the engineer, and stored separately from the topsoil if not used for road building. 

This soil shall be replaced in the excavation in the original order it was removed for 

rehabilitation purposes. 

g) Drainage 

The quality, quantity and flow direction of any surface water runoff shall be established prior 
to disturbing any area for construction purposes. Cognisance shall be taken of these aspects 
and incorporated into the planning of all construction activities. Before a site is developed or 
expanded, it shall be established how this development or expansion will affect the drainage 
pattern. Recognised water users / receivers shall not be adversely affected by the expansion 
or re-development. No water source shall be polluted in any way due to proposed changes. 

Streams, rivers, pans, wetlands, dams, and their catchments shall be protected from erosion 
and from direct or indirect spillage of pollutants such as refuse, garbage, cement, concrete, 
sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic materials and 
bituminous or tar products.  

 

 

 

The contractor shall submit to the engineer his proposals for prevention, containment and 
rehabilitation measures against environmental damage of the identified water and drainage 
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systems that occur on the site. Consideration shall be given to the placement of sedimentation 
ponds or barriers where the soils are of a dispersive nature or where toxic fluids are used in 
the construction process. The sedimentation ponds must be large enough to contain runoff so 
that they function properly under heavy rain conditions. 

h)  Earthworks and Layerworks 

This section includes all construction activities that involve the mining of all materials, and their 
subsequent placement, stockpile, spoil, treatment or batching, for use in the permanent works, 
or temporary works in the case of deviations. Before any stripping prior to the commencement 
of construction, the contractor shall have complied with the requirements of sections C1008 
(e) and C1008 (g). In addition, the contractor shall take cognisance of the requirements set 
out below. 

i)  Quarries and borrow pits 

The contractor’s attention is drawn to the requirement of the Department of Minerals and 
Energy, that before entry into any quarry or borrow pit, an EMP for the establishment, 
operation and closure of the quarry or borrow pit shall have been approved by the Department. 
It is the responsibility of the contractor to ensure that he is in possession of the approved EMP 
or a copy thereof, prior to entry into the quarry or borrow pit. The conditions imposed by the 
relevant EMP are legally binding on the contractor and may be more extensive and explicit 
than the requirements of this specification. In the event of any conflict occurring between the 
requirements of the specific EMP and these specifications the former shall apply. The cost of 
complying with the requirements shall be deemed to be included in existing rates in the Bill of 
Quantities. (Read with COLTO Specification 3100 and 3200). 

ii)  Excavation, hauling and placement 

The contractor shall provide the engineer with detailed plans of his intended construction 
processes prior to starting any cut or fill or layer. The plans shall detail the number of personnel 
and plant to be used and the measures by which the impacts of pollution (noise, dust, litter, 
fuel, oil, sewage), erosion, vegetation destruction and deformation of landscape will be 
prevented, contained and rehabilitated. Particular attention shall also be given to the impact 
that such activities will have on the adjacent built environment. The contractor shall 
demonstrate his “good housekeeping”, particularly with respect to closure at the end of every 
day so that the site is left in a safe condition from rainfall overnight or over periods when there 
is no construction activity. (Read with COLTO Standard Specification clauses 1217 and 3309) 

iii) Spoil sites 

The contractor shall be responsible for the safe siting, operation, maintenance and closure of 
any spoil site he uses during the contract period, including the defects notification period. This 
shall include existing spoil sites that are being re-entered. Before spoil sites may be used 
proposals for their locality, intended method of operation, maintenance and rehabilitation shall 
be given to the engineer for his approval. The location of these spoil sites shall have signed 
approval from the affected landowner before submission to the engineer. No spoil site shall 
be located within 500m of any watercourse. A photographic record shall be kept of all spoil 
sites for monitoring purposes. This includes before the site is used and after re-vegetation.  

The use of approved spoil sites for the disposal of hazardous or toxic wastes shall be 
prohibited unless special measures are taken to prevent leaching of the toxins into the 
surrounding environment. Such special measures shall require the approval of the relevant 
provincial or national authority. The same shall apply for the disposal of solid waste generated 
from the various camp establishments. The engineer will assist the contractor in obtaining the 
necessary approval if requested by the contractor. 

Spoil sites will be shaped to fit the natural topography. These sites shall receive a minimum of 
75mm topsoil and be grassed with the recommended seed mixture. Slopes shall not exceed 
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a vertical: horizontal ratio of 1:3. Only under exceptional circumstances will approval be given 
to exceed this ratio. Appropriate grassing measures to minimise soil erosion shall be 
undertaken by the contractor. This will include both strip and full sodding. The contractor may 
motivate to the engineer for other acceptable stabilising methods. The engineer may only 
approve a completed spoil site at the end of the defects notification period upon receipt from 
the contractor of a landowner’s clearance notice and an engineer’s certificate certifying slope 
stability (Read with COLTO standard Specifications clause 1214). The contractor’s costs 
incurred in obtaining the necessary certification for opening and closing of spoil sites shall be 
deemed to be included in the tendered rates for spoiling. 

iv) Stockpiles 

The contractor shall plan his activities so that materials excavated from borrow pits and 
cuttings, in so far as possible, can be transported direct to and placed at the point where it is 
to be used. However, should temporary stockpiling become necessary, the areas for the 
stockpiling of excavated and imported material shall be indicated and demarcated on the site 
plan submitted in writing to the engineer for his approval, together with the contractor’s 
proposed measures for prevention, containment and rehabilitation against environmental 
damage. 

The areas chosen shall have no naturally occurring indigenous trees and shrubs present that 
may be damaged during operations. Care shall be taken to preserve all vegetation in the 
immediate area of these temporary stockpiles.  During the life of the stockpiles the contractor 
shall at all times ensure that they are: 

- Positioned and sloped to create the least visual impact; 
- Constructed and maintained so as to avoid erosion of the material and contamination 

of surrounding environment; and 
- Kept free from all alien/undesirable vegetation. 

After the stockpiled material has been removed, the site shall be re-instated to its original 
condition. No foreign material generated / deposited during construction shall remain on site. 
Areas affected by stockpiling shall be landscaped, top soiled, grassed and maintained at the 
contractor’s cost until clearance from the engineer and the relevant Authority is received. 

Material milled from the existing road surface that is temporarily stockpiled in areas approved 
by the engineer within the road reserve, shall be subject to the same condition as other 
stockpiled materials. Excess materials from windrows, in-situ milling or any detritus of material 
from road construction activities may not be swept off the road and left unless specifically 
instructed to do so in the contract drawing or under instruction from the engineer 

In all cases, the engineer shall approve the areas for stockpiling and disposal of construction 
rubble before any operation commences and shall approve their clause only when they have 
been satisfactorily rehabilitated. (Read with COLTO Specification 3203 and 4306). 

v) Blasting activities 

Wherever blasting activity is required on the site (including quarries and/or borrow pits) the 
contractor shall rigorously adhere to the relevant statutes and regulations that control the use 
of explosives.  In addition, the contractor shall, prior to any drilling of holes in preparation for 
blasting, supply the engineer with a locality plan of the blast site on which shall be shown the 
zones of influence of the ground and air shock-waves and expected limits of fly-rock.  The 
plan shall show each dwelling, structure and service within the zones of influence and record 
all details of the dwellings/structures/services including existing positions, lengths and widths 
of cracks, as well as the condition of doors, windows, roofing, wells, boreholes etc.  The 
contractor, alone, shall be responsible for any costs that can be attributed to blasting activities, 
including the collection of fly-rock from adjacent lands and fields.  The submission of such a 
plan shall not in any way absolve the contractor from his responsibilities in this regard.  The 
contractor shall also indicate to the engineer the manner in which he intends to advertise to 
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the adjacent communities and/or road users the times and delays to be expected for each 
individual blast. 

i) Batching sites 

Asphalt plants are considered scheduled processes listed in the second schedule to the 
Atmospheric Pollution Prevention Act, 1965 (Act No. 45 of 1965). Should the use of an asphalt 
plant be considered on site, the contractor shall be responsible to obtain the necessary permit 
from the Department of Environmental Affairs and Tourism, regardless of where they are sited. 

Crushing plants and concrete batching plants, whether sited inside or outside of defined quarry 
or borrow pit areas, shall be subject to the requirements of the Department of Minerals and 
Energy legislation as well as the applicable industrial legislation that governs gas and dust 
emissions into the atmosphere. Such sites will be the subject of regular inspections by the 
relative authorities during the life of the project. In addition, the selection, entry onto, operation, 
maintenance, closure and rehabilitation of such sites shall be the same as for those under 
section C1008(h)(iii), with the exception that the contractor shall provide additional measures 
to prevent, contain and rehabilitate against environmental damage from toxic/hazardous 
substances. In this regard the contractor shall provide plans that take into account such 
additional measures as concrete floors, bunded storage facilities, linings to drainage channels 
and settlement dams. Ultimate approval of these measures shall be from the relevant national 
authority, as shall approval of closure. The engineer will assist the contractor in his 
submissions to the relevant authority. 

Effluent from concrete batch plants and crusher plants shall be treated in a suitable designated 
sedimentation dam to the legally required standards to prevent surface and groundwater 
pollution. The designs of such a facility should be submitted to the engineer for approval. 

The contractor shall invite the relevant department to inspect the site within 2 months after any 
plant is commissioned and at regular intervals thereafter, not exceeding 12 months apart 

j) Spillages 

Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants such 
as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, 
wash water, organic materials and tar or bituminous products. In the event of a spillage, the 
contractor shall be liable to arrange for professional service providers to clear the affected 
area. 

Responsibility for spill treatment lies with the contractor. The individual responsible for, or who 
discovers a hazardous waste spill must report the incident to his/her DEO or to the engineer. 
The Designated Environmental Officer will assess the situation in consultation with the 
engineer and act as required. In all cases, the immediate response shall be to contain the spill. 
The exact treatment of polluted soil / water shall be determined by the contractor in 
consultation with the DEO and the engineer. Areas cleared of hazardous waste shall be re-
vegetated according to the engineer’s instructions 

Should water downstream of the spill be polluted, and fauna and flora show signs of 
deterioration or death, specialist hydrological or ecological advice will be sought for 
appropriate treatment and remedial procedures to be followed. The requirement for such input 
shall be agreed with the engineer. The costs of containment and rehabilitation shall be for the 
contractor’s account, including the costs of specialist input. 

 

 

k)  Areas of Specific Importance 
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Any area, as determined and identified within the project document as sensitive or of special 
interest within the site shall be treated according to the express instructions contained in these 
specifications or the approved EMP. The contractor may offer alternative solutions to the 
engineer in writing should he consider that construction will be affected in any way by the 
hindrance of the designated sensitive area or feature. However, the overriding principle is that 
such defined areas requiring protection shall not be changed. Every effort to identify such 
areas within the site will have been made prior to the project going out to tender. The discovery 
of other sites with archaeological or historical interest that have not been identified shall 
require ad hoc treatment.   

i)  Archaeological Sites 

If an artefact on site is uncovered, work in the immediate vicinity shall be stopped immediately. 
The contractor shall take reasonable precautions to prevent any person from removing or 
damaging any such article and shall immediately upon discovery thereof inform the engineer 
of such discovery. The South African Heritage Research Agency (SAHRA) is to be contacted 
who will appoint an archaeological consultant. Work may only resume once clearance is given 
in writing by the archaeologist. (Read with COLTO General Condition of Contract Subclause 
4.24 as amended by Particular Condition). 

ii)  Graves and middens 

If a grave or midden is uncovered on site, or discovered before the commencement of work, 
then all work in the immediate vicinity of the graves/middens shall be stopped and the engineer 
informed of the discovery. SAHRA should be contacted and in the case of graves, 
arrangements made for an undertaker to carry out exhumation and reburial. The Employer will 
be responsible for attempts to contact family of the deceased and for the site where the 
exhumed remains can be re-interred. (Read with COLTO General Conditions of Contract Sub-
clause 4.24 as amended by Particular Condition). 

l) Noise Control 

The contractor shall endeavour to keep noise generating activities to a minimum. Noises that 
could cause a major disturbance, for instance blasting and crushing activities, should only be 
carried out during daylight hours. Compliance with the appropriate legislation with respect to 
noise, shall be mandatory. 

Should noise generating activities have to occur at night the people in the vicinity of the drilling 
shall be warned about the noise well in advance and the activities kept to a minimum. 

m) Dust Control 

Dust caused by strong winds shall be controlled by means of water spray vehicles.  Dust 
omission from batching plants shall be subject to the relevant legislation and shall be the 
subject of inspection by the relevant office of the Department of Minerals and Energy.   

n) Alien Vegetation 

The contractor shall be held responsible for the removal of alien vegetation within the road 
reserve disturbed during road construction. This includes, for example, service roads, 
stockpile areas, stop/go facilities, windrows and wherever material generated for or from road 
construction has been stored temporarily or otherwise within the road reserve. This 
responsibility shall extend for the duration of the defects notification period. 

 

 

 

C3.4.3.2.9. RECORD KEEPING 
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The engineer and the DEO will continuously monitor the contractor’s adherence to the 
approved impact prevention procedures and the engineer shall issue to the contractor a notice 
of non-compliance whenever transgressions are observed. The DEO should document the 
nature and magnitude of the non-compliance in a designated register, the action taken to 
discontinue the non-compliance, the action taken to mitigate its effects and the results of the 
actions. The non-compliance shall be documented and reported to the engineer in the monthly 
report.  

Copies of any record of decision or EMP’s for specific borrow pits or quarries used on the 
project shall be kept on site and made available for inspection by visiting officials from the 
employer or relevant environmental departments. 

C3.4.3.2.10. COMPLIANCE AND PENALTIES 

The contractor shall act immediately when such notice of non-compliance is received and 
correct whatever is the cause for the issuing of the notice. Complaints received regarding 
activities on the construction site pertaining to the environment shall be recorded in a 
dedicated register and the response noted with the date and action taken. This record shall 
be submitted with the monthly reports and a verbal report given at the monthly site meetings.  

Any avoidable non-compliance with the above-mentioned measures shall be considered 
sufficient ground for the imposition of a penalty  

The following penalties shall apply for environmental violations: 
 
a) Unnecessary removal or damage to trees 
 

 2600mm girth or less  :  R 5 000 per tree 

 Greater than 2600mm, but less than 6180mm girth :  R10 000 per tree 

 Greater than 6180mm girth  :   R30 000 per tree 

b) Serious violations: 

 Hazardous chemical/oil spill and/or dumping in 
 non-approved sites. : R10 000 per incident 

 General damage to sensitive environments. : R  5 000 per incident 

 Damage to cultural and historical sites. : R  5 000 per incident 

 Uncontrolled/unmanaged erosion 
 (plus rehabilitation at contractor’s cost). :R1 000 to R5 000 per incident 

 Unauthorised blasting activities. : R   5 000 per incident 

 Pollution of water sources. : R 10 000 per incident 

The engineer’s decision with regard to what is considered a violation, its seriousness and the 
penalty imposed shall be final. 

c) Less serious violations: 

 Littering on site. : R1 000 per incident 

 Lighting of illegal fires on site. : R1 000 per incident 

 Persistent or un-repaired fuel and oil leaks. : R1 000 per incident 

 Excess dust or excess noise emanating from site. : R1 000 per incident 

 Dumping of milled material in side drains or on grassed areas: R1 000 per incident 

 Possession or use of intoxicating substances on site. : R   500 per incident 

 Any vehicles being driven in excess of designated 
 speed limits. : R   500 per incident 

 Removal and/or damage to flora or cultural or 
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 heritage objects on site, and/or killing of wildlife. : R2 000 per incident 

 Illegal hunting. : R2 000 per incident 

 Urination and defecation anywhere except in  
 designated areas. : R   500 per incident 

The engineer’s decision with regard to what is considered a violation, its seriousness and the 
penalty imposed shall be final. The calculation shall include allied construction activities in the 
same way as the calculation of reduced payments under section 8200. The imposition of such 
a penalty shall not preclude the relevant provincial or national authority from applying an 
additional penalty in accordance with its statutory powers.  Any non-compliance with the 
agreed procedures of the EMP is a transgression of the various statutes and laws that define 
the manner by which the environment is managed. 

Failure to redress the cause shall be reported to the relevant authority for them to deal with 
the transgression, as it deems fit. 

C3.4.3.2.11. MEASUREMENT AND PAYMENT 

The cost of complying to this specification shall be deemed to be included in the rates tendered 
for this project. 

Item   Unit 

B100.01 Penalty for unnecessary removal or damage to trees 
  for the following diameter sizes 

 (a) 2600mm girth or less number (No) 

 (b) Greater than 2600mm, but less than 6180mm girth number (No) 

 (c) Greater than 6180mm girth number (No) 

The unit of measurement shall be the number of trees by diameter size removed unnecessary 
or damaged. The penalty rates applied shall be those stated in clause C3.5.2.10. 

Item   Unit 

B100.02 Penalty for serious violations 

(a) Hazardous chemical/oil spill and/or dumping in 
 non-approved sites  number (No) 

(b) General damage to sensitive environments 

(c) Damage to cultural and historical sites  number (No) 

(d) Pollution of water sources  number (No) 

(e) Unauthorised blasting activities  number (No) 

(f) Uncontrolled/unmanaged erosion 
 per incident, depending on environment impacts, plus 
 rehabilitation at contractor’s cost)  number (No) 

The unit of measurement for B100.02 (a) to (f) shall be the number of serious violation 
incidents.  The penalty rates to be applied shall be those stated in clause C3.5.2.10. 

Item   Unit 

B100.03 Penalty for less serious violations 

 Littering on site number (No) 

 Lighting of illegal fires on site number (No) 

 Persistent or un-repaired fuel and oil leaks number (No) 

 Excess dust or excess noise emanating from site number (No) 
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 Dumping of milled material in side drains or on grassed  
  areas  number (No) 

 Possession or use of intoxicating substances on site number (No) 

 Any vehicles being driven in excess of designated speed  
 limits number (No) 

 Removal and/or damage to flora or cultural or heritage 
     objects on site, and/or killing of wildlife number (No) 

 Illegal hunting number (No) 

 Urination and defecation anywhere except in designated  
  areas number (No) 

The unit of measurement shall be the number of less serious violation incidents. The penalty 
rates applied shall be those stated in clause C3.5.2.10. 

The engineer’s decision with regard to what is considered a violation, its seriousness and the 
penalty imposed shall be final. The calculation shall include allied construction activities in the 
same way as the calculation of reduced payments under section 8200. The imposition of such 
a penalty shall not preclude the relevant provincial or national authority from applying an 
additional penalty in accordance with its statutory powers.  Any non-compliance with the 
agreed procedures of the EMP is a transgression of the various statutes and laws that define 
the manner by which the environment is managed. 

Failure to redress the cause shall be reported to the relevant authority for them to deal with 
the transgression, as it deems fit. 
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Table 1: Mechanisms that Cause Environmental Impacts during Construction Activities 

SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

1300 
Camp 
Establishment 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1400 
Housing, Offices 
and laboratories 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Demarcate sensitive areas 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1500 
Accommodation of 
Traffic 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 
Dust control 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 
Demarcate sensitive areas 
Maintenance of windrows 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

1600 Overhaul 

Spillage 
Storage 
Noise/lights 
Dust control 
Exhaust fumes 
Washing waste 
 

Turning circles 

Parking areas 

Restrict access to 
sensitive areas 

Protection of indigenous 
vegetation 

Preserve topsoil 
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

1700 
Clearing and 
grubbing 

Waste treatment 
Hazardous waste 
Water supply 
Noise /lights 
Dust control 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Protection of indigenous 
vegetation 

Preserve topsoil 

 

2100 -
2400 

Drainage 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3100 Borrow pits 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3200 Stockpiling 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

3300 Mass Earthworks 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

3400 - 
3900 

Pavement layers 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise / lights 
Dust control 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 
Demarcate sensitive areas 
Maintenance of windrows 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

4100 
Asphalt works / 
sealing operations 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise / lights 
Dust control 
Smoke control 
Storage of materials 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Turning circles 

Parking areas 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

 

 

5000 
Ancilliary 
roadworks 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

6000 Structures 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Selection of site 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Management of weeds 

 

7000 
Concrete 
pavements etc 

Waste treatment 
Hazardous waste 

Selection of site Selection of site Preserve indigenous 
vegetation 
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SECTION CONTENTS 

ENVIRONMENTAL IMPACTS 

POLLUTION TYPE DEFORMATION OF LANDSCAPE SOIL EROSION ALIEN VEGETATION 

SENSITIVE AREAS 

(to be completed by 
compiler) 

Water supply 
Spillage 
Storage 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve indigenous 
vegetation 

Preserve topsoil 

Preserve topsoil 

Management of weeds 
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C3.4.3.3 PROVISION OF STRUCTURED TRAINING 

CONTENTS 

C3.4.3.3.1 SCOPE 

C3.4.3.3.2 GENERIC TRAINING 

C3.4.3.3.3 ENTREPRENEURIAL SKILLS TRAINING 

C3.4.3.3.4 MEASUREMENT AND PAYMENT 

 

C3.4.3.3.1 SCOPE 

This specification covers the requirements for the provision of structured training to be 
arranged by the contractor over the period of this contract. 

C3.4.3.3.2 GENERIC TRAINING 

C3.4.3.3.2.1 The contractor shall, from the commencement of the contract, implement a 
structured progressive training programme. 

C3.4.3.3.2.2 Training shall be at or by an approved accredited organisation and shall be 
delivered by suitably qualified and experienced trainers.  

C3.4.3.3.2.3 The contractor shall be responsible for the provision of everything necessary 
for the delivery of the generic training programme, including the following: 

(a) A suitable venue with sufficient furniture, lighting and power. 
(b) All necessary stationery consumables and study material. 
(c) Transport of the students (as necessary). 

C3.4.3.3.2.4 Generic training courses shall commence within one month of possession of 
site and be completed before the end of the contract period. The Training Schedule 
should form part of the section 12 programme to be approved by the Engineer at the 
start of the project. 

C3.4.3.3.2.5 The contractor's training programme shall be subject to the approval of 
Makhado Local Municipality and the contractor shall if so instructed by Makhado Local 
Municipality alter or amend the programme and course content if a need is identified 
once the contract commences. 

C3.4.3.3.2.6 The contractor shall keep comprehensive records of the training given to each 
student and whenever required shall provide copies of such records to the engineer.  
At the successful completion of each course each student shall be issued with a 
certificate indicating the course contents as proof of attendance and completion. 

 In addition to the above, a monthly return shall be submitted by the contractor.  An 
example of the form is illustrated in Part C5 of this document (form RDP 11 (E)) 

C3.4.3.3.3 ENTREPRENEURIAL SKILLS TRAINING 

C3.4.3.3.3.1 Small contractors, subcontractors and the Project Steering Committee (PSC) 
will be entitled to receive a structured training programme, which will comprise both 
management skills as well as business development skills. 

C3.4.3.3.3.2 The contractor shall closely monitor the performance of all small subcontractors 
in the execution of their contracts and shall identify all such subcontractors who, in his 
opinion, display  the potential to benefit from structured training as may be provided for  
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in the contract and where required by the engineer, shall make recommendations in 
this regard.  The final list of candidates will be decided between the contractor and the 
engineer. 

C3.4.3.3.3.3 The training will be delivered by trainers who are accredited by the Civil 
Engineering Training Scheme (CEITS) or other institutions recognised by the 
Department of Labour.  Accredited training refers to both the trainers as well as to the 
training material. 

C3.4.3.3.3.4 The contractor shall facilitate in the delivery thereof, by instructing and 
motivating the subcontractor regarding attendance and participation therein. 

C3.4.3.3.3.5 The contractor shall further make all reasonable efforts to co-ordinate the 
programming of the subcontractor’s work with that of the delivery of the structured 
training. 

C3.4.3.3.3.7 The contractor shall be responsible for the provision of everything necessary 
for the delivery of the entrepreneurial training programme, including the following: 

(a) A suitably furnished venue (if required) with lighting and power. 
(b) All necessary consumables, stationery and study material. 
(c) Transport of the subcontractors (as necessary). 

C3.4.3.3.3.7 All entrepreneurial training shall take place within normal working hours. 

C3.4.3.3.3.8 The contractor’s training programme shall be subject to the approval of 
Makhado Local Municipality and the contractor shall if so instructed by Makhado Local 
Municipality alter or amend the programme and course content if a need is identified 
once the contract commences. 

C3.4.3.3.3.10 The contractor shall keep comprehensive records of the training given to each 
subcontractor and whenever required shall provide copies of such records to the 
engineer. At the successful completion of each course each subcontractor shall be 
issued with a certificate indicating the course contents as proof of attendance and 
completion. 

 In addition to the above, a monthly return shall be submitted by the contractor.  An 
example of the form to be used is illustrated in Part C5 of this document, (form RDP 
12 (E)). 

C3.4.3.3.4 MEASUREMENT AND PAYMENT 

ITEM          UNIT 

C12.05 Provision for accredited training 

(a) Generic skills        Provisional sum 

(b) Entrepreneurial skills       Provisional sum 

(c) Handling cost and profit in respect of sub-item 

  C12.05(a) and (b) above      percentage (%) 

(d) Training venue (only if required)     lump sum 

The prime cost sums are provided to cover the actual costs (including wages and the daily 

PSC reimbursement) for attendance of accredited training courses as agreed with the 
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engineer and shall be expended in accordance with the provisions of sub-clause 48(2) of the 

general conditions of contract.  The tendered percentage in sub-item C12.05 (c) is a 

percentage of the amount actually spent under sub-items C12.05(a) and (b) which shall 

include full compensation for the contractor’s handling cost, profit, mentoring, record keeping, 

reporting and all other costs in connection therewith. 

The lump sum tendered for C12.05(d) shall include full compensation for the provision of the 

training venue, for all necessary lighting, power, furniture, stationery, consumables and study 

material and for transportation of the students to and from the training venue.  

Payment of the lump sum will be made after the provision of all the accredit training, issuing 

of all certificates and submission of all records as specified in the document. 
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C3.4.3.4 PROVISION OF THE TEMPORARY WORKFORCE  

CONTENTS 

C3.4.3.4.1 SCOPE 

C3.4.3.4.2 INTERPRETATIONS 

C3.4.3.4.3 PERMITTED SOURCES OF TEMPORARY WORKERS 

C3.4.3.4.4 EMPLOYMENT RECORDS TO BE PROVIDED 

C3.4.3.4.5 VARIATIONS IN WORKER PRODUCTION RATES 

C3.4.3.4.6 TRAINING OF THE TEMPORARY WORKFORCE 

C3.4.3.4.7 RECRUITMENT AND SELECTION PROCEDURES 

C3.4.3.4.8 TERMS AND CONDITIONS PERTAINING TO THE EMPLOYMENT OF THE 

TEMPORARY WORKFORCE 

C3.4.3.4.9 LABOUR RELATIONS AND WORKER GRIEVANCE PROCEDURES 

C3.4.3.4.10 THE SUBCONTRACTORS' WORKFORCES 

C3.4.3.4.11 MEASUREMENT AND PAYMENT 

 

C3.4.3.4.1 SCOPE 

This Specification covers the provisions and requirements relating to the provision of the 
temporary workforce. Reference is also made to the Basic Conditions of Employment Act (Act 
75 of 1997) with specific reference to the Sectoral Determination 2: Civil Engineering Sector  

C3.4.3.4.2 INTERPRETATIONS 

C3.4.3.4.2.1 Supporting documents 

The Tender Rules, Conditions of Contract, Standard and Project Specifications, Drawings and 
statutory minimum requirements relating to the employment and remuneration of labour shall 
inter alia be read in conjunction with this Specification. 

C3.4.3.4.2.1.2 Definitions and abbreviations 

For the purposes of this specification, the definitions given in the Conditions of Contract, the 
Standard Specifications and the Project Specifications, together with the following additional 
definitions shall, unless the context dictates otherwise, apply: 

(a) "Key Personnel" means all contracts managers, site agents, materials and survey 
technicians, trainers, supervisors, foremen, skilled plant operators, artisans  and the like, 
and all other personnel in the permanent employ of the Contractor or Subcontractor who 
posses special skills and/or who play key roles in the Contractor's or Subcontractor's 
operation 

(b) "Project Committee" means a committee consisting of the Employer, the Engineer, the 
Contractor, (or their nominated representatives) as well as representatives of the 
temporary workforce, which is convened from time to time at the discretion of the 
Engineer, for the purposes of acting as an avenue for effective communication and liaison 
between all the parties referred to, in all matters pertaining to the Contract 

(c) "Subcontractor" means any person or group of persons in association, or firm, or body 
corporate (whether formally constituted or otherwise) not being the Contractor, to whom 
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specific portions or aspects of the Works are sublet or subcontracted by the Contractor in 
accordance with the provisions of the Contract 

(d) "Worker" for the purposes of this Specification means any person, not being one of the 
Contractor's key personnel, nor any key personnel of any Subcontractor, who is engaged 
by the Contractor, a Subcontractor or the Employer to participate in the execution of any 
part of the Contract Works and shall include unskilled labour, semi-skilled and skilled 
labour, clerical workers and the like 

(e) "Workforce" means the aggregate body comprising all workers and shall, unless the 
context dictates otherwise, include the workforces of the Contractor and all 
Subcontractors 

(f) “Project Steering Committee (PSC)” means a committee comprising mainly of 
representatives (to a maximum of 10) of the affected communities with additional 
members from Makhado Local Municipality, the Contractor, Consultants and the 
Municipality. The PSC convenes at least once a month as well as when the need so 
dictates, for the purpose of recruiting labour for the project, to address community issues 
and for acting as an avenue for effective communication and liaison between all the 
parties.  

(g) "Liaison Officer" means a local representative of the temporary workforce, duly appointed 
through the PSC processes, to act on behalf of the workers and through whom all matters 
pertaining to the temporary workforce can be channelled. 

C3.4.3.4.2.1.3 Status 

Where any provisions or requirements of this Specification are in conflict with anything 
elsewhere set out in the Contract, the provisions and requirements of this Specification shall 
take precedence and prevail. 

C3.4.3.4.3 PERMITTED SOURCES OF TEMPORARY WORKERS 

The Contractor shall as far as possible make optimum use of the human resources outside 
his own workforce and the workforces of all subcontractors.  The temporary workforce that is 
to be used in the execution of the Works in terms of Part C3 may consist of the workers of 
local communities, and shall not be bound to one particular community. 

 

C3.4.3.4.4 EMPLOYMENT RECORDS TO BE PROVIDED 

(a) The Contractor shall maintain accurate and comprehensive records of all workers 
engaged on the Contract and shall provide the Engineer at monthly intervals from the 
commencement of the Contract, with interim records substantiating the actual numbers 
of employment opportunities that shall have been generated to date and the amounts 
actually paid in respect thereof.  Such interim records shall be in a Makhado Local 
Municipality approved format. An example of the forms to be used is illustrated in Part 
C5 of this document, (forms RDP 9 and 10 (E). 

(b) The Contractor shall, on completion of the Contract, and as a pre-requisite event to the 
release of any retention money in terms of the Conditions of Contract, provide the 
Engineer with copies of the Terms of Employment as well as independently audited 
documentary evidence of the total number of temporary and permanent employment 
opportunities actually generated during the Contract. 

C3.4.3.4.5 VARIATIONS IN WORKER PRODUCTION RATES 

Notwithstanding anything to the contrary as may be stated in or inferred from any other 
provision of this Contract, the Contractor shall not be entitled to any additional payment or 
compensation whatever, in respect of any differences as may result between the production 
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rates actually achieved by workers in the course of the execution of the Contract Works and 
those production rates on which he has based his tender. 

 

C3.4.3.4.6 TRAINING OF THE TEMPORARY WORKFORCE 

(a) Selected members of the workforce are to be provided with structured training in 
accordance with the provisions of Part C3.4.3.3. 

(b) The Contractor shall make all necessary allowances in his programme of work to 
accommodate and facilitate the delivery of such structured training and shall comply fully 
with the requirements of Part C3.4.3.3. 

(c) The provision of structured training as described in Part C3.4.3.3. shall not relieve the 
Contractor of any of his obligations in terms of the Conditions of Contract and the 
Contractor shall remain fully liable for the provision, at his own cost, of all training of the 
workforce, additional to that as provided for in Part C3.4.3.3, as may be necessary to 
achieve the execution and completion of the works strictly in accordance with the 
provisions of the Contract. 

C3.4.3.4.7 RECRUITMENT AND SELECTION PROCEDURES 

C3.4.3.4.7.1 The Project Steering Committee, though the assistance of the Social Facilitator 
and the Contractor, shall be responsible for the recruitment and selection of the Community 
Liaison Officer and the workers to constitute the temporary workforce. 

C3.4.3.4.7.2 The Contractor shall advise the Engineer in writing of the numbers of each 
category of temporary worker which he requires, together with the personal attributes which 
he considers desirable that each category of worker shall posses (taking due cognisance of 
the provisions of the Contract relating to training). 

C3.4.3.4.7.3 The Social Facilitator shall take the necessary actions to advertise within the 
affected local communities comprising the personnel resources, the fact that temporary 
employment opportunities exist and the time and place  where recruiting will occur 

C3.4.3.4.7.4 The Social Facilitator shall record in writing, the details of all persons applying 
for employment, including inter alia:  

(a) Name, Identity Number, Date of Birth, age and sex 

(b) Marital status and number of dependants   

(c) Qualifications and previous work experience (whether substantiated or not)  

(d)     On the job training programmes attended 

(e) Period since last economically active   

(f) Preference for type of work or task. 

C3.4.3.4.7.5 The selection of workers from amongst the applicants should take into 
cognizance the Contractor’s requirements for the workforce and the provisions of the contract 
in regard to the provision of training to the workforce and in accordance with the following 
principle: 

 (a) No potential temporary worker shall be precluded from being employed by the 
Contractor on the execution of the Works, by virtue of his lack of skill in any suitable 
operation forming part of the Works, unless - 

(i) all available vacancies have been or can be filled by temporary 
workers who already posses suitable skills, or 
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(ii) the Time for Completion allowed in the Contract, or the remaining 
portion of the Contract Period (as the case may be) is insufficient to 
facilitate the creation of the necessary skills. 

 (b) Preference shall be given to the unemployed and single heads of households. 

 (c) The Contractor shall, in so far as is reasonably practicable, give priority to 
accommodating the applicants' expressed preferences regarding the types of work 
for which they are selected. 

(d) The selection process shall not be prejudicial to youth (over the age of fifteen 
years) and women. The Contractor should strive to achieve the participation target 
for employment set for this project which is 60% female and 20% youth. 

C3.4.3.4.7.6 After making the selection, the Social Facilitator shall forward the list in writing 
and without undue delay, to the Engineer for record keeping. 

C3.4.3.4.7.7 The provisions of this clause shall apply mutatis mutandis in respect of the 
selection of additional or replacement members of the workforce as may be necessary from 
time to time during the Contract. 

C3.4.3.4.7.8 The Contractor shall, after appointing his temporary workforce, arrange at his 
own cost for the appointment of the Liaison Officer as representative of the workforce to act 
on their behalf with regards to all matters pertaining to the workforce. 

C3.4.3.4.8 TERMS AND CONDITIONS PERTAINING TO THE EMPLOYMENT OF THE 
TEMPORARY WORKFORCE 

C3.4.3.4.8.1 All temporary workers engaged in accordance with the provisions of Part A of 
the Project Specifications, shall be employed on the terms and conditions of employment as 
are consistent with those as set out in this Contract.  The Contractor shall implement and 
adhere strictly to such terms and conditions relating to the employment of the temporary 
workforce, and subject only to the provisions of this Contract, shall not employ any temporary 
worker on terms and conditions which are less favourable to the worker or inconsistent with 
the standards and norms generally applicable to temporary workers in the Civil Engineering 
Industry and applicable to the particular area. Refer to the Contract of Employment 
drafted/published by Department of Labour. 

C3.4.3.4.8.2 RATE OF REMUNERATION. The Contractor shall pay to all workers engaged 
in terms of the contract, not less than the applicable gazetted minimum rate of remuneration 
in terms of the Sectorial Determination 2: Civil Engineering Sector.  

The remuneration of the CLO shall be paid monthly at the rate equivalent to Task Grade 3 in 
accordance with the provisions of the Basic Conditions of Employment Act, No. 75 of 1997, 
Amendment i.t.o Sectorial Determination 2: Civil Engineering Sector, South Africa 

Compensation for transport for the members of the Project Steering Committee shall be made 
at a rate of R75 / month. This will cover for transport cost to and from the PSC meeting, site 
meeting and any other meeting deemed necessary to fulfil their obligations. 

C3.4.3.4.8.3 NON-PAYMENT OF LABOURERS.  Under this contract it is expected of the 
Main Contractor to ensure that all labourers are paid in time on a monthly basis, whether they 
are employed by him/her directly or by any of his/her subcontractors. In the event of non-
compliance, the employer reserves the right to use any remedies available at its disposal. 

C3.4.3.4.9 LABOUR RELATIONS AND WORKER GRIEVANCE PROCEDURES 

C3.4.3.4.9.1 The Contractor, as the Employer of the workforce, shall be fully responsible for 
the establishment and maintenance at his own cost, of satisfactory labour relations on site and 
the resolution of all grievances of temporary workers as may occur. Refer to Disciplinary 
Procedures for Small Business drafted/published by Department of Labour. 
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C3.4.3.4.9.2 The Contractor shall at all times adhere to the accepted norms and standards 
of labour relations prevailing generally in the Civil Engineering Construction Industry and shall 
conduct himself in a fair and reasonable manner, within the constraints as may be imposed 
upon him by the terms of the Contract. 

C3.4.3.4.9.3 In the event of any temporary worker engaged by the Contractor in terms of the 
Contract, being aggrieved with regard to his Terms of Employment, working conditions and  

 

training, he shall have the right, at his discretion, to be supported in any inquiry or disciplinary 
hearing or investigation instituted by the Contractor in terms of Subclause C3.4.3.4.9.2 above, 
by one member of the temporary workforce and one member of the Project Committee, which 
persons shall be nominated by the worker. 

C3.4.3.4.9.4 In the event of any grievance not being satisfactorily resolved through the 
application of normal dispute resolution procedures in accordance with Sub clauses 
C3.4.3.4.9.2 and C3.4.3.4.9.3, then either the Contractor or the worker concerned may require 
that the matter be referred to the Project Committee for further consideration, with a view to 
facilitate the resolution thereof. 

C3.4.3.4.10 THE SUBCONTRACTORS' WORKFORCES 

C3.4.3.4.10.1 The provisions of this Part C shall apply mutatis mutandis to the workforces 
employed by all subcontractors engaged by the Contractor and the Contractor shall be fully 
responsible for ensuring, at his own cost, that the terms of every subcontract agreement 
entered into are such as to facilitate the application of these provisions in respect of the 
workforces of all subcontractors. 

C3.4.3.4.10.2 The Contractor shall at his own cost and to the extent necessary, assist and 
monitor all subcontractors in the application of the provisions of this Specification, and shall, 
in terms of the Conditions of Contract, remain fully liable in respect of the acts, omissions and 
neglects of all subcontractors, in respect of the application of the provisions of this 
Specification. 

C3.4.3.4.11 MEASUREMENT AND PAYMENT 

The Contractor will not be separately reimbursed or compensated in respect of the provision 
of the workforce and creation of temporary employment opportunities and all the Contractor's 
costs associated with compliance with the provisions of this part of the Project Specifications 
shall, except to the extent provided for in Part C3.4.3.3. as relevant, be deemed to be included 
in the rates tendered for the various items of work listed in the Schedule of Quantities. 
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C3.5 MANAGEMENT 

C3.5.1 MANAGEMENT MEETINGS 

The following meetings will be required as minimum for the management of the contract. 

(a) Monthly client site meeting (using standard agenda for management control). 

(b) Technical meetings as required for each phase of the work. 

(c) Monthly safety meetings in terms of the OHS requirements. 

(d) Weekly progress meetings 

 

C3.5.2 QUALITY CONTROL 

Contractor to supply details of quality plan and procedures.  These shall include: 

 Accommodation of traffic. 

 Inspection and test plans. 

 Approval process. 

 Hold-points. 

 Milestones. 
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PART C4: SITE INFORMATION 

 

C4.1 SITE INFORMATION ................................................................................... C.243 

C4.2 LOCALITY PLAN ......................................................................................... C.245 
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C4.1 SITE INFORMATION 

C4.1.1 General 

 

The project falls under Kgetlengrivier Local Municipality and is located in Reagile 

Township. 

C4.1.2 Climate and Weather 

 
The site falls within the dry region of South Africa Day and night temperatures are 

typical of the region and vary between 20 and as high as 40 degrees Celsius in 

the summer. The mean 550 annual rainfall given by the Department of 

Environmental Affairs. Southern Africa Storm Rainfall. 

  
The annual rainfall shall be determined by additional local rainfall information 

normally available due to rain meter data available for example from the local 

Police Services in the area due to the drastic difference in the annual rainfall under 

consideration. 

 
Winds are mainly light to moderate except for short periods during thunderstorms. 

Weinert's Climatic N-Value is between 2 and 5 which indicate that disintegration 

and chemical decomposition is the main mode of geological weathering (Weinert 

1964). 

 
C4.1.3 Topography 

 

The topography on the east, west and northern side of the proposed is steep on 

the southern side of the proposed road with some flat surfaces on the eastern and 

western side of the proposed road. The valley floor slopes gently to the north at 

an average gradient of approximately 0.007 from an elevation of 908 metres 

above mean sea level (mamsl) along the proposed road to the upper part of the 

catchment (southern side of the proposed road) to an elevation of 1940mamsl. 

The proposed road is approximately 2 km on the southern side of a main road in 

which the tributaries that crosses the proposed road confluences with the main 

Sand River.  
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C4.1.4 Material site investigation 

 

 The in-situ material ranges from G6 and below G10.  

 

The material information will be available to the successful tenderer. 

 

 

C4.1.5 Services 

  

 Water Pipelines: 

 

 The park has water infrastructure and borehole. No relocation of water pipelines 

are foreseen. 

 

 Electricity Lines: 

 

 The park has electricity infrastructure including lights. No relocation of electricity 

powerlines are foreseen. 
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C4.2 LOCALITY PLAN 

 

Locality Map is attached under Part C5.2: Contract Drawings.” 
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PART C5: ANNEXURES 

 

C5.1 PROFORMA DOCUMENTS ........................................................................ C.247 

C5.2 CONTRACT DRAWINGS ............................................................................ C.258 
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C5.1 PROFORMA DOCUMENTS 

The following is a list of proforma documents and examples that are required to be completed 

by the successful tenderer. 

 

C5.1.1 RETENTION MONEY GUARANTEE PROFORMA ...................................... C.248 

C5.1.2 EXAMPLE OF SMME DECLARATION AFFIDAVIT ..................................... C.250 

C5.1.3 FORM RDP 9(E) : CONTRACT EMPLOYMENT REPORT .......................... C.252 

C5.1.4 FORM RDP 10(E) : EMPLOYMENT OF SUPERVISORY STAFF REPORT C.253 

C5.1.5 FORM RDP 11(E) : GENERIC TRAINING REPORT ................................... C.254 

C5.1.6 FORM RDP 12(E) : ENTREPRENEURIAL TRAINING REPORT ................. C.255 

C5.1.7 FORM RDP 13(E) : ENGINEERING TRAINING REPORT ........................... C.256 

C5.1.8 FORM RDP 14(E) : COMMUNITY LIAISON MEETING REPORT ................ C.257 
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C5.1.1 RETENTION MONEY GUARANTEE PROFORMA 

EXAMPLE 

KGETLENGRIVIER LOCAL MUNICIPALITY FOR INFORMATION ONLY: 

P.O. Box 66 This Guarantee is not to be 

Koster   completed and signed by the 

0348   Guarantor. 

   A separate form will be issued 

   to the successful Tenderer 

Notes to Tenderer 

1. This pro forma is for information only.  The successful tenderer’s guarantor 

will need to reproduce it without amendment, omission or addition for 

completion and lodgement with the Employer. 

2. The tenderer’s guarantee will have to be on letterheads indicating the 

contact details of the guarantor, shareholders/board of directors, guarantee 

number and the company registration number.  

TENDER No.: KRLMTEC/BID: 02/2021-22 
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The guarantee is issued on behalf of   

Registration No  ................................................................................................................  

(hereinafter referred to as “the Contractor”) in connection with the above mentioned contract 

(hereinafter referred to as “the Contract”). 

Whereas you have agreed that the Contractor may provide a guarantee in lieu of the retention 

monies provided for under the Contract. 

Now therefore we, the undersigned, being duly authorised to represent the ...........................  

 ...............................................................................................................................................  

(full name of guarantor) registration  number ..........................................................................  

undertake to pay you such amounts as you may from time to time demand from us, 

immediately upon receipt of a written demand from you. 

1. Each demand shall be in writing and delivered to us at  ........................................  

 or such other address as we shall in writing notify to you. 

2. Our liability to make the payments herein referred to shall be unconditional and 

not be affected or diminished by any disputes, claims or counterclaims between 

you and the Contractor. 

3. Our aggregate liability under this guarantee is limited to .......................................   

 (R……………………………..) and is restricted to payment of monies only. 
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4. This guarantee shall expire on the date on which the last of the retention monies, 

which but for this guarantee would have been retained by you, becomes payable 

to the Contractor. 

5. This guarantee is neither negotiable nor transferable and must be returned to us 

against final payment of our aggregate liability or on the date of the expiry of the 

guarantee in terms of Clause 4 (above), whichever is the earlier. 

Signed at  ................................... for and on behalf of  ..........................................................  

on this the .  ..................... day of .................................. in the year  .........................................  

 

GUARANTOR:  .......................................................................................................................  

AS WITNESS: 

1.  .................................................  2.  ..............................................................  

NAME(Print):  ................................................  NAME(Print): ....................................................  

ADDRESS  .................................................  ADDRESS .....................................................  

  .................................................   ......................................................................  

  .................................................   ......................................................................  
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C5.1.2 EXAMPLE OF SMME DECLARATION AFFIDAVIT 

1. Name of SMME firm : ………………………………………………… 

 Postal address : ………………………………………………… 

 Physical address of Head Office: …………………………………………………. 

        …………………………………………………. 

 Telephone no. :  …………………  Fax no   ………………….. 

 Cell no : ………………… 

 Contact person : ………………………………………………… 

 VAT registration no. : ………………………………………………… 

2. Type of firm (tick as appropriate) 

- Partnership……………………………………………….. 

- One person business/sole trader………………………. 

- Close corporation: registration no……………………… 

- Date of registration………………………………………. 

- Company:  registration no………………………………. 

- Pty Ltd: registration no…………………………………… 

 

[ATTACH LATEST CIPRO PRINTOUT TO PROVE ABOVE INFORMATION] 

3. Principal Business Activities :………………………………………………………………… 

4. Service/work to be performed on this contract: …………………………………………….. 

5. CIDB registration no (if applicable): ……………………………………………………. 

 [ATTACH LATEST CIDB INFORMATION  AS PROOF] 

5. SMME status (mark the appropriate category) 

5.1. Total full time equivalent of paid employees:  ……………………… 

5.2. Total Annual turnover:    ……………………… 

5.3. Total gross asset value (fixed property excluded): …. ………………….. 

 

[ATTACH CONFIRMATION LETTER OF AUDITER OR INCOME STATEMENT TO 

SUBSTANTIATE AND PROVE ABOVE INFORMATION] 
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8. Declaration 

I,    ……………………………………………………………………………………………, 

being duly authorised to sign on behalf of the firm, affirm that the SMME status as 

stated above and the information as furnished is true and correct. 

Signature  ..........................................................................................................  

Name (print)  ..........................................................................................................  

Date  ..........................................................................................................  

Signed on behalf of (print name) .............................................................................................  

Address  ..........................................................................................................  

   ..........................................................................................................  

Telephone no.  ..........................................................................................................  

 

Commissioner of Oath   ..........................................................................................................  

Date  ..........................................................................................................  

 

 

Note:  In the case of a Company a certificate of authority for signatory must be provided. 
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EXAMPLE 

C5.1.3 FORM RDP 9(E) : CONTRACT EMPLOYMENT REPORT 

CONTRACT NO……………………….. 

REPORT ON EMPLOYMENT ON THE ABOVE CONTRACT FOR THE MONTH OF                                            2015 

NAME OF 
COMPANY 
OR FIRM 

AND 
VENDOR 
NUMBER 

AGE OF 
COMPANY 
OR FIRM 

EMPLOYMENT 
GROUP 

EMPLOYMENT 

MALE FEMALE TOTAL PERSON/HOURS VALUE (RAND) 

MALE FEMALE TOTAL MALE FEMALE 

  Unskilled (US)         

  Semi-Skilled 
(SS) 

        

  Skilled (SK)         

  Lab.Tech (LT)         

  Surveyor (SUR)         

  Eng. Tech (ET)         

  Engineer (EN)         

  Admin (AD)         

  Others (o)         

           

TOTALS 

GRAND TOTALS 
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EXAMPLE 

C5.1.4 FORM RDP 10(E) : EMPLOYMENT OF SUPERVISORY STAFF REPORT 

CONTRACT NO………………………. 

REPORT ON THE EMPLOYMENT OF SUPERVISORY STAFF ON  THE ABOVE CONTRACT FOR THE MONTH OF  _______________                                 
2015  

POSITION HELD NAME PDI NON-PDI TOTAL 

     

Site Agent     

Senior Materials Technician     

Senior Surveyor     

Earthworks Surveyor     

Compaction Supervisor     

Surfacing Supervisor     

Structures Supervisor     

Others: - List     

     

     

     

     

TOTALS 
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EXAMPLE 

C5.1.5 FORM RDP 11(E) : GENERIC TRAINING REPORT 

CONTRACT NO…………………………… 

REPORT ON GENERIC TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF                                            2015 

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-

HOUSE WRITE IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER 

TYPE OF TRAINING NUMBER ATTENDING CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 

           

           

           

           

           

           

           

           

           

TOTAL 

TOTAL ALL TRAINEES 
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EXAMPLE 

C5.1.6 FORM RDP 12(E) : ENTREPRENEURIAL TRAINING REPORT 

CONTRACT NO…………………………… 

REPORT ON ENTERPRENEURIAL TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF                                            2015 

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-

HOUSE WRITE IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER 

TYPE OF TRAINING NUMBER ATTENDING CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 
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EXAMPLE 

C5.1.7 FORM RDP 13(E) : ENGINEERING TRAINING REPORT 

CONTRACT NO…………………….. 

REPORT ON ENGINEERING TRAINING ON THE ABOVE CONTRACT FOR THE MONTH OF                                            2015 

DATES OF 
TRAINING 
COURSES 

EMPLOYER OF TRAINEE NAME OF TRAINING 
INSTITUTE OR IF IN-
HOUSE WRITE – IH 

ATTENDANCES TOTAL COST OF 
TRAINING PER TYPE OF 

TRAINING NUMBER 
ATTENDING 

CERTIFICATES 
AWARDED 

START FINISH NAME VENDOR 
NO. 

MALE FEMALE MALE FEMALE MALE FEMALE 

           

           

           

           

           

           

           

           

TOTAL 

TOTAL ALL TRAINEES 
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EXAMPLE 

C5.1.8 FORM RDP 14(E) : COMMUNITY LIAISON MEETING REPORT 

CONTRACT NO…………………………. 

REPORT ON COMMUNITY LIAISON MEETINGS ON THE ABOVE CONTRACT FOR THE MONTH OF                                   2015 

DATE OF 
MEETING 

COMPANY/FIRM OR ORGANISATION RESPONSIBLE 
FOR ARRANGING THE MEETING 

NUMBER OF 
COMMUNITY 

MEMBERS PRESENT 

DURATION 
OF MEETING 

(hours) 

TOTAL 
COST OF 

THE 
MEETING 

COMMENTS 

NAME VENDOR NO. 
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C5.2 CONTRACT DRAWINGS 

The following is a list of contract drawings included with the tender document. 

 
Item Description Drawing No 

1   

2   

3   

4   
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CIVIL ENGINEERING WORKS (1990).

ROADS:

1. TRAFFIC CONTROL MUST COMPLY WITH

THE REQUIREMENTS OF THE SOUTH

AFRICAN ROAD TRAFFIC SIGNS MANUAL

(THIRD EDITION).

2. VERTICAL AND HORIZONTAL ALIGNMENT

TO FOLLOW THE EXISTING  ROAD

SURFACE, WITH A MINIMUM CAMBER

OF 2 % (IF APPLICABLE)

3. 3.    THE ROAD WIDTH IS AS SHOWN

ASPHALT SURFACE
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